

# ECS Configuration Change Request

1. Originator Randy Miller	2. Log Date: 2/10/99	3. CCR #: 99-0116	4. Rev: -	5. Tel: x0400	6. Off: 2078	7. Org. Dev/CO
8. Title of Change: Deliver 5A to SMC for Turnover to Test						
9. Originator Signature <i>Randy Miller</i>	10. Date: 2/10/99	11. Class II	12. Type: CCR	13. Need Date: 2/10/99		
14. Office Manager Signature <i>Randy Miller</i> for <i>Moy Armstrong</i>	15. Date: 2/10/99	16. Date CCB Decision Needed: 2/10/99	17. Category of Change: Update Baseline	18. Priority: Emergency		
19. Documentation/Drawings Impacted: Build Plan for 5A		20. Schedule Impact: None		21. CI(s) Affected: All		
22. Release Affected: 5A	23. Date due to Customer: 2/10/99	24. Impl. Date: 2/10/99	25. Effectivity of Change: 2/10/99	26. Est. Cost None		
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) 5A code is to be released to Test.						
29. Proposed Solution: (use additional sheets if necessary) Deliver the 5A code to the SMC for distribution to the VATC.						
30. Alternate Solution: (use additional sheets if necessary) None.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delay in 5A testing.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input checked="" type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 2/10/99		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

**ORIGINAL**