

ECS Configuration Change Request

1. Originator <i>Mike Molinet</i>	2. Log Date: <i>30 mar 99</i>	3. CCR #: <i>99-0266</i>	4. Rev: <i>-</i>	5. Tel: <i>Y0874</i>	6. Rm #: <i>2035A</i>	7. Org. <i>Deploy</i>
8. Title of Change: Turnover Volume Manager 2.6 to the VATC as final verification of upgrade before PSR						
9. Originator Signature/Date <i>Mike Molinet 3/30/99</i>		10. Class <i>II</i>	11. Type: <i>CCR</i>	12. Need Date: <i>4/1/99</i>		
13. Office Manager Signature/Date <i>Steve Scott 3/25/99</i>		14. Category of Change: <i>Other</i>		15. Priority: (If "Emergency" fill in Block 28). <i>Routine</i>		
16. Documentation/Drawings Impacted: <i>None (when PSR is conducted, baseline will be updated)</i>		17. Schedule Impact: <i>high</i>		18. CI(s) Affected:		
19. Release Affected: <i>N/A</i>		20. Date due to Customer:		21. Impl. Date: <i>4/1/99</i>	22. Estimated Cost: <i>None</i>	
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: <i>CCR 99-0102 Volume Manager & Disk Suite upgrades in VATC</i> <i>CCB 99-0230 Upgrade Volume Manager to 2.6 on shelby to verify instructions and for evaluation testing</i>						
24. Description of Change: (use additional Sheets if necessary) The current baseline for Volume Manager is not Y2K compliant and needs to be upgraded to version 2.6. The upgrade procedures have been developed by Layne Behrens using machines in the property room and independently verified in the EDF on shelby. As the final phase of the upgrade procedure, the PSR instructions needs to be verified in the VATC. NOTE: This CCR only requests the upgrade of 3 out of 7 machines in the VATC with Volume Manager installed. The other 4 machines cannot be upgraded until their root encapsulated partitions are reconfigured (by a separate CCR).						
25. Proposed Solution: (use additional sheets if necessary) 1. Send the following tar file to the SMC for the VATC only: <i>/net/blood/data6/volume_mgr/VM_2.6_upgrade_0399.tar.gz</i> 2. Used the attached draft PSR document to upgrade t1code1, t1dps01 and t1dps04. 3. Verify & redline the upgrade instructions as necessary while upgrading these 3 machines.						
26. Alternate Solution: (use additional sheets if necessary) <i>NONE</i>						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) <i>Volume Manager will not be Y2K compliant</i>						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Byron J. Bellas 3/31/99</i>		33. Disposition: <i>Approved</i> A/C Fwd/ECS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>Byron</i>		36. Disposition: <i>Approved</i> A/C Fwd/ECS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: <i>Approved</i> A/C Disapproved		40. CCR Closed Date:		