

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Randall J. Miller	2. Log Date: 15 APR 99	3. CCR #: 99-0319	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver EcDsArchiveCheckByDate and EcDsFullArchiveCheck Scripts to EDC						
9. Originator Signature/Date <i>Randall J. Miller</i> 4/15/99		10. Class II	11. Type: CCR	12. Need Date: 4/15/99		
13. Office Manager Signature/Date <i>Joy S. ...</i> 4/15/99		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: SDSRV		
19. Release Affected: 4PX		20. Date due to Customer: N/A		21. Impl. Date: 4/15/99		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) Development has prepared two scripts that can be used to cross-check the inventory in the Science Data Server with the contents of AMASS and the silos. EDC requires access to these scripts immediately to support their operations.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall package the scripts for delivery. SMC shall pull the delivery package from CSG and distribute the package to EDC. EDC shall install as required. These scripts will be superseded by baseline code beginning with the 4PY.Fulton delivery.						
26. Alternate Solution: (use additional sheets if necessary) Wait until 4PY.Fulton delivery to provide scripts.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDC will be unable to cross-check the contents to the database and the silo until delivery of this script.						
28. Justification for Emergency (If Block 15 is "Emergency"): This fix is required to support EDC launch operations.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>Stanley M. ...</i> 4/15/99		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

ORIGINAL