

ECS Configuration Change Request

1. Originator Randall J. Miller	2. Log Date: 21 Apr 99	3. CCR #: 99-0338	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver 4PX.30 To SMC For Distribution To Mini-DAAC						
9. Originator Signature/Date <i>Randall J. Miller</i> 4/21/99		10. Class <u>II</u>	11. Type: CCR	12. Need Date: 4/21/99		
13. Office Manager Signature/Date <i>R. S. Carter</i> 4/21/99		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: Patch documentation provided in softcopy		17. Schedule Impact: None	18. CI(s) Affected: All			
19. Release Affected: 4PX	20. Date due to Customer: N/A	21. Impl. Date: 4/21/99	22. Estimated Cost: None			
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: See attached list						
24. Description of Change: (use additional Sheets if necessary) Development has completed integration testing of the 4PX.30 patch. This patch needs to be delivered to the Mini-DAAC for formal testing prior to delivery.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall create tar files (and associated script files) for the Sun, SGI, and HP deliveries. The SMC shall pull these tar files, and shall distribute them to the Mini-DAAC. Test shall install the patch as required.						
26. Alternate Solution: (use additional sheets if necessary) Stop supporting the 4PX code baseline with patches.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Fixes for problems affecting EDC/landsat-7 operations will not be available until EDC installs 4PY.						
28. Justification for Emergency (If Block 15 is "Emergency"): Delivery of the 4PX.28/4PX.30 patch is overdue.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:			31. Work Assigned To:			
32. EDF/REL2 CCB Chair (Sign/Date): <i>Ma McDonald</i> 4/21/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		