

**ECS Configuration Change Request**

1. Originator Mark Rayome	2. Log Date: 28 Apr 99	3. CCR #: 99-0359	4. Rev: -	5. Tel: x1112	6. Rm #: 2069	7. Org. SE
8. Title of Change: Distribute 4PX.30 to VATC						
9. Originator Signature/Date <i>Mark Rayome 4/28/99</i>			10. Class	11. Type: CCR	12. Need Date: 4/28/99	
13. Office Manager Signature/Date <i>Mark McBratney 4/28/99</i>			14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: None			17. Schedule Impact: None	18. CI(s) Affected: All		
19. Release Affected: 4PX		20. Date due to Customer: N/A	21. Impl. Date: 4/28/99		22. Estimated Cost: None	
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: N/A						
24. Description of Change: (use additional Sheets if necessary) A mode of the VATC is to be used to support testing of EDC transition from 4PX to 4PY. The 4PX.30 code baseline must be installed into this mode.						
25. Proposed Solution: (use additional sheets if necessary) SMC shall distribute the 4PX.30 delivery to the VATC. Test shall install 4PX.30 into the VATC as required.						
26. Alternate Solution: (use additional sheets if necessary) None.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Without a VATC mode at 4PX.30, ECS will be unable to adequately test the EDC 4PX to 4PY transition.						
28. Justification for Emergency (If Block 15 is "Emergency"): The transition activity must complete by 5/13.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Mark McBratney 4/28/99</i>		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

**ORIGINAL**