

ECS Configuration Change Request

1. Originator Barry D. Cohen	2. Log Date: 4/30/99	3. CCR #: 99-0373	4. Rev: -	5. Tel: X0785	6. Rm #: 2005	7. Org. M&O
8. Title of Change: Revise and redeliver test executable 4PX.31 for EDC to include the ftp fix executables.						
9. Originator Signature/Date <i>Barry Cohen</i> 4/30/99			10. Class II	11. Type: CCR	12. Need Date: 4/30/99	
13. Office Manager Signature/Date <i>J. H. [unclear]</i> 4/30/99			14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: None			17. Schedule Impact: None	18. CI(s) Affected: EcDsStFtpDis, EcInStFtpServer, and HdfEosServer		
19. Release Affected: 4PX		20. Date due to Customer: N/A	21. Impl. Date: 4/30/99	22. Estimated Cost: None		
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) Authorize, modify, and redeliver the 4PX.31 test executable to the EDC via the SMC. The ftp test executables are also needed within this delivery.						
25. Proposed Solution: (use additional sheets if necessary) Authorize the ClearCase Group to re-deliver the 4PX.31 tar file to the SMC, authorize the SMC to distribute the tar file to the Mini-DAAC and VATC for Test and to EDC, and authorize EDC to install these files as test executables as required.						
26. Alternate Solution: (use additional sheets if necessary) Wait until the 4PY.06 (Fulton) patch delivery to provide the fixes for NCRs 21765, 20831 and 22312.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDC will not have the required fixes until at least mid-May (too late).						
28. Justification for Emergency (If Block 15 is "Emergency"): The fix for the problem with ftp (NCR 21765) is needed by EDC for the support of Landsat.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Ma McDonald</i> 4/30/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>Harry W. [unclear]</i> 4/30/99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS/CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

ORIGINAL