

ECS Configuration Change Request

1. Originator Randall J. Miller	2. Log Date: 5 May 99	3. CCR #: 99-0385	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver 4PY.Elmira (Early) FTP Test Executables To GSFC						
9. Originator Signature/Date <i>Randall J. Miller</i> 5/4/99		10. Class II	11. Type: CCR	12. Need Date: 5/4/99		
13. Office Manager Signature/Date <i>Randall J. Miller</i> 5/4/99 for <i>Mary Armstrong</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None	18. CI(s) Affected: STMGT			
19. Release Affected: 4PY		20. Date due to Customer: N/A	21. Impl. Date: 5/4/99	22. Estimated Cost: None		
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 21765						
24. Description of Change: (use additional Sheets if necessary) GSFC has requested immediate access to executables incorporating a fix to NCR 21765. These executables were included in the 4PY.Elmira (Early Look) delivery sent to the SMC to support transition testing in the VATC.						
25. Proposed Solution: (use additional sheets if necessary) SMC shall distribute the system SGI tar file from the 4PY.Elmira (Early) delivery to GSFC. GSFC shall install the EcDsStIngestFtpServer and EcDsStFtpDisServer executables as required from the tar file.						
26. Alternate Solution: (use additional sheets if necessary) Wait until the formal delivery of the 4PY.Fulton patch.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) The fix for the FTP problem will not be available until shipment of the 4PY.Fulton patch.						
28. Justification for Emergency (If Block 15 is "Emergency"): GSFC has requested immediate action.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:			31. Work Assigned To:			
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>Sherry W. Sloan</i> 5/5/99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

ORIGINAL