

ECS Configuration Change Request

1. Originator Randall J. Miller	2. Log Date: 5 May 99	3. CCR #: 99-0386	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Distribute 4PY.Dryden to LaRC						
9. Originator Signature/Date <i>Randall J. Miller</i> 5/4/99			10. Class II	11. Type: CCR	12. Need Date: 5/4/99	
13. Office Manager Signature/Date <i>Randall J. Miller</i> for <i>Mary Armstrong</i> 5/4/99			14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation Drawings Impacted: Patch documentation provided at turnover to Test.			17. Schedule Impact: None	18. CI(s) Affected: All		
19. Release Affected: 4PY		20. Date due to Customer: N/A	21. Impl. Date: 5/4/99	22. Estimated Cost: None		
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 4PY.Dryden NCR list previously delivered at turnover.						
24. Description of Change: (use additional Sheets if necessary) LaRC has requested early access to 4PY.Dryden in advance of the PSR scheduled on 5/10/99 in order to meet the installation requirements implicit in the LaRC ETE schedule.						
25. Proposed Solution: (use additional sheets if necessary) SMC shall distribute the 4PY.Dryden delivery to LaRC. LaRC shall install 4PY.Dryden as required.						
26. Alternate Solution: (use additional sheets if necessary) Wait until PSR on 5/10/99 to ship 4PY.Dryden to LaRC.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delay in beginning LaRC ETE; possible schedule collision between LaRC ETE and other LaRC obligations.						
28. Justification for Emergency (If Block 15 is "Emergency"): LaRC has requested access to 4PY.Dryden as soon as possible.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Ma M. Donald</i> 5/5/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>Henry W. Sloan</i> 5/5/99		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

05-05-99A07:57 RCVD