

ECS Configuration Change Request

1. Originator C. Thomas	2. Log Date: 7 May 99	3. CCR #: 99-0399	4. Rev: -	5. Tel: 301-925-0987	6. Rm #: 2107	7. Org. SDE
8. Title of Change: 18 new MISR ESDTs to LaRC for early ETE site prep						
9. Originator Signature/Date <i>Charles Thomas 5/7/99</i>		10. Class TL	11. Type: CCR	12. Need Date: 5/7/99		
13. Office Manager Signature/Date <i>[Signature] 5/7/99</i>		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings/Impacted: none		17. Schedule Impact: none		18. CI(s) Affected:N/A		
19. Release Affected: N/A		20. Date due to Customer: 5/7/1999		21. Impl. Date: 5/7/1999		22. Estimated Cost: Small
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) Send 18 new MISR ESDTs to LaRC so that they can begin loading static files needed for MISR production.						
25. Proposed Solution: (use additional sheets if necessary) Send informally 18 new MISR ESDTs to LaRC now. They will be added to the 4PY.06 baseline and sent formally when that patch is delivered.						
26. Alternate Solution: (use additional sheets if necessary)						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) ETE prep may take longer than the one week currently planned						
28. Justification for Emergency (If Block 15 is "Emergency"): need this sent today so that insertion of the data products can begin on Monday.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature] 5/1/99</i>		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

ORIGINAL