

# ECS Configuration Change Request

1. Originator Randall J. Miller	2. Log Date: 11 MAY 99	3. CCR #: 99-0409	4. Rev: —	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver 4PY.Elmira (Mid Look) To SMC For Distribution To The Mini-DAAC And VATC						
9. Originator Signature/Date <i>Randall J. Miller</i> 5/11/99		10. Class <u>II</u>	11. Type: CCR	12. Need Date: 5/11/99		
13. Office Manager Signature/Date <i>My S. ...</i> 5/11/99		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None	18. CI(s) Affected: All			
19. Release Affected: 4PY		20. Date due to Customer: N/A	21. Impl. Date: 5/11/99	22. Estimated Cost: None		
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: N/A						
24. Description of Change: (use additional Sheets if necessary) Development has prepared a mid-look edition of the 4PX to 4PY transition software (4PY.Elmira_Early). CSG has prepared tar files for the system (Sun, SGI, and HP). The SMC shall pull these tar files and distribute them to the Mini-DAAC and VATC as required by Test.						
25. Proposed Solution: (use additional sheets if necessary) The SMC shall pull the 4PY_Elmira_Test2 tar files and distribute them to the Mini-DAAC and VATC as required by Test.						
26. Alternate Solution: (use additional sheets if necessary) None. Testing in the Mini-DAAC and/or the VATC is required before release of the transition software.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delay in the transition of EDC from 4PX to 4PY.						
28. Justification for Emergency (if Block 15 is "Emergency"): Testing of the transition software is on the critical path for EDC transition from 4PX to 4PY.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:			31. Work Assigned To:			
32. EDF/REL2 CCB Chair (Sign/Date): <i>Ma McDonald</i> 5/11/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

ORIGINAL