

ECS Configuration Change Request

1. Originator Barry D. Cohen	2. Log Date: 20 MAY 99	3. CCR #: 99-0449	4. Rev: -	5. Tel: x0785	6. Rm #: 2005	7. Org. M&O
8. Title of Change: Authorize the SMC to make the 4PY.07.Geneva patch available to the DAACs						
9. Originator Signature/Date <i>Barry Cohen</i> 5/20/99		10. Class II	11. Type: CCR	12. Need Date: 5/21/99		
13. Office Manager Signature/Date <i>Kenneth</i> 5/20/99		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: Delivered electronically or Installed In-Situ		17. Schedule Impact: None		18. CI(s) Affected:		
19. Release Affected: 4PY		20. Date due to Customer: N/A		21. Impl. Date: 5/21/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 22738 and 22566 ^ 22749						
24. Description of Change: (use additional Sheets if necessary) Development has completed integration of the 4PY.Geneva patch, and the tar files are already at the SMC. SMC should make these files available to all four DAACs for download and installation.						
25. Proposed Solution: (use additional sheets if necessary) SMC shall make the 4PY.07.Geneva tar files available to the DAACs.						
26. Alternate Solution: (use additional sheets if necessary) None.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) All DAACs need the Geneva patch for an important bug fix in PDPS.						
28. Justification for Emergency (If Block 15 is "Emergency"): The DAACs are getting into a heavy testing period. They need the fixes provided in the Geneva patch, and now is a good time for them to install and check it out, prior to this testing.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 5/21/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>[Signature]</i>		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

ORIGINAL