

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Willard Selph	2. Log Date 5/20/99	3. CCR #: 99-0451	4. Rev: -	5. Tel: 4146	6. Rm #: 2107B	7. Org. sed
8. Title of Change: Removal of HP C110 and HP K420 computers from DMG subsystem at all DAAC's.						
9. Originator Signature/Date <i>Willard D. Selph</i> 5/19/99		10. Class II	11. Type: CCR	12. Need Date: 6/15/99		
13. Office Manager Signature/Date <i>Karen K. Collins</i> 5/19/99		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 920-TDx-001 Rev xx, 921-TDx-002 Rev xx, 921-TDx-003 Rev xx		17. Schedule Impact:	18. CI(s) Affected: see attached sheet			
19. Release Affected: N/A		20. Date due to Customer: 6/15/99	21. Impl. Date: 6/15/99	22. Estimated Cost: Small		
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Change in DMG requirements.						
24. Description of Change: (use additional Sheets if necessary) Requirements for the DMG work processing has changed allowing the work to be complete using a PC vice the HP computers. In the DMG subsystem, power off the HP C110 (n0dmh02, e0dmh02, g0dmh01 and l0dmh02) and the HP K420 (n0dmh01, e0dmh01, g0dmh02 and l0dmh03) computers. Remove the computers from the baseline. At each DAAC, take the RAID attached to the HP K420 (n0dmh01, e0dmh01, g0dmh02 and l0dmh03) computers and install it on the MSS Server (n0msh03, e0msh03, g0msh08 and l0msh03) respectively for future use. The rest will be sent back to Landover. (Continued on additional sheet.)						
25. Proposed Solution: (use additional sheets if necessary) Remove n0dmh02, n0dmh01, e0dmh01, e0dmh02, g0dmh01, g0dmh02, l0dmh02 and l0dmh03 from the baseline and replace the function with a PC.						
26. Alternate Solution: (use additional sheets if necessary) Leave the HP computers in place.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Requirements will not be met.						
28. Justification for Emergency (if Block 15 is "Emergency"):						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:			31. Work Assigned To:			
32. EDF/REL2 CCB Chair (Sign/Date): <i>Mac McDonald</i> 5/24/99		33. Disposition: <input checked="" type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>Hayden Stan</i> 5/24/99		36. Disposition: <input checked="" type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: <input type="checkbox"/> Approved <input type="checkbox"/> A/C <input type="checkbox"/> Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999
CCB

ECS/EDF/REL2

ORIGINAL

05-20-99P01:19 RCVD

ADDITIONAL SHEET

CCR #: 99-0451 **Rev:** — **Originator:** Willard Selph

Telephone: 4146 **Office:** SED

Title of Change: Removal of HP C110 and HP K420 from all DAACs.

CLS Affected: n0dmh02, n0dmh01, n0msh03, n0msp08, n0msp09, n0mss02, e0dmh01, e0dmh02, e0msh03, e0msp07, e0msp08, e0mss02, g0dmh01, g0dmh02, g0msh08, g0msp04, g0msp03, g0mss02, l0dmh02, l0dmh03, l0msh03, l0msp08, l0msp07, l0mss01.

24. Description of Change: Power down the PC's (n0msp08, n0msp09, e0msp07, e0msp08, g0msp04, g0msp03, l0msp08 and l0msp07) to include the impact printer and hand held scanner in the MSS subsystem. Remove them from the MSS subsystem.

The PC's (n0msp08, e0msp07, g0msp04 and l0msp08) will be moved to the DMG subsystem to be used as the DBA Ops workstation. The hand held scanner will be removed from the respective PC's and plug it into the serial port of the CM Server (n0mss02, e0mss02, g0mss02 and l0mss01) in the MSS subsystem for future use.

The PC's (n0msp09, e0msp08, g0msp03 and l0msp07) respectively will be turned over to M&O to future use at each DAAC. The impact printer connected to this machine will be removed and sent back to Landover for future use.

CM01A

ORIGINAL