

ECS Configuration Change Request

| | | | | | | |
|--|---------------------------|--|--|----------------------------|---|-----------------------------|
| 1. Originator Randall J. Miller | 2. Log Date: 21 MAY 99 | 3. CCR #: 99-0455 | 4. Rev: - | 5. Tel: x0400 | 6. Rm #: 2078 | 7. Org. CO |
| 8. Title of Change: Deliver 4PY.Elmira SDSRV DB Quick Fix to SMC for Distribution to EDC and VATC | | | | | | |
| 9. Originator Signature/Date <i>Randall J. Miller</i> | | | 10. Class | 11. Type: CCR | 12. Need Date: 5/21/99 | |
| 13. Office Manager Signature/Date <i>Randall J. Miller</i> 5/21/99 for <i>Mary Armstrong</i> | | | 14. Category of Change: Update Baseline | | 15. Priority: (If "Emergency" fill in Block 28). Emergency | |
| 16. Documentation/Drawings Impacted: None. | | | 17. Schedule Impact: None | 18. CI(s) Affected: SDSRV | | |
| 19. Release Affected: 4PY | | 20. Date due to Customer: N/A | | 21. Impl. Date: 5/21/99 | | 22. Estimated Cost: None |
| 23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 22782 | | | | | | |
| 24. Description of Change: (use additional Sheets if necessary) The SDSRV DB transition script requires a quick fix to resolve NCR 22782. | | | | | | |
| 25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a Sun tar file containing the file DsDbPatch4912.sql. The SMC shall pull this tar file and distribute it to EDC and to the VATC. | | | | | | |
| 26. Alternate Solution: (use additional sheets if necessary) This fix can be made from the command line (isql) by hand, but it is not a one-line change.. | | | | | | |
| 27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Acquires will fail in modes in which the SDSRV DB is patched from 4PX to 4PY. | | | | | | |
| 28. Justification for Emergency (If Block 15 is "Emergency"): This fix is required to maintain schedule for the EDC transition to 4PY. | | | | | | |
| 29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 30. Board Comments: | | | | 31. Work Assigned To: | | |
| 32. EDF/REL2 CCB Chair (Sign/Date): <i>J. L. Smith</i> 5/21/99 | | 33. Disposition: <input checked="" type="radio"/> Approved A/C <input type="radio"/> Disapproved Fwd/ECS <input type="radio"/> Fwd/ESDIS | | 34. (TBD) | | |
| 35. M&O CCB Chair (Sign/Date): <i>Greg W. Sloan</i> 5/21/99 | | 36. Disposition: <input checked="" type="radio"/> Approved A/C <input type="radio"/> Disapproved Fwd/ECS <input type="radio"/> Fwd/ESDIS | | 37. CM Manager's Closure: | | |
| 38. ECS CCB Chair (Sign/Date): | | 39. Disposition: <input type="radio"/> Approved A/C <input type="radio"/> Disapproved | | 40. CCR Closed Date: | | |

ADDITIONAL SHEET

CCR #: 99-0455 Rev: Originator: R. Miller

Telephone: x0400 Office: 2078

Title of Change: Deliver 4PY.Elmira SDSRV DB Quick Fix to SMC for Distribution to EDC and VATC

Installation Instructions:

During the setup process prior to installing 4PY.05.Elmira, stage this file (DsDbPatch4912.sql) to the Sun staging disk so that it replaces the earlier version of the file. No other changes to the installation instructions are required.

CM01A

ORIGINAL