

**ECS Configuration Change Request**

1. Originator Randall J. Miller	2. Log Date: <i>24 MAY 99</i>	3. CCR #: <i>99-0460</i>	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver 4PY PRE Test Executables for NCR 22823 To GSFC						
9. Originator Signature/Date <i>Randall J. Miller 5/24/99</i>		10. Class <i>II</i>	11. Type: CCR	12. Need Date: 5/24/99		
13. Office Manager Signature/Date <i>Randall J. Miller 5/24/99 for Mary Armstrong</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None.		17. Schedule Impact: None	18. CI(s) Affected: PLS			
19. Release Affected: 4PY		20. Date due to Customer: N/A	21. Impl. Date: 5/24/99	22. Estimated Cost: None		
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 22823						
24. Description of Change: (use additional Sheets if necessary) Development has merged a fix for NCR 22823.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a Sun tar file containing the following files: EcPISubMgr EcPIPREditor_IF (see continuation page)						
26. Alternate Solution: (use additional sheets if necessary) None.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) GSFC is unable to continue SSI&T of MODIS PGE01.						
28. Justification for Emergency (If Block 15 is "Emergency"): GSFC needs this fix as soon as possible to continue PGE01 integration.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:			31. Work Assigned To:			
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>Angela Jean 5/24/99</i>		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

**ORIGINAL**

05-24-99 A11:06 IN

## ADDITIONAL SHEET

CCR #: 99-0460 Rev: —Originator: R. Miller

Telephone: x0400 Office: 2078

**Title of Change:** Deliver 4PY PRE Test Executables for NCR 22823 To GSFC

Proposed Solution (Continued):

SMC shall pull this tar file and shall distribute the tar file to GSFC. GSFC shall install as required.

These test executables are to be installed by manually copying the new versions of the files over the old versions, from the command line.

CM01A

CONFIDENTIAL