

ECS Configuration Change Request

1. Originator Michael Morahan	2. Log Date: 5/25/99	3. CCR #: 99-0465	4. Rev: -	5. Tel: x4125	6. Rm #: 2009F	7. Org. SDE
8. Title of Change: Update The ESDT Baseline						
9. Originator Signature/Date: <i>Michael Morahan</i> 5/25/99		10. Class <u>II</u>	11. Type: CCR	12. Need Date: 05/26/99		
13. Office Manager Signature/Date: <i>[Signature]</i> 5/25/99		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 910-TDA-019-Rev03		17. Schedule Impact:		18. CI(s) Affected: ESDT		
19. Release Affected:		20. Date due to Customer:		21. Impl. Date: 05/26/99		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) Addition of 181 level2, level3, and level4 MODIS Ocean ESDTs, 7 SAGEIII ESDTs, and 18 MISR ESDTs. Deleted 13 SAGEIII ESDTs that were no longer needed. Corrected LongNames and CollectDescriptions for some MODIS and SAGEIII ESDTs. Changed 2 CERES ESDT ShortNames from CDS4HFAB to CDS4_HAB and from CDS9HFAB to CDS9_HAB. Also, removed from the DAAC spreadsheets of EDC and NSIDC, MODIS ESDTs that are not needed.						
25. Proposed Solution: (use additional sheets if necessary) Replace the current ESDT baseline with the attached table of ESDTs. The new spreadsheet incorporates Modifications received from the Instrument Teams and ECS personnel throught April 15, 1999.						
26. Alternate Solution: (use additional sheets if necessary) N/A						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) This could impact SS&T, Interface Testing, and/or End-to-End testing.						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments: -				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Mar McDonald</i> 5/26/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>Sheryl Scan</i> 5/26/99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		