

ECS Configuration Change Request

1. Originator Randall J. Miller	2. Log Date: 6/8/99	3. CCR #: 99-0509	4. Rev:	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Distribute 4PY.Ithaca Test Executables to EDC						
9. Originator Signature/Date <i>Randall J. Miller 6/8/99</i>			10. Class II	11. Type: CCR	12. Need Date: 6/8/99	
13. Office Manager Signature/Date <i>Randall J. Miller 6/8/99</i> for <i>Mary Armstrong</i>			14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: None			17. Schedule Impact: None		18. CI(s) Affected: DMS, SDSRV	
19. Release Affected: 4PY		20. Date due to Customer: N/A		21. Impl. Date: 6/8/99		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 22725, 22726, 22898						
24. Description of Change: (use additional Sheets if necessary) EDC has requested test executables resolving NCRs 22725, 22726, and 22898.						
25. Proposed Solution: (use additional sheets if necessary) SMC shall distribute to EDC the Sun 22725 tar files from the 4PY.09.Ithaca delivery. EDC shall install the V0Gateway, Science Data Server, and Landsat-7 DLLs from the tar files as required. See continuation page for details.						
26. Alternate Solution: (use additional sheets if necessary) EDC can wait until the formal release of 4PY.Ithaca, on or about 6/16/99.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDC may delay transition to 4PY until the fixes are delivered.						
28. Justification for Emergency (If Block 15 is "Emergency"): Delivery of the test executables has been promised by 1:00 P.M..						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>Mary W. Sloan 6/8/99</i>		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

ORIGINAL

ADDITIONAL SHEET

CCR #: *99.0509* Rev: - Originator: R. Miller

Telephone: x0400 Office: 2078

Title of Change: Distribute 4PY.Ithaca Test Executables to EDC

Installation Instructions:

Extract the following files from the tar files and use them to replace the existing files from 4PY.05.Elmira:

EcDmV0ToEcsGateway
EcDsScienceDataServer
libDsESDTLsL70RWRS1.001.so
libDsESDTLsL70RWRS2.001.so

libDsGeSh.so

rjm

CM01A

ORIGINAL