

ECS Configuration Change Request

1. Originator Randy Bollinger	2. Log Date: 11 JUN 99	3. CCR #: 99-0527	4. Rev: -	5. Tel: x0549	6. Rm #: 2103	7. Org. SED
8. Title of Change: StorEdge Volume Manager 2.6 Upgrade Release to all DAAC's.						
9. Originator Signature/Date <i>Randy Bollinger 6/11/99</i>		10. Class II	11. Type: CCR	12. Need Date: 06/15/99		
13. Office Manager Signature/Date <i>Randy Bollinger 6/11/99</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 910-TDA-003, 910-TDA-010, 911-TDA-007, 920-TDx-002, 920-TDx-007		17. Schedule Impact: None		18. CI(s) Affected: N/A		
19. Release Affected: N/A		20. Date due to Customer: 06/15/99		21. Impl. Date: 07/15/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed21008, ECSed22124, ECSed22224, ECSed19570						
24. Description of Change: (use additional Sheets if necessary) This is the official release of the StorEdge Volume Manager 2.6 upgrade to all DAAC's. The software should be installed on the proper machines as indicated in the DAAC specific H/W - S/W maps, and as per the installation instructions contained in the StorEdge Volume Manager 2.6 Upgrade document 914-TDA-102.						
25. Proposed Solution: (use additional sheets if necessary) Upgrade the StorEdge Volume Manager version baseline to 2.6 per the attached PSR.						
26. Alternate Solution: (use additional sheets if necessary) N/A						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) NCR's will not be satisfied and System Administration is then impacted.						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Ma McDonald 6/11/99</i>		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>Larry W. Swan 6/15/99</i>		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

ORIGINAL