

ECS Configuration Change Request

1. Originator Darryl E Arrington	2. Log Date: 6/14/99	3. CCR #: 99-0533	4. Rev: -	5. Tel: x0761 925-0761	6. Rm #: 2025	7. Org. Dev
8. Title of Change: The New Digital Elevation Model Data Needs To Be Released						
9. Originator Signature/Date <i>Darryl E. Arrington</i>			10. Class II	11. Type: CCR	12. Need Date: 06/15/99	
13. Office Manager Signature/Date <i>Robert J. Miller</i> for Mary Armstrong 6/15/99			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted:			17. Schedule Impact:	18. CI(s) Affected: Toolkit		
19. Release Affected: 4PY		20. Date due to Customer:		21. Impl. Date:	22. Estimated Cost: None	
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed20700 ECSec23091 ECSed22894						
24. Description of Change: (use additional Sheets if necessary) The format of the Digital Elevation Model data has changed. We need to release the newly formatted data.						
25. Proposed Solution: (use additional sheets if necessary) Release the new data to the SMC for the DAACs to download and use. This is accompanied with a Toolkit fix (ECSed20700) that allows access to the new data. (Note: The Toolkit fix was already released with ECS Drop 4PY.04)						
26. Alternate Solution: (use additional sheets if necessary) Deliver the data with an ECS Drop.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) No DAAC will be able to use (much less, access) the new DEM data.						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Mac McDonald</i> 6/17/99		33. Disposition: <u>Approved</u> A/C Fwd/ECS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>Darryl E. Arrington</i> 6/18/99		36. Disposition: <u>Approved</u> A/C Fwd/ECS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		