

ECS Configuration Change Request

1. Originator Kathleen L. Carr	2. Log Date: 6/28/99	3. CCR #: 99-0579	4. Rev: -	5. Tel: 1033 <i>and 909</i>	6. Rm #: 3021	7. Org. CO
8. Title of Change: Redeliver 4PY.10.Jamestown to the SMC for Distribution to the Mini-DAAC, VATC, <del>and EDF</del>						
9. Originator Signature/Date <i>Kathleen Carr 6/28/99</i>		10. Class II	11. Type: CCR		12. Need Date: 6/28/99	
13. Office Manager Signature/Date <i>William Phares 6/28/99</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: CLS, CSS		
19. Release Affected: 4PY		20. Date due to Customer: n/a		21. Impl. Date: 6/28/99		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: JDT Online Help text has been modified.						
24. Description of Change: (use additional Sheets if necessary) JDT Online Help text (in static HTML files) has been modified to: 1) change the Point of Contact listed for User Services at EDC; and 2) document issues associated with NCR 23247.						
25. Proposed Solution: (use additional sheets if necessary) Redeliver the Jamestown Sun tar file, containing these packages: .EcCIJdt.pkg, .EcCsMojoGateway.pkg, and .EcCsINTFCSVR.pkg. The SMC shall pull this tar file and shall distribute it to the VATC, Mini-DAAC, and <del>EDC</del> . Test shall install as required. Note that although this change is in the Jdt package only, we will recreate the entire tar file to avoid complicated instructions for installing the patch. Also note that the internal label will be Keuka (the 4PY patch in progress).						
26. Alternate Solution: (use additional sheets if necessary) none						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) 4PY.10.Jamestown will be delivered with incorrect Point of Contact information in the help text.						
28. Justification for Emergency (If Block 15 is "Emergency"): JDT Patch is overdue.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature] 6/28/99</i>		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD) <i>for SAR/Mini-DAAC</i>		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

ORIGINAL