

**ECS Configuration Change Request**

1. Originator Randall J. Miller	2. Log Date: 7/9/99	3. CCR #: 99-0614	4. Rev:	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver Liverpool DMS Test Executables To EDC						
9. Originator Signature/Date <i>Randall J. Miller</i>		10. Class II	11. Type: CCR	12. Need Date: 7/9/99		
13. Office Manager Signature/Date <i>Randall J. Miller for Mary Armstrong</i> 7/9/99		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: DMS		
19. Release Affected: 4PY		20. Date due to Customer: N/A		21. Impl. Date: 7/9/99		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 22842						
24. Description of Change: (use additional Sheets if necessary) Development has prepared fixes for the multi-line billing address problem.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall create a Sun tar file containing the EcDmV0ToEcsGateway, the EcDmEcsToV0Gatewat, and the EcDmLimServer from the current 4PY baseline. SMC shall pull this tar file and shall distribute it to EDC. EDC shall install the executables as required. See additional installation instructions on the continuation page.						
26. Alternate Solution: (use additional sheets if necessary) EDC will continue to operate with this problem.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDC will perform load testing and operations with the existing problems.						
28. Justification for Emergency (If Block 15 is "Emergency"): EDC would like to install this patch immediately.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. MSO CCB Chair (Sign/Date): <i>J. DeLunk</i> 7/9/99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

**ORIGINAL**