

ECS Configuration Change Request

1. Originator Gordon Brandyburg	2. Log Date: 7-22-99	3. CCR #: 99-0664	4. Rev: -	5. Tel: 1188	6. Rm #: 2038K	7. Org. SVAT
8. Title of Change: Deliver 5A Versions of EcTsDsClient Driver and EcTsESDTVerify scripts to SMC.						
9. Originator Signature/Date <i>Gordon Brandyburg</i> JULY 21 '99		10. Class II	11. Type: CCR	12. Need Date: 07/22/99		
13. Office Manager Signature/Date <i>John Rubenacher</i> JULY 21 '99		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted:		17. Schedule Impact:	18. CI(s) Affected: Test Tools			
19. Release Affected: 5A		20. Date due to Customer: 07/23/99	21. Impl. Date: 07/23/99	22. Estimated Cost: None		
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: None						
24. Description of Change: (use additional Sheets if necessary) The EcTsDsClientDriver and the EcTsESDTVerify drivers have been updated for 5A and should be used with all 5A installations.						
25. Proposed Solution: (use additional sheets if necessary) Stage the new versions at SMC. DAACS can obtain new versions from the SMC.						
26. Alternate Solution: (use additional sheets if necessary) No alternate plan exists because the old drivers will NOT work with the 5A baseline.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Can not execute Checkout procedures						
28. Justification for Emergency (If Block 15 is "Emergency"): 5A installation is currently in progress at GSFC and they need to utilize these drivers in order to complete the Checkout procedures for 5A installation.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:			31. Work Assigned To:			
32. EDF/REL2 CCB Chair (Sign/Date): <i>Math Donald</i> 7/21/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>W. Rubenacher</i> 7/21/99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

01-22-99A09:33 0044