

ECS Configuration Change Request

1. Originator Randall J. Miller	2. Log Date: 8/3/99	3. CCR #: 99-0723	4. Rev: -	5. Tel: 301-925-0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver 4PY.Liverpool DMS Test Executables to EDC						
9. Originator Signature/Date <i>Randall J. Miller</i> 8/3/99		10. Class II	11. Type: CCR	12. Need Date: 8/3/99		
13. Office Manager Signature/Date <i>Randall J. Miller for Bob Armstrong</i> 7/27/99		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: DMS		
19. Release Affected: 4PY		20. Date due to Customer: n/a		21. Impl. Date: 8/2/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 23211 and 22842						
24. Description of Change: (use additional Sheets if necessary) Development has a fix for NCR 23211 and a workaround for 22842; EDC has requested the fixes in test executables.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a Sun tar file containing the EcDmINTFCSVR.pkg package from the current 4PY_OLD baseline. SMC shall pull the tar file and distribute it to EDC. EDC shall install the test executables by using EcCoAssist to install the entire DMS package.						
26. Alternate Solution: (use additional sheets if necessary) Wait for delivery of 4PY.Liverpool.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDC will not have fixes for these NCRs until the Liverpool patch is delivered.						
28. Justification for Emergency (If Block 15 is "Emergency"): EDC has identified this fix as required before they are able to go public with the Landsat-7 data. Delays in going public cost the DAAC revenue from the sale of the data.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>W.E. Ruppel</i> 3 Aug 99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

08-03-99P04:34 0083

ORIGINAL