

ECS Configuration Change Request

1. Originator Randall J. Miller	2. Log Date: 8/18/99	3. CCR #: 99-0759	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Distribute 4PY.Liverpool DLL Test Executables To EDC						
9. Originator Signature/Date <i>Randall J. Miller</i> 8/18/99		10. Class H	11. Type: CCR	12. Need Date: 8/18/99		
13. Office Manager Signature/Date <i>Randall J. Miller</i> 8/18/99 for <i>Mary Armstrong</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: SDSRV		
19. Release Affected: 4PY		20. Date due to Customer: N/A		21. Impl. Date: 8/18/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 22882						
24. Description of Change: (use additional Sheets if necessary) The 4PY.Liverpool delivery contains fixes for the re-combining problems observed after an Ingest failure (NCR 22882). EDC has requested test executables to resolve this problem.						
25. Proposed Solution: (use additional sheets if necessary) SMC shall distribute the Sun tar file from the 4PY.12.Liverpool delivery to EDC. EDC shall extract the necessary files (see continuation page) and install them as required.						
26. Alternate Solution: (use additional sheets if necessary) Wait until the Liverpool patch is shipped (PSR date is approximately 8/31).						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) NCR fixes will remain unavailable to EDC until Liverpool PSR.						
28. Justification for Emergency (If Block 15 is "Emergency"): EDC has requested immediate access to the fixes.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>Manuel Jean</i> 8/18/99		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

ORIGINAL