

ECS Configuration Change Request

1. Originator Randall J. Miller	2. Log Date: 27 AUG 99	3. CCR #: 99-0788	4. Rev: -	5. Tel: 301-925-0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver Off-Baseline MSS Test Executables to LaRC						
9. Originator Signature/Date <i>Randall J. Miller</i> 8/27/99		10. Class II	11. Type: CCR	12. Need Date: 8/27/99		
13. Office Manager Signature/Date <i>M. S. ...</i> 8/27/99		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None	18. CI(s) Affected: MSS			
19. Release Affected: 5A		20. Date due to Customer: N/A	21. Impl. Date: 8/27/99	22. Estimated Cost: None		
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: TT 971						
24. Description of Change: (use additional Sheets if necessary) Development has prepared a debug version of executables in order to diagnose a problem occurring at LaRC. LaRC has agreed to take the test executables and gather diagnostic data to resolve the problem.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare an HP tar file containing the files EcMsCmEcsd and EcMsCmOvmap from the subdirectory /ecs/formal/MSS/bin/hp10 of the view dharum_LangleyDebug. SMC shall pull the tar file and distribute it to LaRC.						
26. Alternate Solution: (use additional sheets if necessary) None.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Development will be unable to diagnose the HPOV problem being experienced at LaRC.						
28. Justification for Emergency (If Block 15 is "Emergency"): LaRC is currently experiencing the problem we are trying to diagnose.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:			31. Work Assigned To:			
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>David W. Sloan</i> 8/28/99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		