

**ECS Configuration Change Request**

1. Originator Randall J. Miller	2. Log Date: 8/31/99	3. CCR #: 99-0811	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver 5A.02.Bacchus To SMC For Distribution To VATC And Mini-DAAC						
9. Originator Signature/Date <i>Randall J. Miller</i> 8/31/99		10. Class II	11. Type: CCR		12. Need Date: 8/31/99	
13. Office Manager Signature/Date <i>[Signature]</i> 8/31/99		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: 5A.02.Bacchus installation instructions and NCR list provided electronically		17. Schedule Impact: None		18. CI(s) Affected: All		
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date: 8/31/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR list provided electronically						
24. Description of Change: (use additional Sheets if necessary) The 5A.02.Bacchus patch is ready for Test.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare system tar files for the Sun, SGI, and HP, a Toolkit tar file, and a RogueWave tar file. SMC shall pull these tar files and distribute them to the Mini-DAAC and VATC. Test shall install in the Mini-DAAC and VATC as required. (Note that the RogueWave tar files is re-used from the 5A.01.Avalon delivery.)						
26. Alternate Solution: (use additional sheets if necessary) None.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) NCR fixes will remain unavailable to the DAACs.						
28. Justification for Emergency (If Block 15 is "Emergency"): Test is prepared to begin the install on 9/1/99.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Ma McDonald</i> 9/1/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

**ORIGINAL**