

ECS Configuration Change Request

1. Originator Randall J. Miller	2. Log Date: 21 SEP 99	3. CCR #: 99-0892	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver 5A.03.Cyclops Test Executables (Dasher) To SMC For Distribution To All Sites						
9. Originator Signature/Date <i>Randall J. Miller</i> 9/21/99		10. Class II	11. Type: CCR		12. Need Date: 9/21/99	
13. Office Manager Signature/Date <i>Randall J. Miller</i> 9/21/99 for <i>Mary Armstrong</i>		14. Category of Change: Update Baseline			15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings impacted: None			17. Schedule Impact: None		18. CI(s) Affected: DPS	
19. Release Affected: 4PY		20. Date due to Customer: N/A		21. Impl. Date: 9/21/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 24085						
24. Description of Change: (use additional Sheets if necessary) Development has integrated a fix for a DPS Resource Lock Manager problem.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a Sun tar file containing the files listed on the continuation page. SMC shall pull this tar file and distribute it to EDC, the VATC, and the Mini-DAAC. Sites shall install as required, following the instructions provided on the continuation sheet.						
26. Alternate Solution: (use additional sheets if necessary) Continue to work around the problem (cumbersome and resource intensive).						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) GSFC and LaRC will have to continue to work around the problem, which is labor intensive.						
28. Justification for Emergency (If Block 15 is "Emergency"): GSFC would like this fix as soon as possible.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Mac McDonald</i> 9/21/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>Ken W. Sloan</i> 9/21/99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

09-21-99P01:28 0219