

ECS Configuration Change Request

1. Originator Randall J. Miller	2. Log Date: 24 SEP 99	3. CCR #: 99-0926	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver 4PY.13.Manlius Test Executables (Dancer) To SMC For Distribution To EDC, Mini-DAAC, and VATC						
9. Originator Signature/Date <i>Randall J. Miller 9/24/99</i>		10. Class II	11. Type: CCR	12. Need Date: 9/24/99		
13. Office Manager Signature/Date <i>Randall J. Miller 9/24/99</i> <i>for Mary Armstrong</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: STMGT		
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date: 9/24/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 23974 and 23710						
24. Description of Change: (use additional Sheets if necessary) Development has integrated a fix for problems with file size errors (23974) and with file open errors (23710).						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a Sun tar file containing the files listed on the continuation page. SMC shall pull this tar file and distribute it to EDC, Mini-DAAC, and VATC. Sites shall install as required, following the instructions provided on the continuation sheet.						
26. Alternate Solution: (use additional sheets if necessary) Continue with current software/problems.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Continue with current software/problems. Some product distributions are failing/are corrupted by the file size errors.						
28. Justification for Emergency (if Block 15 is "Emergency"): This impacts current EDC operations.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDP/REL2 CCB Chair (Sign/Date): <i>[Signature] 9/24/99</i>		33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>[Signature] 9/24/99</i>		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

ADDITIONAL SHEET

CCR #: ~~99-0926~~ Rev: — Originator: R. Miller

Telephone: x0400 Office: 2078

Title of Change: Deliver 4PY.13.Manlius Test Executables (Dancer) To SMC For Distribution To EDC, Mini-DAAC, and VATC

Content:

Please create an SGI tar file from the view jcrowfor_ncr23974 containing the following two files:

EcDsStFtpDisServer
EcDsStIngestFtpServer

Installation:

To install this fix, manually replace your existing files (copy the new files over all existing copies of the old files).

CM01A