

ECS Configuration Change Request

1. Originator Randall J. Miller	2. Log Date: 01 OCT 99	3. CCR #: 99-0960	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver 5A.03.Cyclops Test Executables (Vixen) To SMC For Distribution To All Sites						
9. Originator Signature/Date <i>Randall J. Miller 10/1/99</i>		10. Class II	11. Type: CCR	12. Need Date: 10/1/99		
13. Office Manager Signature/Date <i>Randall J. Miller 10/1/99 for Bob Armstrong</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: PLS		
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date: 10/1/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 23237, 23387, 24099, 24109, 24227						
24. Description of Change: (use additional Sheets if necessary) Development has integrated fixes for several PLS NCRs						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a Sun tar file containing the executables EcPIPREditor_IF and EcPiSubMgr. SMC shall pull this tar file and distribute it to all sites. Sites shall install as required, manually copying these executables over previously delivered versions. See note on continuation page.						
26. Alternate Solution: (use additional sheets if necessary) Wait until the delivery of 5A.03.Cyclops (tentatively October 29th) for these fixes.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Sites will have difficulty running tests because of Production Request Editor.						
28. Justification for Emergency (If Block 15 is "Emergency"): GSFC requires these fixes ASAP to assist in MOSS-III Dry Runs.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Mark McDonald 10/01/99</i>		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS <u>Fwd/ESDIS</u>		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>JWSloan 10/1/99</i>		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS <u>Fwd/ESDIS</u>		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

ORIGINAL

ADDITIONAL SHEET

CCR #: **99-0960** Rev: - Originator: R. Miller

Telephone: x0400 Office: 2078

Title of Change: Deliver 5A.03.Cyclops Test Executables (Vixen) To SMC For Distribution To All Sites

Please Note:

This delivery includes changes to the EcPIPREditor_IF executable; this version of this executable supersedes and replaces the version delivered in the Sneezy patch.

This delivery includes the EcPLSubMgr executable. This executable contains no additional fixes beyond what was delivered with Sneezy; however, sites/modes that have not yet installed Sneezy may install both executables from Vixen and therefore ignore Sneezy.

CM01A

ORIGINAL