

**ECS Configuration Change Request**

1. Originator Randall J. Miller	2. Log Date: <b>01 OCT 99</b>	3. CCR #: <b>99-0971</b>	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver 5A.03.Cyclops Test Executables (Blitzen) To SMC For Distribution To EDC, VATC, and Mini-DAAC						
9. Originator Signature/Date <i>Randall J. Miller 10/1/99</i>		10. Class <b>II</b>	11. Type: CCR	12. Need Date: 10/1/99		
13. Office Manager Signature/Date <i>Randall J. Miller 10/1/99</i> <i>for May Armstrong</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: CLS and IDG		
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date: 10/1/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: See continuation page						
24. Description of Change: (use additional Sheets if necessary) Development has integrated many fixes for JDT and MOJO.  <i>SUN ccy</i>						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare an SMC tar file containing the files identified on the continuation page. SMC shall pull this tar file and distribute it to EDC, the VATC, and the Mini-DAAC. Sites shall install as required, following the directions provided on the continuation page.						
26. Alternate Solution: (use additional sheets if necessary) Wait until the delivery of 5A.03.Cyclops (tentatively October 29th) for these fixes.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDC will be unable to use the improved version of JDT during MOSS-III.						
28. Justification for Emergency (if Block 15 is "Emergency"): EDC requires these fixes ASAP to assist in MOSS-III Dry Runs.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature] 10/1/99</i>		33. Disposition: <b>Approved</b> A/C <del>Disapproved</del> Fwd/ECS <del>Fwd/ESDIS</del>		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>[Signature] for B. Barbed</i>		36. Disposition: <b>Approved</b> A/C <del>Disapproved</del> Fwd/ECS <del>Fwd/ESDIS</del>		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date): <i>[Signature]</i>		39. Disposition: <b>Approved</b> A/C <del>Disapproved</del>		40. CCR Closed Date:		

## ADDITIONAL SHEET

CCR #: **99-0977** Rev: - Originator: R. Miller

Telephone: x0400 Office: 2078

**Title of Change:** Deliver 5A.03.Cyclops Test Executables (Blitzen) To SMC For Distribution To EDC, VATC, and Mini-DAAC

Content:

Please prepare a Sun tar file from the current 5A baseline containing the following two packages:

.EcCJdt.pkg  
.EcCsMojoGateway.pkg

Installation:

Installation instructions are provided separately (electronically), one file for JDT and one file for MOJO.

NCRs Fixed:

20956 JDT: Attribute data format is inconsistent for some attributes.  
21208 JDT: AOI Dialog is too large  
21214 JDT: Organizer pop-menu doesn't get mouse click context correctly  
22012 JDT: Delete DAR Action Needs Confirmation Action  
22017 JDT: Resources Estimate in JDT Spatial Window Doesn't Increase with Time  
22306 JDT: Summary selection bounces to attribute group by itself  
22307 JDT: AOI Entry dialog skips a line upon a carriage return  
23247 JDT: Control characters in text lines Cause Submission Failure  
23667 JDT: Need to upgrade to JavaHelp 1.0  
23790 JDT: Cannot populate Results Screens from Results Node in DAR Organizer  
23916 The geo-Spatial overlay does not show islands as default-visible  
23945 Temporal Screens for Create/Edit DAR and Search, GUI layout changes  
24037 JDT: Disable menu items in XAROrganizer pulldown menu  
24149 JDT: Cloud Coverage details not amendable even though DAR is active

CM01A