

ECS Configuration Change request

1. Originator Randall J. Miller	2. Log Date: 11 OCT 99	3. CCR #: 99-1001	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver 5A.03.Cyclops Test Executables (Hartford) To SMC For Distribution To All Sites						
9. Originator Signature/Date <i>Randall J. Miller</i> 10/11/99		10. Class II	11. Type: CCR	12. Need Date: 10/11/99		
13. Office Manager Signature/Date <i>Randall J. Miller</i> for <i>Mary Armstrong</i> 10/11/99		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: INS		
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date: 10/11/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 24021						
24. Description of Change: (use additional Sheets if necessary) Development has integrated a fix for a SIPS ingest NCR.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare an SGI tar file containing the executable /ecs/formal/INGEST/bin/sgi6n32/EclnGran SMC shall pull this tar file and distribute it to all sites. Sites shall install as required, manually copying this executable over previously delivered versions.						
26. Alternate Solution: (use additional sheets if necessary) Wait until the delivery of 5A.03.Cyclops (tentatively November 2nd) for this fix.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Sites will have difficulty running SIPS ingest tests because of test data having many input pointers.						
28. Justification for Emergency (If Block 15 is "Emergency"): GSFC requires these fixes ASAP to assist in MOSS-III Formal.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Ma McDonald</i> 10/11/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>W. Randolph</i> 10/11/99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

ORIGINAL