

ECS Configuration Change Request

1. Originator Gary Gavigan	2. Log Date: 5 Nov 99	3. CCR #: 99-1088	4. Rev: -	5. Tel: (301)883-4113	6. Rm #: 2003F	7. Org. M&O
8. Title of Change: Deliver new version 3.6 TIVOLI COTS product from the EDF to the SMC for testing.						
9. Originator Signature/Date <i>Gary Gavigan</i> 11/4/99		10. Class II	11. Type: CCR	12. Need Date: 11/8/99		
13. Office Manager Signature/Date <i>Ray W Sloan</i> 11/4		14. Category of Change: Update Baseline		15. Priority: (if "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted:		17. Schedule Impact: None	18. CI(s) Affected: MSS			
19. Release Affected: N/A		20. Date due to Customer: 11/8/99	21. Impl. Date: 11/8/99	22. Estimated Cost: None		
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: Does not apply.						
24. Description of Change: (use additional Sheets if necessary) Request to deliver from the EDF to the SMC new version of COTS product TIVOLI version 3.6 for testing purposes prior to PSR to the DAAC's.						
25. Proposed Solution: (use additional sheets if necessary) Deliver to the SMC the CD's required to install onto MSS host the new version of the COTS product TIVOLI 3.6 for testing purposes prior to PSR to the DAAC's.						
26. Alternate Solution: (use additional sheets if necessary) None.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) By not delivering the CD's to the SMC, the SMC would not be able to perform testing required prior to the PSR of this product to the DAAC's.						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments: <i>AI in CCB to monitor status</i>			31. Work Assigned To:			
32. EDF/REL2 CCB Chair (Sign/Date):	33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)			
35. M&O CCB Chair (Sign/Date): <i>W Buford</i> 11/9/99	36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:			
38. ECS CCB Chair (Sign/Date):	39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:			

ORIGINAL