

**ECS Configuration Change Request**

1. Originator Randall J. Miller	2. Log Date: <b>19 Nov 99</b>	3. CCR #: <b>99-1142</b>	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver 5A.04.Diablo Test Executables (Carew.03) To SMC For Distribution To EDC, VATC, and Mini-DAAC						
9. Originator Signature/Date <i>[Signature]</i>		10. Class <b>II</b>	11. Type: CCR	12. Need Date: 11/19/99		
13. Office Manager Signature/Date <i>[Signature]</i>		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: CLS, CSS		
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date: 11/19/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: Various						
24. Description of Change: (use additional Sheets if necessary) Development has integrated fixes for several JDT and DAR Gateway problems.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a tar file as specified on the continuation page. SMC shall pull this tar file and distribute it to EDC, the VATC, and the Mini-DAAC. Sites shall install as required, following the directions provided on the continuation page.						
26. Alternate Solution: (use additional sheets if necessary) Wait until the delivery of 5A.04.Diablo (tentatively January 14) for these fixes.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDC will be unable to perform interface testing with the Japanese without these fixes.						
28. Justification for Emergency (If Block 15 is "Emergency"): EDC needs to test these capabilities before launch.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 11/19/99		33. Disposition: <u>Approved</u> A/C <u>Disapproved</u> Fwd/ECS <u>Fwd/ESDIS</u>		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 11/19/99		36. Disposition: <u>Approved</u> A/C <u>Disapproved</u> Fwd/ECS <u>Fwd/ESDIS</u>		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: <u>Approved</u> A/C <u>Disapproved</u>		40. CCR Closed Date:		

## ADDITIONAL SHEET

CCR #: **99-1142** Rev: - Originator: R. Miller

Telephone: x0400 Office: 2078

**Title of Change:** Deliver 5A.04.Diablo Test Executables (Carew.03) To SMC For Distribution To EDC, VATC, and Mini-DAAC

### CONTENT:

Please prepare a Sun tar file and an HP tar file containing the following packages:

#### SUN:

- .EcCIJdt.pkg
- .EcCsMojoGateway.pkg
- .EcCsINTFCSVR\_EDC.pkg

from the 5A baseline.

### INSTALLATION:

I have attached softcopy of the instructions to install JDT. Note that the only change that has been made to these instructions is to re-start the Netscape Server before running the new JDT code, to flush the server caches (see NCR 24618). The Carew.03 version of JDT contains two NCRs fixes (24734 and 24672) that were not included in Carew.02.

MOJO has not changed since the delivery of Carew.01. It is included in the delivery only for the sake of completeness and does not need to be re-installed.

The DAR Gateway has been changed and must be re-installed. Installation instructions for CSS are attached. Please note that the gateway (EcGwDARServer) is in the .EcCsGwDARServer.iu, which is referenced by the .EcCsINTFCSVR\_EDC.pkg.

I have note re-delivered the HP package for the simulator; it is unchanged since Carew.02.

So . . . the Sun tar file for Carew.03 is a complete replacement for the Sun tar file for Carew.02, although the versions of Mojo in the two files should be identical.

CM01A

ORIGINAL