

ECS Configuration Change Request

1. Originator Carolyn Whitaker	2. Log Date: <i>12/7/99</i>	3. CCR #: <i>99-1195</i>	4. Rev: -	5. Tel: (301) 925-0479	6. Rm #: 2052	7. Org. SED
8. Title of Change: Addition of PAN-PDRD alias for MSS Email Header Scripts (ASTER) in SMC						
9. Originator Signature/Date <i>Carolyn Whitaker</i>			10. Class <i>II</i>	11. Type: CCR	12. Need Date: 12/8/99	
13. Office Manager Signature/Date <i>John Bay</i> <i>12/7/99</i>			14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine <i>Emergency</i>	
16. Documentation/Drawings Impacted: None			17. Schedule Impact: None	18. CI(s) Affected: MSS Agent 19.		
19. Release Affected: 5A.03		20. Date due to Customer: N/A		21. Impl. Date: 12/9/99	22. Estimated Cost: None	
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ESDIS/EDC request - needed so that PAN-PDRD message can be forwarded to ASTER via EBnet						
24. Description of Change: (use additional Sheets if necessary) Add alias to NIS to implement MSS email header handler to support delivery of the PAN and PDRDs back to ASTER GDS for the D3 tape ingest. Alias needs to be added to support operational use. This interface is identified in the ASTER - EDC DAAC operations agreement as an email message via EBnet. To support this, the email message needs to have the header appended before delivery to ASTER. The MSS software at the SMC provides this software capability.						
25. Proposed Solution: (use additional sheets if necessary) Add alias to NIS at the SMC (GSFC) ECSPAN_PDRD: " /usr/ecs/SHARED/CUSTOM/utilities/EcMsAsAddHeader.pl gds_sdps_operator@gds.aster.ersdac.or.jp #ECSPAN_PDRD_to_Aster"						
26. Alternate Solution: (use additional sheets if necessary) None						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDC PAN and PDRD email messages cannot be sent to ASTER via EBnet, as specified.						
28. Justification for Emergency (if Block 15 is "Emergency"): <i>Need update so that it can be verified before launch. The test will be performed with ASTER.</i>						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>W. B. [Signature]</i> <i>12/7/99</i>		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

ORIGINAL