

ECS Configuration Change Request

1. Originator Byron V. Peters	2. Log Date: 12/7/99	3. CCR #: 99-1196	4. Rev: -	5. Tel: 301/883-4077	6. Rm #: 2011C	7. Org. SED
8. Title of Change: Update Engineering Technical Directive for Anonymous FTP						
9. Originator Signature/Date <i>Byron V. Peters</i> 12/7/99		10. Class II	11. Type: CCR	12. Need Date: 12/14/99		
13. Office Manager Signature/Date <i>Kathy Bollinger</i> 12/7/99		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: Engineering Technical Directive listing		17. Schedule Impact:	18. CI(s) Affected: ACM			
19. Release Affected: Drop 5A and up		20. Date due to Customer:	21. Impl. Date:	22. Estimated Cost: Large		
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed23530						
24. Description of Change: (use additional Sheets if necessary) The existing ETD needs to be updated to incorporate changes in file permissions so that ECS custom code can delete files that have been downloaded by users.						
25. Proposed Solution: (use additional sheets if necessary) The attached revised ETD incorporates changes as proposed by EDAAC which have been verified in testing in the functionality lab.						
26. Alternate Solution: (use additional sheets if necessary) N/A						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) The Pull Disk area of the ACM server will fill up and then must be manually cleaned up which wastes operator time and is error prone.						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other PVC						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Max McDonald</i> 12/13/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>W. B. ...</i> 19 Dec 99		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		