

**ECS Configuration Change Request**

1. Originator Gary Gavigan	2. Log Date: <b>13 Dec 99</b>	3. CCR #: <b>99-1215</b>	4. Rev: -	5. Tel: X4113	6. Rm #: 2003F	7. Org. M&O
8. Title of Change: FTP Five files from the SMC to EDC to perform REMEDY to DDTS translation test.						
9. Originator Signature/Date <i>Gary Gavigan</i> 12/13/99		10. Class <b>II</b>	11. Type: CCR	12. Need Date: 12/15/99		
13. Office Manager Signature/Date <i>[Signature]</i> 12/13/99		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected:m0msh03, e0msh03		
19. Release Affected: N/A		20. Date due to Customer: 12/15/99		21. Impl. Date: 12/15/99		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: N/A						
24. Description of Change: (use additional Sheets if necessary) FTP Five files from the SMC to EDC. File names: EcSmCnvDdts, EcSmRemedyXtrct, EcSmRemedyDdts.cfg, EcSmCpToDdts, Ddtsproject.dat to perform REMEDY to DDTS translation test.						
25. Proposed Solution: (use additional sheets if necessary) FTP the above files to EDC to perform this conversion test for Trouble Tickets in REMEDY to translate into DDTS.						
26. Alternate Solution: (use additional sheets if necessary) NONE.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) M&O will not be able to verify this test with a remote site for converting Trouble Tickets.						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 14 Dec 99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		