

**M&O CCB AGENDA for  
Tuesday, February 20, 2001  
ROOM 2114 (ECS Facility) at 1:30 p.m. (EST)  
1-800-547-5078**

- |  |               |
|--|---------------|
| 1. Roll-Call   |               |
| 2. NCRs Recommended for Closure                        | Page          |
| 3. Deferred CCRs                                       | Page 1        |
| 4. Open ECO Report                                     | Pages 2 - 10  |
| 5. New CCRs  | Pages 11      |
| 6. Deferred & Procurement CCRs<br>(For Reference Only) | Pages 12 - 13 |
| 7. Comments  |               |
| 8. Meeting Adjourned                                   |               |

**M&O Deferred CCRs and Open Action Items**  
**As of 02/20/01**

Action No.	CCB	Actionee	Date Due	CCR No.
AC-01-0100	M&O	GAVIGAN, G.	02/20/01	01-0116
(CCR Title: Request for Sparc20 Systems to be configured at LaRC on M&O network for dashboard, COTS Deferred until 2/20/01, Gary Gavigan looking at availability of equipment.				
AC-01-0101	M&O	JOHNSTON, D.	02/20/01	01-0123
(CCR Title: Change I7 DHF Ingest from AutoIngest to PollingIngest) David Johnston awaiting impact from development.				

Records printed: 2

**M&O ECO Open Report**  
**As of 02/20/01**

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-99-0552	M&O	LARC	ANDREWS, B.	02/27/01	99-1216
(CCR Title: Procure and Upgrade Winframe software at GSFC and LaRC for Y2K compliance)					
Notify CM when Winframe Software Version 1.7 has been installed at LARC.					
Last Status: 02/16/00 STATUS CHECK This upgrade is on hold until GSFC's installation is successful.					
AC-01-0047	M&O	LARC	ANDREWS, B.	04/02/01	01-0046
(CCR Title: Update docs for PDS. archive migration at GSFC, LaRC, NSIDC)					
Inform CM when you have installed archive migration hardware at LaRC.					
Last Status: 01/23/01 LOGGED					
AC-01-0006	M&O	LARC	ANDREWS, B.	02/27/01	01-0003
(CCR Title: Delete unwanted EIN and related records in ILM database at the sites)					
Inform CM when you have executed Local ILM admin script per technical directive instructions #01-002 located on the SMC page.					
Last Status: 01/09/01 LOGGED					
AC-00-1221	M&O	LARC	ANDREWS, B.	02/27/01	00-1169
(CCR Title: Baseline AMASS 4.12.4)					
Notify CM via e-mail (ecscm) when the AMASS 4.12.4 tar file has been downloaded from the SMC and installed at LaRC.					
Last Status: 12/21/00 LOGGED					
AC-00-1169	M&O	LARC	ANDREWS, B.	02/27/01	00-1149
(CCR Title: IRIX 6.5.9m Maintenance Upgrade for SGI Science processor machines only for the ECS proje					
Notify CM via e-mail (ecscm) when tar file for IRIX 6.5.9m Maintenance Upgrade for SGI Science processor has been received from the SMC and installed.					
Last Status: 12/14/00 LOGGED					
AC-00-1175	M&O	LARC	ANDREWS, B.	02/27/01	00-1158
(CCR Title: Procure PopChart Image Server and PopChart Builder for ECS Dashboard)					
Notify CM via e-mail (ecscm) when PopChart products to support ECS Dashboard implementation of phase 1 have been received and installed by DAACs.					
Last Status: 12/14/00 LOGGED					
AC-00-1140	M&O	LARC	ANDREWS, B.	02/27/01	00-1095
(CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HP systems, standard inetd confi					
Please inform CM when you have performed the instruction in the Engineering Technical Directive for Solaris, SGI, & HP systems at LaRC.					
Last Status: 12/05/00 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-00-1009	M&O	LARC	ANDREWS, B.	02/27/01	00-0990
(CCR Title: Install and Run Distributed Denial of Service Trojan Detection Tool on Baseline Solaris Sys in al Please inform CM when DDOS has been downloaded, run, and installed according to 914-TDA-146 at LARC. Last Status: 10/18/00 LOGGED					
AC-00-0986	M&O	LARC	ANDREWS, B.	02/27/01	00-0964
(CCR Title: SGI IRIX 6.5 Kernel Configuration Parameter Descriptions) Inform CM when LaRC implements the ECS baselined configuration parameter values for the SGI IRIX 6.5 Kernel as set forth in document 910-TDA-024-Rev00. Last Status: 10/12/00 LOGGED					
AC-00-0777	M&O	LARC	ANDREWS, B.	02/27/01	00-0810
(CCR Title: SGI FLEXlm License Server Baseline Change) Install I0acg02 as the third of the SGI FLEXlm redundant license servers during the IRIX 6.5 OS upgrade. Configure I0acg01, 10drg01 and 10drg03 as SGI redundant servers. Request redundant servers license key from SW licensing. Last Status: 08/15/00 LOGGED					
AC-00-0848	M&O	LARC	ANDREWS, B.	02/27/01	00-0857
(CCR Title: Baseline Tripwire 1.3 for IRIX 6.5) Please inform CM when you have installed Tripewire 1.3 for IRIX 6.5 at LARC per PSR 914-TDA-0143. Last Status: 08/24/00 LOGGED					
AC-00-0905	M&O	LARC	ANDREWS, B.	02/27/01	00-0793A
(CCR Title: SGI IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS proje Install Irix 6.5 at LARC as instructed in PSR 914-TDA-0140-Rev01 and notify CM via ecscm@eos.hitc.com when completed. Last Status: 09/10/00 LOGGED					
AC-00-0909	M&O	LARC	ANDREWS, B.	02/27/01	00-0793A
(CCR Title: SGI IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS proje Update or verify Console1 and Console2 baseline as attached in CCR 00-0793A during DAAC's IRIX 6.5 Transition at LARC. Last Status: 09/11/00 LOGGED					
AC-00-0733	M&O	LARC	ANDREWS, B.	02/27/01	00-0769
(CCR Title: IMSL 64-bit 3.01 C and 4.01 Fortran Library maintenance upgrade for SGI IRIX 6.5 for the ECS Notify CM when IMSL 64-bit 3.01 C and 4.01 Fortran have been installed at LaRC according to the PSR instructions 914-TDA-026-Rev01. Last Status: 08/04/00 LOGGED					
AC-00-0738	M&O	LARC	ANDREWS, B.	02/27/01	00-0771
(CCR Title: IDL 5.3 for IRIX 6.5 and IDL 5.3.1 for PC Maintenance Upgrade for the ECS Project) Notify CM when IDL 5.3 for IRIX 6.5 and IDL 5.3.1 has been installed at LARC according to the PSR instructions 914-TDA-139. Last Status: 08/04/00 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-01-0049	M&O	SED	COLE, R.	02/27/01	01-0049
(CCR Title: Install hardware for archive migration at EDC) Inform CM when you have updated e0drg11/12 disk configs for archive disk caching. Last Status: 01/23/01 LOGGED					
AC-01-0084	M&O	GDAC	FENICHEL, L.	01/12/01	01-0112
(CCR Title: ESD119 Spatial Subscription Server Prototype Extensions) Notify CM via e-mail (ecscm@eos.hitc.com) when the following task is complete. Create database EcSbDb_TS2. Allow 250MB for data on device testmode_di_dev1 and 250MB for log on device testmode_log_dev1. Last Status: 02/09/01 LOGGED					
AC-01-0085	M&O	GDAC	FENICHEL, L.	02/12/01	01-0112
(CCR Title: ESD119 Spatial Subscription Server Prototype Extensions) Please notify CM via e-mail (ecscm@eos.hitc.com) when the following task is complete. Add Sybase server login sss_role as dbo. The password the same as login name. Last Status: 02/09/01 LOGGED					
AC-01-0086	M&O	GDAC	FENICHEL, L.	01/12/01	01-0112
(CCR Title: ESD119 Spatial Subscription Server Prototype Extensions) Notify CM via e-mail (ecscm@eso.hitc.com) when the following task is complete. Set database options to "select into/bulkcopy, plisort". Last Status: 02/09/01 LOGGED					
AC-01-0087	M&O	GDAC	FENICHEL, L.	02/12/01	01-0112
(CCR Title: ESD119 Spatial Subscription Server Prototype Extensions) Notify CM via e-mail (ecscm@eso.hitc.com) when the following task is complete. Modify the obj.conf for the Netscape enterprise Server to add the /tools/sybOCv11.1.0/bin directory to the Init fn="init-cgi" PATH="/tools/bin" parameter line. The new line should be: Init fn="init-cgi" PATH="/tools/sybOCv11.1.0/bin:/tools/bin" Last Status: 02/09/01 LOGGED					
AC-01-0088	M&O	GDAC	FENICHEL, L.	02/12/01	01-0112
(CCR Title: ESD119 Spatial Subscription Server Prototype Extensions) Notify CM via e-mail (ecscm@eso.hitc.com) when the following task is complete. After testing the spatial subscription server for iteration 1, 2 and 3. The EcSbDb_TS2 database can be dropped. Last Status: 02/09/01 LOGGED					
AC-01-0039	M&O	GDAC	GRAY, R.	02/27/01	01-0009
(CCR Title: Engineering Technical Directive to turn pcnfs off) Inform CM you have implemented Engineering Technical Directive to turn off pcnfs. Last Status: 01/23/01 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-01-0046	M&O	GSFC	GRAY, R.	04/02/01	01-0046
(CCR Title: Update docs for PDS. archive migration at GSFC, LaRC, NSIDC) Inform CM when you have installed archive migration hardware at GDAC. Last Status: 01/23/01 LOGGED					
AC-00-1192	M&O	GDAC	GRAY, R.	02/27/01	00-1141
(CCR Title: Procure Spares to reduce DAAC downtime) Notify CM via e-mail (ecscm) when Spares to reduce DAAC downtime have been received and e-mail sent to ILS property admin. acknowledging receipt. Last Status: 12/14/00 LOGGED					
AC-00-1170	M&O	GDAC	GRAY, R.	02/27/01	00-1149
(CCR Title: IRIX 6.5.9m Maintenance Upgrade for SGI Science processor machines only for the ECS proje Notify CM via e-mail (ecscm) when tar file for IRIX 6.5.9m Maintenance Upgrade for SGI Science processor has been received from the SMC and installed. Last Status: 12/14/00 LOGGED					
AC-00-1176	M&O	GDAC	GRAY, R.	02/27/01	00-1158
(CCR Title: Procure PopChart Image Server and PopChart Builder for ECS Dashboard) Notify CM via e-mail (ecscm) when PopChart products to support ECS Dashboard implementation of phase 1 have been received and installed by DAACs. Last Status: 12/14/00 LOGGED					
AC-00-1142	M&O	GSFC	GRAY, R.	02/27/01	00-1095
(CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HP systems, standard inetd confi Please inform CM when you have performed the instruction in the Engineering Technical Directive for Solaris, SGI, & HP systems at GSFC. Last Status: 12/05/00 LOGGED					
AC-00-0854	M&O	GSFC	GRAY, R.	02/27/01	00-0857
(CCR Title: Baseline Tripwire 1.3 for IRIX 6.5) Notify CM via ecscm@eos.hitc.com when Tripwire 1.3 for IRIX 6.5 has been installed at GSFC per PSR 914-TDA-0143. Last Status: 09/19/00 STATUS CHECK					
AC-00-0840	M&O	CM	HAUPT, S.	03/06/01	00-0826
(CCR Title: Delivered Custom Code Baseline) Inform CM when you have updated new delivered custom code baseline document 920-TDX-019. Last Status: 11/15/00 STATUS CHECK Status fix					
AC-01-0014	M&O	DEV	JOHNSTON, D.	02/27/01	01-0024
(CCR Title: Enhanced ESDT Update Capability) Please inform CM via (ecscm) when the SDSVR Development (enhancement of the ESDT update capability) is complete. Last Status: 01/12/01 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-00-1148	M&O	SED	LEWALLEN, S.	02/06/01	00-1116
(CCR Title: Hardware installations for SPR and FSMS at LaRC; CPU upgrade at GSFC; Gigabit card move Inform CM when you have added the red-lines to your next updates to the documents 910-TDL-002 Rev 22. Last Status: 12/06/00 LOGGED					
AC-01-0045	M&O	NSID	LUTES, R.	04/02/01	01-0046
(CCR Title: Update docs for PDS. archive migration at GSFC, LaRC, NSIDC) Inform CM when you have installed archive migration hardware at NSIDC. Last Status: 01/23/01 LOGGED					
AC-00-1195	M&O	NSID	LUTES, R.	02/27/00	00-1141
(CCR Title: Procure Spares to reduce DAAC downtime) Notify CM via e-mail (ecscm) when Spares to reduce DAAC downtime have been received and e-mail sent to ILS property admin. acknowledging receipt. Last Status: 12/14/00 LOGGED					
AC-00-1167	M&O	NSID	LUTES, R.	02/27/01	00-1149
(CCR Title: IRIX 6.5.9m Maintenance Upgrade for SGI Science processor machines only for the ECS proje Notify CM via e-mail (ecscm) when tar file for IRIX 6.5.9m Maintenance Upgrade for SGI Science processor has been received from the SMC and installed. Last Status: 12/14/00 LOGGED					
AC-00-1174	M&O	NSID	LUTES, R.	02/27/00	00-1158
(CCR Title: Procure PopChart Image Server and PopChart Builder for ECS Dashboard) Notify CM via e-mail (ecscm) when PopChart products to support ECS Dashboard implementation of phase 1 have been received and installed by DAACs. Last Status: 12/14/00 LOGGED					
AC-00-1141	M&O	NSID	LUTES, R.	03/13/01	00-1095
(CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HP systems, standard inetd confi Please inform CM when you have performed the instruction in the Engineering Technical Directive for Solaris, SGI, & HP systems at NSIDC. Last Status: 12/05/00 LOGGED					
AC-00-0971	M&O	NSID	LUTES, R.	02/27/01	00-0980
(CCR Title: Install test executable to fix telnetd daemon security bug on IRIX 6.2 and 6.5.x machines) Inform CM when you have downloaded and installed test executable in NSIDC. Last Status: 10/05/00 LOGGED					
AC-00-0811	M&O	NSID	LUTES, R.	02/27/01	00-0804
(CCR Title: Deploy ClearCase 3.2.1 to EDF, and deliver the upgrade release package to SMC for distributio Notify CM when Clearcase 3.2.1 has been installed as per 914-TDA-045-Rev01 at NSIDC. Last Status: 08/17/00 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-00-0849	M&O	NSID	LUTES, R.	03/06/01	00-0857
(CCR Title: Baseline Tripwire 1.3 for IRIX 6.5) Please inform CM when you have installed Tripwire 1.3 for IRIX 6.5 at NSIDC per PSR 914-TDA-0143. Last Status: 08/24/00 LOGGED					
AC-00-0819	M&O	NSID	LUTES, R.	03/06/01	00-0845
(CCR Title: Release of tar file for DG RAID firmware upgrade to SMC for delivery to DAACs) Notify CM when DG RAID has been installed as per 914-TDA-142 at NSIDC. Last Status: 08/17/00 LOGGED					
AC-00-0708	M&O	NSID	LUTES, R.	02/27/01	00-0774
(CCR Title: DUE: Loghost for M&O and ECS) Prepare and submit a CCR to the M&O CCB for DUE: Loghost for M&O and ECS. Use CCR 00-0774 as a model for your CCR. Last Status: 08/01/00 LOGGED					
AC-00-0914	M&O	NSID	LUTES, R.	02/27/01	00-0779
(CCR Title: Purify 4.5 for SGI IRIX 6.5.6 maintenance upgrade for the ECS project) Inform CM when you have upgraded Purify to version 4.5 for IRIX 6.5 host at NSIDC. Last Status: 09/12/00 LOGGED					
AC-01-0048	M&O	EDC	ROCKVAM, T.	04/02/01	01-0049
(CCR Title: install hardware for archive migration at EDC) Inform CM when you have installed archive migration hardware at EDC. Last Status: 01/23/01 LOGGED					
AC-01-0041	M&O	EDC	ROCKVAM, T.	02/27/01	01-0009
(CCR Title: Engineering Technical Directive to turn pcnfs off) Inform CM you have implemented Engineering Technical Directive to turn off pcnfs. Last Status: 01/23/01 LOGGED					
AC-00-1206	M&O	EDC	ROCKVAM, T.	02/27/01	00-1163
(CCR Title: install PDS equipment at EDC) Please inform CM when you have installed PDS hardware at EDC. Last Status: 12/19/00 LOGGED					
AC-00-1207	M&O	EDC	ROCKVAM, T.	03/31/01	00-1163
(CCR Title: Install PDS equipment at EDC) Inform CM when you have returned the following equipment to EDF after PDS is operational: 3 CDROMs attached to e0dis01, 2 8mm stackers attached to e0dis02 (EIN 3013, 3014). Last Status: 12/19/00 LOGGED					
AC-00-1193	M&O	EDC	ROCKVAM, T.	02/27/01	00-1141
(CCR Title: Procure Spares to reduce DAAC downtime) Notify CM via e-mail (ecscm) when Spares to reduce DAAC downtime have been received and e-mail sent to ILS property admin. acknowledging receipt. Last Status: 12/14/00 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-00-1168	M&O	EDC	ROCKVAM, T.	02/27/01	00-1149
(CCR Title: IRIX 6.5.9m Maintenance Upgrade for SGI Science processor machines only for the ECS proje Notify CM via e-mail (ecscm) when tar file for IRIX 6.5.9m Maintenance Upgrade for SGI Science processor has been received from the SMC and installed. Last Status: 12/14/00 LOGGED					
AC-00-1139	M&O	EDC	ROCKVAM, T.	02/27/01	00-1095
(CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HP systems, standard inetd confi Please inform CM when you have performed the instruction in the Engineering Technical Directive for Solaris, SGI, & HP systems at EDC. Last Status: 12/05/00 LOGGED					
AC-00-0978	M&O	EDC	ROCKVAM, T.	02/27/01	00-0965
(CCR Title: SYBASE Adaptive Server Enterprise 11.5.x Configuration Parameters and Database Devices) Inform CM when ASE 11.5.1 ECS baselined values for EDC have been implemented as set forth in document (Sybase Adaptive Server Enterprise 11.5.x Configuration Parameters and Database Devices). Notify Imran Chughtai after the transition to baselined values is complete. Last Status: 10/12/00 LOGGED					
AC-00-0834	M&O	EDC	ROCKVAM, T.	02/27/01	00-0858
(CCR Title: Increase size of automount filesystem for IRIX transition at all DAACs) Please notify CM when you have Installed 5 9 GB drives in MSS App server RAID and add to automount filesystem at EDC. Last Status: 08/23/00 LOGGED					
AC-00-0897	M&O	EDC	ROCKVAM, T.	02/27/01	00-0843
(CCR Title: Engineering Technical Directive to Remove FLEXlm from certain SGI hosts) Follow the procedures indicated in the attached ETD to remove FLEXlm servers from SGI hosts prior to upgrading those hosts to IRIX 6.5. This should only be performed on hosts that will not be FLEXlm servers once the IRIX 6.5 upgrade is performed. Last Status: 09/06/00 LOGGED					
AC-00-0903	M&O	EDC	ROCKVAM, T.	02/27/01	00-0793A
(CCR Title: SGI IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS proje Install Irix 6.5 at EDC as instructed in PSR 914-TDA-0140-Rev01 and notify CM via ecscm@eos.hitc.com when completed. Last Status: 09/10/00 LOGGED					
AC-00-0907	M&O	EDC	ROCKVAM, T.	02/27/01	00-0793A
(CCR Title: SGI IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS proje Update or verify Console1 and Console2 baseline as attached in CCR 00-0793A during DAAC's IRIX 6.5 Transition at EDC. Last Status: 09/11/00 LOGGED					
AC-00-0995	M&O	EDC	ROCKVAM, T.	02/27/01	00-0793C
(CCR Title: SGI IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS proje Remove the e0drg01 and e0drg02 machines at the EDC DAAC and send them to the					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
EDF. Last Status:		10/18/00	LOGGED		
AC-00-0997 (CCR Title: SGI IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS proje Add the MPISpro Compilers to the e0drg05 machine at the EDC DAAC. Note ProDev Workshop is also added. Last Status:	M&O	EDC	ROCKVAM, T.	02/27/01	00-0793C
		10/18/00	LOGGED		
AC-00-0603 (CCR Title: Install IRIX transition hardware at EDC, GSFC) Notify CM when Fast Ethernet cards have been installed in specified machines at EDC. Last Status:	M&O	EDC	ROCKVAM, T.	02/27/01	00-0640
		06/16/00	LOGGED		
AC-00-0458 (CCR Title: HP openview version 6.0 Maintenance Upgrade for the ECS Project) Notify CM when Openview Version 6.0 installation is complete at EDC. Last Status:	M&O	EDC	ROCKVAM, T.	02/27/01	00-0457
		04/28/00	LOGGED		
AC-00-1194 (CCR Title: Procure Spares to reduce DAAC downtime) Notify CM via e-mail (ecscm) when Spares to reduce DAAC downtime have been received and e-mail sent to ILS property admin. acknowledging receipt. Last Status:	M&O	LARC	TILLIE, A.	02/27/01	00-1141
		12/14/00	LOGGED		
AC-01-0044 (CCR Title: ) Inform CM when you have replaced g0console1 INDY with an 02. Last Status:	M&O	EDS	WELLS, T	02/15/01	01-0038
		01/23/01	LOGGED		
AC-01-0062 (CCR Title: Add new Sun E3500 to M&O network) Inform CM when you have updated 920-TDL-004 Floor Plan. Please give CM a copy. Last Status:	M&O	EDC	WELLS, T.	02/16/01	01-0087
		01/31/01	LOGGED		
AC-00-0843 (CCR Title: DUE: Add Origin 200 as Test Data Machine at GSFC DAAC) Update floor plan and cable management plan 920-TDG-004 and 920-TDG-005. Last Status:	M&O	EDS	WELLS, T.	03/06/01	00-0840
		08/23/00	LOGGED		
AC-00-0890 (CCR Title: SGI IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS proje Update 920-TDX-004 (Floor Plans) as a result of the approval of this CCR. Send softcopies to CM via ecscm@eos.hitc.com when complete. Last Status:	M&O	EDS	WELLS, T.	03/06/01	00-0793
		09/01/00	LOGGED		
AC-00-0565 (CCR Title: Database Monitoring in PVC) Update 920-TDP-009 (Cable Management Plan) as a result of this approved CCR. Last Status:	M&O	EDS	WELLS, T.	02/27/01	00-0556
		06/06/00	LOGGED		

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-00-0320	M&O	EDS	WELLS, T.	03/06/01	00-0278
(CCR Title: Relocation of g0acs02 (1828) from N143 to Distribution Area in C101)					
Upon receipt of red-line document of 920-TDG-004, update document and submit to M&O CCB.					
Last Status:		03/21/00	LOGGED		
AC-00-0345	M&O	EDS	WELLS, T.	02/27/01	00-0279
(CCR Title: Installation of g0mop07 in C101 console 29 for Ingest reporting)					
Update 920-TDA-005 (Cable Management Plan) as a result of this CCR.					
Last Status:		03/28/00	LOGGED		
AC-00-0327	M&O	SED	WELLS, T.	03/06/01	00-0241
(CCR Title: Remove Ingest Workstation from ECS Design)					
Update 920-TDX-005 to reflect the changes in this CCR.					
Last Status:		03/21/00	LOGGED		
AC-00-0328	M&O	EDS	WELLS, T.	03/06/01	00-0241
(CCR Title: Remove Ingest Workstation from ECS Design)					
Update 920-TDX-04 (Floor Plan) to reflect the change in this CCR.					
Last Status:		03/21/00	LOGGED		
AC-00-0507	M&O	EDS	WELLS, T.	03/06/01	00-0495
(CCR Title: Add g0spg10 and RAID to support SSIT)					
Update 920-TDG-004, and 920-TDG-005, to reflect addition of g0spg10 to baseline.					
Last Status:		05/16/00	STATUS CHECK We deleted 920-TDG-012 because this should n		

Records printed: 69

1. Originator Barry Eberhard	2. Log Date: 2/15/01	3. CCR #: 01-0192	4. Rev.	5. Tel: 605-594-2560	6. Rm #: EDC	7. Dept.
8. CCR Title: Ingran Server for IGS						
9. Originator Signature/Date Barry Eberhard Feb 14, 2001		10. Class	11. Type: CCR	12. Need Date: 03/12/01		
13. Office Manager Signature/Date Richard McKinnon 2-14-01		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted:		17. Schedule Impact:		18. CI(s) Affected: INGEST		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: EDCdd00133						
23. Problem: (use additional Sheets if necessary) IGS may be impacting normal L7 ingest in stability and operation. Stability - IGS and L7 may be conflicting causing INGRAN core dumps. Operations - IGS ingest is currently being timed to avoid L7 ingests, cutting down ECS's ability to deal with the IGS backlog.						
24. Proposed Solution: (use additional sheets if necessary) Create another instance of INGRAN on icg11 specifically for the IGS. This is a request for Engineering Analysis and documentation on the following: 1) Machine configuration and parameter specs, 2) Ingest/Sybase thread analysis, and 3) Installation instructions for InGran2 and associated database changes. Initial focus should be on RAM in use and swap space and what we can expect with a new Ingran2 and 4 IGS polling servers running						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Would prevent future contention between IGS Ingest and DHF Ingest.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL

TOTAL P.02

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Gail Engle	2. Log Date: 2/7/01	3. CCR #: 01-0116	4. Rev: -	5. Tel: 764-864-9134	6. Rm #: 2309	7. Dept. CSC
8. CCR Title: Request for Sparc20 Systems to be configured at LaRC on M&O network for dashboard, COTS and security support.						
9. Originator Signature/Date <i>Gail Engle 2/7/01</i>		10. Class <i>II</i>	11. Type: CCR	12. Need Date: 02/15/01		
13. Office Manager Signature/Date <i>Chris Wyatt 2/6/01</i>		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 920-TD1-004 Floor Plan, 840-TP-004-001 LaRC DAAC M&O Equipment		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected by this Change: N/A		20. Date due to Customer: 02/12/01		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) A Sparc20 is needed (96 MB RAM, 8 GB of disk space) to run a Dashboard M&O web server. A Sparc20 is needed as a testbed for COTS installations and Security Support. A Sparc20 is needed for Systems Administration.						
24. Proposed Solution: (use additional sheets if necessary) Transfer existing unused Sparc20 systems located at Landover.						
25. Alternate Solution: (use additional sheets if necessary) Procure 3 new INTEL boxes.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VACO <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ECS/EDF/SCDV/M&amp;O

CM01JA00

Deferred

CRITICAL

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator James VerMeer	2. Log Date: 2/9/01	3. CCR #: 01-0123	4. Rev: -	5. Tel: 605-594-2570	6. Rm #: EDC	7. Dept: EDC
8. CCR Title: Change L7 DHF Ingest from AutoIngest to PollingIngest						
9. Originator Signature/Date <i>James V. VerMeer</i> 2/9/2001			10. Class II	11. Type: CCR	12. Need Date: 11/2001	
13. Office Manager Signature/Date <i>Robert M. King</i> 2-9-01			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: 505-41-32 Interface Control Document between EOSDIS Core System (ECS) and the Landsat 7 System			17. Schedule Impact:		18. CI(s) Affected:INGEST	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: EDC local CCR EDCdd00131						
23. Problem: (use additional Sheets if necessary) The L7 DHF system is being re-engineered, creating an opportunity for improvement in the EDAAC/DHF interface. For a variety of reasons, including security, code complexity on the DHF side, and simplification of EDAAC system, it is being proposed that we provide a polling interface to the L7 DHF rather than the current AutoIngest interface.						
24. Proposed Solution: (use additional sheets if necessary) Unconfigure the EclnAuto server currently on e0icg01 (e0icg11). Install another instance of EclnPolling and configure to point to a polling directory on the DHF hardware (ICU is attached). EclnAuto could be removed from the EDAAC baseline.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) L7 DHF will not be able to make desired changes to the EDAAC/DHF interface						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL

13

TOTAL P.02