

**M&O CCB AGENDA for
Tuesday, May 1, 2001
ROOM 2114 (ECS Facility) at 1:30 p.m. (EST)
1-800-547-5078**

- | | |
|--|---------------|
| 1. Roll-Call | |
| 2. Deferred CCRs | Page 1 |
| 3. Open ECO Report | Pages 2 - 12 |
| 4. New CCRs | Page 13 |
| 5. Deferred & Procurement CCRs
(For Reference Only) | Pages 14 - 15 |
| 6. CCRs Forwarded to ERB | Page 17 |
| 7. CCRs Approved Out-of-Board | Page 17 |
| 8. Comments | Pages |
| 7. Meeting Adjourned | |

M&O Deferred CCRs and Open Action Items
As of 05/01/01

Action No.	CCB	Actionee	Date Due	CCR No.
AC -01-0355	M&O	PETERS, B.	04/24/01	01-0287
(CCR Title: Update Engineering Technical Directive for Anonymous FTP)				
Deferred pending review of ETD from DAACs.				

M&O ECO Open Report
As of 05/01/01

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-01-0429	M&O	LARC	ANDREWS, B.	05/22/01	01-0349
(CCR Title: Procure 2 10/100 Fast Ethernet NIC Cards to install into 10mop06 and g0mop30 at GSFC and Notify CM via e-mail (ecscm) when LaRC receives 10/100 Fast Ethernet NIC Card.					
Last Status: 04/26/01 LOGGED					
AC-01-0385	M&O	LARC	ANDREWS, B.	04/23/01	01-0305
(CCR Title: DLT data and 9940 cleaning tape procurement)					
Inform CM via e-mail (ecscm) when DLT data and 9940 Cleaning tapes are received at LaRC.					
Last Status: 04/23/01 LOGGED					
AC-01-0419	M&O	LARC	ANDREWS, B.	05/11/01	01-0355
(CCR Title: Authorize the release and installation of PDS Release 3, a new version of PDS Input Server (PD Inform CM when you have installed new PSDIS.JAR file.					
Last Status: 04/26/01 LOGGED					
AC-01-0333	M&O	LARC	ANDREWS, B.	05/30/01	01-0313
(CCR Title: Install at GSFC, LaRC, NSIDC, & EDC Dashboard Cots S/W Pop Chart Image server and Pop Notify Bill Bolden when COTS software arrives.					
Last Status: 04/11/01 LOGGED					
AC-01-0346	M&O	LARC	ANDREWS, B.	05/30/01	01-0302
(CCR Title: Upgrade Sybase to 11.9.3 and Apply EBF 9325 on the ACG Boxes at the DAACs and update B nform CM when you have upgraded the Sybase Server per the PSR Instructions.					
Last Status: 04/12/01 LOGGED					
AC-01-0318	M&O	LARC	ANDREWS, B.	05/30/01	01-0308
(CCR Title: Authorize the release and installation of a new version of PDS Input Server (PDSIS V 1.0 R2 a Inform CM via e-mail (ecscm) when LaRC installs PDSIS and PDS_SA software and Hotback PDS Hotbackup script and cron changes.					
Last Status: 04/09/01 LOGGED					
AC-01-0377	M&O	LARC	ANDREWS, B.	04/25/01	01-0322
(CCR Title: Authorize the release and installation of a new version of PDS Input Server PDS Hotbackup scri Inform CM via e-mail when files listed on CCR have been installed at LaRC. (for PDS Input Server, PDS Hotbackkup scripts, and cron changes).					
Last Status: 04/23/01 LOGGED					
AC-01-0327	M&O	LARC	ANDREWS, B.	04/30/01	01-0306
(CCR Title: Delete obsolete databases that are not in baseline document for the EDC, GSFC, LaRC, NSID Inform CM when you have deleted obsolete databases that are not in baseline document for the LARC DAAC (920-TDL-009).					
Last Status: 04/11/01 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-01-0267	M&O	LARC	ANDREWS, B.	05/30/01	01-0265
(CCR Title: Authorize the release and installation of a new version of PDS Input Server (PDSIS) for the OpS Inform CM when you have installed PDSIS and PDS_SA Software - LaRC.					
Last Status: 03/26/01 LOGGED					
AC-01-0252	M&O	LARC	ANDREWS, B.	05/30/01	01-0255
(CCR Title: Authorize the release and installation of PDS Input Server (PDSIS) for the OPS Mode to all DA Notify CM via e-mail (ecscm) when you install PDSIS software at LaRC.					
Last Status: 03/22/01 LOGGED					
AC-01-0261	M&O	LARC	ANDREWS, B.	05/30/01	01-0256
(CCR Title: Release SGI Qlogic Patch Test Executable for PDS)					
Install release SGI Qlogic Patch Test Executable for PDS on l0dig01. E-Mail ecscm when the patch is installed.					
Last Status: 03/26/01 LOGGED					
AC-01-0354	M&O	LARC	ANDREWS, B.	05/01/01	01-0246
(CCR Title: Update STK D3 Microcode (FIRMWARE, MC))					
Inform CM when you have updated STK D3 Microcode.					
Last Status: 04/13/01 LOGGED					
AC-01-0367	M&O	LARC	ANDREWS, B.	04/30/01	01-0223
(CCR Title: SGI SDK 1.2.2, JAXP 1.0.1, and jConnect 5.2 COTS Deployment to DAACs)					
Install SGI SDK 1.2.2, JAXP 1.0.1 and jConnect 5.2 on the hosts l1acg01 and l1acg04. E-mail ecscm when the tasks are complete.					
Last Status: 04/20/01 LOGGED					
AC-01-0215	M&O	LARC	ANDREWS, B.	04/30/01	01-0214
(CCR Title: Install DBVision 3.1.8 at the DAACS and update the Baseline)					
Inform CM via e-mail (ecscm) when you receive and install DBVision 3.1.8 tar files at LaRC DAAC.					
Last Status: 03/14/01 LOGGED					
AC-01-0157	M&O	LARC	ANDREWS, B.	04/30/01	01-0173
(CCR Title: Software Version 5B.07 PSR. Delivery to the DAACs)					
Inform CM via e-mail (ecscm) when you have installed software version 5B.07 at LaRC.					
Last Status: 03/06/01 LOGGED					
AC-00-0848	M&O	LARC	ANDREWS, B.	04/30/01	00-0857
(CCR Title: Baseline Tripwire 1.3 for IRIX 6.5)					
Please inform CM when you have installed Tripwire 1.3 for IRIX 6.5 at LARC per PSR 914-TDA-0143.					
Last Status: 08/24/00 LOGGED					
AC-00-0909	M&O	LARC	ANDREWS, B.	04/30/01	00-0793A
(CCR Title: SGI IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS proje Update or verify Console1 and Console2 baseline as attached in CCR 00-0793A during DAAC's IRIX 6.5 Transition at LARC.					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
	Last Status:	09/11/00	LOGGED		
AC-01-0276	M&O	LARC	ANDREWS, B.	04/30/01	01-0243
(CCR Title: Install Cell Manager 1.6.2 at the DAACs and update the Baseline)					
Notify CM via e-mail (ecscm) when tar files for DCE Cell Manager 1.6.2 have been installed per instructions provided by document 914-TDA-058-REV01 at LaRC.					
	Last Status:	03/27/01	LOGGED		
AC-01-0246	M&O	SED	COLE, R.	06/30/01	01-0227
(CCR Title: Add g0spg11 to baseline)					
Provide Red-lines to the 920-TDG-004 (floor plan)					
	Last Status:	03/21/01	LOGGED		
AC-01-0088	M&O	GDAC	FENICHEL, L.	07/10/01	01-0112
(CCR Title: ESD119 Spatial Subscription Server Prototype Extensions)					
Notify CM via e-mail (ecscm@eso.hitc.com) when the following task is complete.					
After testing the spatial subscription server for iteration 1, 2 and 3. The EcSbDb_TS2 database can be dropped.					
	Last Status:	02/09/01	LOGGED		
AC-99-0552	M&O	LARC	GAVIGAN, G.	04/30/01	99-1216
(CCR Title: Procure and Upgrade Winframe software at GSFC and LaRC for Y2K compliance)					
Notify CM when Winframe Software Version 1.7 has been installed at LARC.					
	Last Status:	02/16/00	STATUS CHECK This upgrade is on hold until GSFC's installation is successful.		
AC-01-0411	M&O	M&O	GAVIGAN, G.	08/01/01	01-0347
(CCR Title: Transfer from LaRC to the EDF Excess Hardware for disposition)					
Inform CM when you have updated document TP-840-004-001.					
	Last Status:	04/24/01	LOGGED		
AC-01-0295	M&O	M&O	GAVIGAN, G.	04/30/01	01-0280
(CCR Title: LaRC request Excess Equipment Disposition and Relief From Accountability)					
Inform CM when you have updated 840-TP-004-01 from redline.					
	Last Status:	04/04/01	LOGGED		
AC-01-0420	M&O	NSID	GEHEMEYR, M.	05/11/01	01-0355
(CCR Title: Authorize the release and installation of PDS Release 3, a new version of PDS Input Server (PD					
Inform CM when you have installed new PSDIS.JAR file.					
	Last Status:	04/26/01	LOGGED		
AC-01-0439	M&O	NSID	GEHMEYER, M.	06/12/01	01-0359
(CCR Title: Procure HW for NSIDC to Convert HP Laser Jet 5 SI Printer to Duplex Printing)					
Notify CM via e-mail (ecscm) when NSIDC recieves and installs HW to convert HP Laser Jet 5 SI Printer to duplex printing.					
	Last Status:	04/26/01	LOGGED		

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-01-0384	M&O	NSID	GEHMEYER, M.	04/23/01	01-0305
(CCR Title: DLT data and 9940 cleaning tape procurement) Inform CM via e-mail (ecscm) when DLT data and 9940 Cleaning tapes are received at NSIDC. Last Status: 04/23/01 LOGGED					
AC-01-0368	M&O	NSID	GEHMEYER, M.	04/30/01	01-0223
(CCR Title: SGI SDK 1.2.2, JAXP 1.0.1, and jConnect 5.2 COTS Deployment to DAACs) Install SGI SDK 1.2.2, JAXP 1.0.1 and jConnect 5.2 on the hosts n1acg01 and n1acg04. E-mail ecscm when the tasks are complete. Last Status: 04/20/01 LOGGED					
AC-01-0348	M&O	NSID	GEHMEYR, M.	05/14/01	01-0302
(CCR Title: Upgrade Sybase to 11.9.3 and Apply EBF 9325 on the ACG Boxes at the DAACs and update B nform CM when you have upgraded the Sybase Server per the PSR Instructions. Last Status: 04/12/01 LOGGED					
AC-01-0328	M&O	NSID	GEHMEYR, M.	05/14/01	01-0306
(CCR Title: Delete obsolete databases that are not in baseline document for the EDC, GSFC, LaRC, NSID Inform CM when you have deleted obsolete databases that are not in baseline document for the NSIDC DAAC (920-TDN-009). Last Status: 04/11/01 LOGGED					
AC-01-0253	M&O	GDAC	GRAY, G.	05/01/01	01-0255
(CCR Title: Authorize the release and installation of PDS Input Server (PDISIS) for the OPS Mode to all DA Notify CM via e-mail (ecscm) when you install PDISIS software at GSFC. Last Status: 03/22/01 LOGGED					
AC-01-0244	M&O	GDAC	GRAY, R.	06/30/01	01-0227
(CCR Title: Add g0spg11 to baseline) Inform CM when you have connected g0spg11 to the GSFC network. Last Status: 03/21/01 LOGGED					
AC-01-0428	M&O	GDAC	GRAY, R.	05/22/01	01-0349
(CCR Title: Procure 2 10/100 Fast Ethernet NIC Cards to install into 10mop06 and g0mop30 at GSFC and Notify CM via e-mail (ecscm) when GSFC receives 10/100 Fast Ethernet NIC Card. Last Status: 04/26/01 LOGGED					
AC-01-0386	M&O	GDAC	GRAY, R.	04/23/01	01-0305
(CCR Title: DLT data and 9940 cleaning tape procurement) Inform CM via e-mail (ecscm) when DLT data and 9940 Cleaning tapes are received at EDC. Last Status: 04/23/01 LOGGED					
AC-01-0418	M&O	GSFC	GRAY, R.	05/11/01	01-0355
(CCR Title: Autorize the release and installation of PDS Release 3, a new version of PDS Input Server (PD Inform CM when you have installed new PSDIS.JAR file. Last Status: 04/26/01 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-01-0345	M&O	GSFC	GRAY, R.	05/14/01	01-0302
(CCR Title: Upgrade Sybase to 11.9.3 and Apply EBF 9325 on the ACG Boxes at the DAACs and update B Inform CM when you have upgraded the Sybase Server per the PSR Instructions.					
Last Status: 04/12/01 LOGGED					
AC-01-0319	M&O	GDAC	GRAY, R.	05/14/01	01-0308
(CCR Title: Authorize the release and installation of a new version of PDS Input Server (PDSIS V 1.0 R2 a Inform CM via e-mail (ecscm) when GSFC installs PDSIS and PDS_SA software and Hotback PDS Hotbackup script and cron changes.					
Last Status: 04/09/01 LOGGED					
AC-01-0376	M&O	GDAC	GRAY, R.	04/25/01	01-0322
(CCR Title: Authorize the release and installation of a new version of PDS Input Server PDS Hotbackup scri Inform CM via e-mail when files listed on CCR have been installed at GSFC. (for PDS Input Server, PDS Hotbackup scripts, and cron changes).					
Last Status: 04/23/01 LOGGED					
AC-01-0326	M&O	GSFC	GRAY, R.	04/30/01	01-0306
(CCR Title: Delete obsolete databases that are not in baseline document for the EDC, GSFC, LaRC, NSID Inform CM when you have deleted obsolete databases that are not in baseline document for the GDAC DAAC (920-TDG-009).					
Last Status: 04/11/01 LOGGED					
AC-01-0222	M&O	GDAC	GRAY, R.	05/14/01	01-0246
(CCR Title: Update STK D3 Microcode (FIRMWARE, MC))					
Inform CM when you have updated STK D3 Microcode.					
Last Status: 03/21/01 LOGGED					
AC-01-0262	M&O	GSFC	GRAY, R.	05/14/01	01-0256
(CCR Title: Release SGI Qlogic Patch Test Executable for PDS)					
Install release SGI Qlogic Patch Test Executable for PDS on g0dig01. E-Mail ecscm when the patch is installed.					
Last Status: 03/26/01 LOGGED					
AC-01-0202	M&O	GDAC	GRAY, R.	05/14/01	01-0216
(CCR Title: Install SGI Patch as Test Executable)					
Inform CM when you have implemented SGI patch 3932 on all ECS SGI Orgins that connect with STK libraries.					
Last Status: 03/14/01 LOGGED					
AC-01-0206	M&O	GDAC	GRAY, R.	04/17/01	01-0219
(CCR Title: Add and Update STK Microcode Baseline)					
Inform CM when you have implemented Add and Update STK Microcode Baseline.					
Last Status: 03/14/01 LOGGED					
AC-01-0366	M&O	GDAC	GRAY, R.	04/30/01	01-0223
(CCR Title: SGI SDK 1.2.2, JAXP 1.0.1, and jConnect 5.2 COTS Deployment to DAACs)					
Install SGI SDK 1.2.2, JAXP 1.0.1 and jConnect 5.2 on the hosts g1acg01 and g1acg04. E-mail ecscm when the tasks are complete.					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
Last Status:	04/20/01		LOGGED		
AC-01-0173	M&O	GDAC	GRAY, R.	05/14/01	01-0186
(CCR Title: AMASS 5.0 Release for the ECS Project)					
Inform CM via e-mail (ecscm) when you retrieve and install AMASS 5.0 at GSFC.					
Last Status:	03/07/01		LOGGED		
AC-01-0179	M&O	GDAC	GRAY, R.	05/14/01	01-0185
(CCR Title: Automated Cartridge System Library Software (ACSLs) Version 5.3.2)					
Inform CM via e-mail (ecscm) when you retrieve and install ACSLS 5.3.2 at GSFC.					
Last Status:	03/07/01		LOGGED		
AC-01-0158	M&O	GDAC	GRAY, R.	05/14/01	01-0173
(CCR Title: Software Version 5B.07 PSR. Delivery to the DAACs)					
Inform CM via e-mail (ecscm) when you have installed software version 5B.07 at GSFC.					
Last Status:	03/06/01		LOGGED		
AC-01-0039	M&O	GDAC	GRAY, R.	05/14/01	01-0009
(CCR Title: Engineering Technical Directive to turn pcnfs off)					
Inform CM you have implemented Engineering Technical Directive to turn off pcnfs.					
Last Status:	01/23/01		LOGGED		
AC-01-0201	M&O	GDAC	GRAY, R.	05/14/01	01-0215
(CCR Title: Baseline Engineering Technical Directive for AMASS 5.0 Update)					
Inform CM when you have implemented Technical Directive for AMASS 5.0 Update.					
Last Status:	03/14/01		LOGGED		
AC-00-1170	M&O	GDAC	GRAY, R.	05/14/01	00-1149
(CCR Title: IRIX 6.5.9m Maintenance Upgrade for SGI Science processor machines only for the ECS proje					
Notify CM via e-mail (ecscm) when tar file for IRIX 6.5.9m Maintenance Upgrade for					
SGI Science processor has been received from the SMC and installed.					
Last Status:	12/14/00		LOGGED		
AC-00-1142	M&O	GSFC	GRAY, R.	05/14/01	00-1095
(CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HP systems, standard inetd confi					
Please inform CM when you have performed the instruction in the Engineering					
Technical Directive for Solaris, SGI, & HP systems at GSFC.					
Last Status:	12/05/00		LOGGED		
AC-00-0854	M&O	GSFC	GRAY, R.	05/14/01	00-0857
(CCR Title: Baseline Tripwire 1.3 for IRIX 6.5)					
Notify CM via ecscm@eos.hitc.com when Tripwire 1.3 for IRIX 6.5 has been installed at					
GSFC per PSR 914-TDA-0143.					
Last Status:	09/19/00		STATUS CHECK		
AC-01-0277	M&O	GDAC	GRAY, R.	05/14/01	01-0243
(CCR Title: Install Cell Manager 1.6.2 at the DAACs and update the Baseline)					
Notify CM via e-mail (ecscm) when tar files for DCE Cell Manager 1.6.2 have been					
installed per instructions provided by document 914-TDA-058-REV01 at GFSC.					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
Last Status:	03/27/01		LOGGED		
AC-01-0363	M&O	CM	HARRIS, F.	04/30/01	01-0223
(CCR Title: SGI SDK 1.2.2, JAXP 1.0.1, and jConnect 5.2 COTS Deployment to DAACs)					
Update baseline documents 910-TDA-023,920-TD(E,G,L,N,P,V)-002 and 910-TDA-003. E-Mail ecscm when the updates are complete.					
Last Status:	04/20/01		LOGGED		
AC-01-0371	M&O	M&O	JONES, C.	04/25/01	01-0322
(CCR Title: Authorize the release and installation of a new version of PDS Input Server PDS Hotbackup scri					
Inform CM via e-mail (ecscm) when redlines to document 914-TDA-151 REV2 (for PDS Input Server, PDS Hotbackup scripts, and cron changes) have been provided to BLM.					
Last Status:	04/23/01		LOGGED		
AC-01-0330	M&O	SMC	LATIMORE, R.	04/17/01	01-0289
(CCR Title: DBVision install in SMC)					
Inform CM when you have migrated DBVision in SMC.					
Last Status:	04/11/01		LOGGED		
AC-01-0387	M&O	SMC	LATIMORE, R.	04/23/01	01-0305
(CCR Title: DLT data and 9940 cleaning tape procurement)					
Inform CM via e-mail (ecscm) when DLT data and 9940 Cleaning tapes are received at SMC.					
Last Status:	04/23/01		LOGGED		
AC-01-0314	M&O	SMC	LATIMORE, R.	04/11/01	01-0308
(CCR Title: Authorize the release and installation of a new version of PDS Input Server (PDSIS V 1.0 R2 a					
Notify CM via email (ecscm) when files listed on CCR have been provided to All DAACs and VATC, PVC, and EDF.					
Last Status:	04/09/01		LOGGED		
AC-01-0372	M&O	SMC	LATIMORE, R.	04/25/01	01-0322
(CCR Title: Authorize the release and installation of a new version of PDS Input Server PDS Hotbackup scri					
Inform CM via e-mail (ecscm) when files listed on CCR have been provided to All DAACs, VATC, PVC, and EDF. (for PDS Input Server, PDS Hotbackup scripts, and cron changes).					
Last Status:	04/23/01		LOGGED		
AC-01-0329	M&O	SMC	LATIMORE, R.	04/17/01	01-0306
(CCR Title: Delete obsolete databases that are not in baseline document for the EDC, GSFC, LaRC, NSID					
Inform CM when you have deleted obsolete databases that are not in baseline document for the SMC DAAC (920-TDS-009).					
Last Status:	04/11/01		LOGGED		
AC-01-0373	M&O	NSID	LUTES, R.	04/25/01	01-0322
(CCR Title: Authorize the release and installation of a new version of PDS Input Server PDS Hotbackup scri					
Inform CM via e-mail (ecscm) when files listed on CCR have been installed at NSIDC. (for PDS Input Server, PDS Hotbackup scripts, and cron changes).					
Last Status:	04/23/01		LOGGED		

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-00-1141	M&O	NSID	LUTES, R.	04/30/01	00-1095
(CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HP systems, standard inetd confi Please inform CM when you have performed the instruction in the Engineering Technical Directive for Solaris, SGI, & HP systems at NSIDC. Last Status: 12/05/00 LOGGED					
AC-00-0811	M&O	NSID	LUTES, R.	04/30/01	00-0804
(CCR Title: Deploy ClearCase 3.2.1 to EDF, and deliver the upgrade release package to SMC for distributio Notify CM when Clearcase 3.2.1 has been installed as per 914-TDA-045-Rev01 at NSIDC. Last Status: 08/17/00 LOGGED					
AC-00-0914	M&O	NSID	LUTES, R.	04/30/01	00-0779
(CCR Title: Purify 4.5 for SGI IRIX 6.5.6 maintenance upgrade for the ECS project) Inform CM when you have upgraded Purify to version 4.5 for IRIX 6.5 host at NSIDC. Last Status: 09/12/00 LOGGED					
AC-01-0383	M&O	EDC	ROCKVAM, T.	04/23/01	01-0305
(CCR Title: DLT data and 9940 cleaning tape procurement) Inform CM via e-mail (ecscm) when DLT data and 9940 Cleaning tapes are received at EDC. Last Status: 04/23/01 LOGGED					
AC-01-0417	M&O	EDC	ROCKVAM, T.	05/04/01	01-0355
(CCR Title: Authorize the release and installation of PDS Release 3, a new version of PDS Input Server (PD Inform CM when you have installed new PSDIS.JAR file. Last Status: 04/26/01 LOGGED					
AC-01-0339	M&O	EDC	ROCKVAM, T.	05/08/01	01-0314
(CCR Title: Transfer to EDC for Phase 3 development of the ECS Dashboard S0mos04 Sun 450 Server fro Inform CM when you have received S0mos04 at EDC and install on the M&O LAN for Dashboard Phase 3 development system. Notify Ken Allender when system has been received and installed. Last Status: 04/11/01 LOGGED					
AC-01-0347	M&O	EDC	ROCKVAM, T.	05/14/01	01-0302
(CCR Title: Upgrade Sybase to 11.9.3 and Apply EBF 9325 on the ACG Boxes at the DAACs and update B nform CM when you have upgraded the Sybase Server per the PSR Instructions. Last Status: 04/12/01 LOGGED					
AC-01-0375	M&O	EDC	ROCKVAM, T.	04/25/01	01-0322
(CCR Title: Authorize the release and installation of a new version of PDS Input Server PDS Hotbackup scri Inform CM via e-mail (via e-mail) when files listed on CCR have been installed at EDC. (for PDS Input Server, PDS Hotbackkup scripts, and cron changes). Last Status: 04/23/01 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-01-0325	M&O	EDC	ROCKVAM, T.	05/08/01	01-0306
(CCR Title: Delete obsolete databases that are not in baseline document for the EDC, GSFC, LaRC, NSID Inform CM when you have deleted obsolete databases that are not in baseline document for the EDC DAAC (920-TDE-009). Last Status: 04/11/01 LOGGED					
AC-01-0213	M&O	EDC	ROCKVAM, T.	08/27/01	01-0214
(CCR Title: Install DBVision 3.1.8 at the DAACS and update the Baseline) Inform CM via e-mail (ecscm) when you receive and install DBVision 3.1.8 tar files at EDC DAAC. Last Status: 03/14/01 LOGGED					
AC-01-0155	M&O	EDC	ROCKVAM, T.	05/01/01	01-0173
(CCR Title: Software Version 5B.07 PSR. Delivery to the DAACs) Inform CM via e-mail (ecscm) when you have installed software version 5B.07 at EDC. Last Status: 03/06/01 LOGGED					
AC-00-1168	M&O	EDC	ROCKVAM, T.	05/14/01	00-1149
(CCR Title: IRIX 6.5.9m Maintenance Upgrade for SGI Science processor machines only for the ECS proje Notify CM via e-mail (ecscm) when tar file for IRIX 6.5.9m Maintenance Upgrade for SGI Science processor has been received from the SMC and installed. Last Status: 12/14/00 LOGGED					
AC-00-1139	M&O	EDC	ROCKVAM, T.	05/30/01	00-1095
(CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HP systems, standard inetd confi Please inform CM when you have performed the instruction in the Engineering Technical Directive for Solaris, SGI, & HP systems at EDC. Last Status: 12/05/00 LOGGED					
AC-01-0409	M&O	LARC	TILLE, T.	05/29/01	01-0347
(CCR Title: Transfer from LaRC to the EDF Excess Hardware for disposition) Inform CM when you have transferred from LaRC to the EDF Excess hardware for disposition. Last Status: 04/24/01 LOGGED					
AC-01-0292	M&O	LARC	TILLIE, A.	04/30/01	01-0280
(CCR Title: LaRC request Excess Equipment Disposition and Relief From Accountability) Inform CM when you have sent redline floor plan (920-TDL-004-Rev03) to Tim Wells. Last Status: 04/04/01 LOGGED					
AC-01-0294	M&O	LARC	TILLIE, T.	07/30/01	01-0280
(CCR Title: LaRC request Excess Equipment Disposition and Relief From Accountability) Inform CM when you have sent redline 840-TP-004-01 to Gary Gavigan. Last Status: 04/04/01 LOGGED					
AC-01-0343	M&O	CM	WATKINS, T.	05/01/01	01-0302
(CCR Title: Upgrade Sybase to 11.9.3 and Apply EBF 9325 on the ACG Boxes at the DAACs and update B Inform CM when you have shipped the Sybase ASE 11.9.3 SGI CD to DAACs. Last Status: 04/12/01 LOGGED					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-01-0344	M&O	CM	WATKINS, T.	05/01/01	01-0302
(CCR Title: Upgrade Sybase to 11.9.3 and Apply EBF 9325 on the ACG Boxes at the DAACs and update B Inform CM when you have made the tar file available to the DAACs for installation EBF9325.tgz 300727253 40139153.					
Last Status: 04/12/01 LOGGED					
AC-01-0044	M&O	EDS	WELLS, T	04/30/01	01-0038
(CCR Title: Replace g0console1 INDY with an 02)					
Inform CM when you have replaced g0console1 INDY with an 02.					
Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01 to cha					
AC-01-0220	M&O	EDS	WELLS, T.	06/30/01	01-0227
(CCR Title: Add g0spg11 to baseline)					
Inform CM when you have updated 920-TDG-004 (floor plan) to show g0spg11.					
Last Status: 03/20/01 LOGGED					
AC-01-0324	M&O	EDS	WELLS, T.	04/30/01	01-0300
(CCR Title: Remove e0ais07 from baseline and make changes for PDS)					
Inform CM when you have submitted redlines for 920-TDE-004, 920-TDE-005 to reflect removal of e0ais07 and installation of second Rimage at EDC.					
Last Status: 04/11/01 LOGGED					
AC-01-0410	M&O	EDS	WELLS, T.	06/04/01	01-0347
(CCR Title: Transfer from LaRC to the EDF Excess Hardware for disposition)					
Inform CM when you have received from LaRC Excess Hardware for disposition.					
Last Status: 04/24/01 LOGGED					
AC-01-0412	M&O	EDS	WELLS, T.	05/22/01	01-0347
(CCR Title: Transfer from LaRC to the EDF Excess Hardware for disposition)					
Inform CM when you have updated 920-TDL-004 & 920-TDL-005.					
Last Status: 04/24/01 LOGGED					
AC-01-0293	M&O	EDS	WELLS, T.	04/30/01	01-0280
(CCR Title: LaRC request Excess Equipment Disposition and Relief From Accountability)					
Inform CM when you have updated floor plan (920-TDL-004-Rev03) from redline.					
Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01. LaRC					
AC-01-0248	M&O	EDS	WELLS, T.	04/30/01	01-0257
(CCR Title: Relocate 8mm stacker at NSIDC for PDS)					
Inform CM when you have provided redlines for 920-TDN-04 for 8 mm stacker relocation from n0dis0zto n0dig06.					
Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01. Chan					
AC-01-0062	M&O	EDC	WELLS, T.	04/30/01	01-0087
(CCR Title: Add new Sun E3500 to M&O network)					
Inform CM when you have updated 920-TDL-004 Floor Plan. Please give CM a copy.					
Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01. Chan					

Action No.	CCB	DAAC	Actionee	Date Due	CCR No.
AC-01-0111	M&O	EDS	WELLS, T.	04/30/01	01-0116
(CCR Title: Request for Sparc20 Systems to be configured at LaRC on M&O network for dashboard, COTS Inform CM when you have updated 920-TDL-004 Floor Plan.					
Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01. Chan					
AC-00-0843	M&O	EDS	WELLS, T.	04/30/01	00-0840
(CCR Title: DUE: Add Origin 200 as Test Data Machine at GSFC DAAC)					
Update floor plan and cable management plan 920-TDG-004 and 920-TDG-005.					
Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01. Chan					
AC-00-0890	M&O	EDS	WELLS, T.	04/30/01	00-0793
(CCR Title: SGI IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS proje					
Update 920-TDX-004 (Floor Plans) as a result of the approval of this CCR. Send softcopies to CM via ecscm@eos.hitc.com when complete.					
Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01. Chan					
AC-00-0565	M&O	EDS	WELLS, T.	04/30/01	00-0556
(CCR Title: Database Monitoring in PVC)					
Update 920-TDP-009 (Cable Management Plan) as a result of this approved CCR.					
Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01. Chan					
AC-00-0320	M&O	EDS	WELLS, T.	04/30/01	00-0278
(CCR Title: Relocation of g0acs02 (1828) from N143 to Distribution Area in C101)					
Upon receipt of red-line document of 920-TDG-004, update document and submit to M&O CCB.					
Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01. Chan					
AC-00-0345	M&O	EDS	WELLS, T.	04/30/01	00-0279
(CCR Title: Installation of g0mop07 in C101 console 29 for Ingest reporting)					
Update 920-TDA-005 (Cable Management Plan) as a result of this CCR.					
Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01. Chan					
AC-00-0327	M&O	SED	WELLS, T.	04/30/01	00-0241
(CCR Title: Remove Ingest Workstation from ECS Design)					
Update 920-TDX-005 to reflect the changes in this CCR.					
Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01. Chan					
AC-00-0328	M&O	EDS	WELLS, T.	04/30/01	00-0241
(CCR Title: Remove Ingest Workstation from ECS Design)					
Update 920-TDX-04 (Floor Plan) to reflect the change in this CCR.					
Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01. Chan					
AC-00-0507	M&O	EDS	WELLS, T.	04/30/01	00-0495
(CCR Title: Add g0spg10 and RAID to support SSIT)					
Update 920-TDG-004, and 920-TDG-005, to reflect addition of g0spg10 to baseline.					
Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01. Chan					

Records printed: 95

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Richard Strub	2. Log Date: 4/19/01	3. CCR #: 01-0356	4. Rev: -	5. Tel: 301 614 5742	6. Rm #: N148-2	7. Dept. ENG
8. CCR Title: Ops Summary WWW Page						
9. Originator Signature/Date <i>R. Strub</i> 4/20/01		10. Class	11. Type: CCR		12. Need Date: 5/20/2001	
13. Office Manager Signature/Date <i>G. Roth</i> 4/24/01		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: None		
19. Release Affected by this Change: 5B		20. Date due to Customer: 5/20/01		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: none						
23. Problem: (use additional Sheets if necessary) GDAAC needs to keep track of Stability metrics. There are already 2 existing processes in place towards this end. 1. The GDAAC OPS Summary Word Document. 2. The EDC Stability spreadsheets. The GDAAC needs software that will receive the information entered by the OPS Controllers in the OPS Summary(1) and feed this information to the EDC spreadsheets.(2).						
24. Proposed Solution: (use additional sheets if necessary) A WWW page that looks like the current OPS Summary Word Document and yet feeds stability info to the spreadsheets. It should be noted that the spreadsheet is an engineering log while the OPS Summary is an operations log. Therefore the WWW Ops Summary page will need to be reviewed weekly by an engineer for process consistency. <i>Operations Specialist</i> THIS CCR IS FORWARDED TO THE M&O CCB FOR INFORMATION AND DISSEMINATION TO THOSE DAACS INTERESTED. AT THIS TIME, THERE IS NO KNOWN IMPACT TO THE ECS BASLINE.						
25. Alternate Solution: (use additional sheets if necessary) The OPS Controllers could enter data directly into the modified EDC Spreadsheet						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Not fulfill contractual obligations for RMA, not have easily accessible information w/ regard to system performance, stability, other for trending analysis. <i>MS</i>						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

 ORIGINAL

/3

** TOTAL PAGE.02 **

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Wenhong Yang	2. Log Date: 4/17/01	3. CCR #: 01-0333	4. Rev: -	5. Tel: (301) 883-4071	6. Rm #: 3204C	7. Dept. DEV
8. CCR Title: Update the 920-TDX-009 baseline documents for all sites for 6A to include changes and detailed devices and allocation information						
9. Originator Signature/Date Wenhong Yang 04/17/2001		10. Class II	11. Type: CCR	12. Need Date: 04/20/2001		
13. Office Manager Signature/Date William Francis 4/17/01		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine		
16. Documentation/Drawings Impacted: 920-TDE-009, 920-TDG-009, 920-TDL-009, 920-TDN-009, 920-TDS-009, 920-TDP-009, 920-TDV-009		17. Schedule Impact: None		18. CI(s) Affected:INT,ACM,SPR,ICL,MHCI,PLN		
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Format and database size changes						
23. Problem: (use additional Sheets if necessary) The databases changes need to be updated to the HW/Database Mapping baseline at all sites. The current posted version does not have device allocation information.						
24. Proposed Solution: (use additional sheets if necessary) Change the HW/Database Mapping baseline document for all DAACs from the current one part to include three additional parts to display detailed information. The new format includes: (1) Databases (same as current), (2) Devices, (3) Database Allocation, and (4) Database Segment Device Allocations.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The HW/Database Mapping baseline documents for all sites are not accurate.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): R. Miller 4/19/01		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00 Revised 3/29/01

ECS/EDF/SCDV/M&O

ORIGINAL 14 Deferred

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Byron V. Peters	2. Log Date: 2 APR 01	3. CCR #: 01-0287	4. Rev: -	5. Tel: 301/883-4077	6. Rm #: 2101C	7. Dept. SED
8. CCR Title: Update Engineering Technical Directive for Anonymous FTP						
9. Originator Signature/Date <i>Byron V. Peters 3/30/01</i>		10. Class II	11. Type: CCR	12. Need Date: 04/13/01		
13. Office Manager Signature/Date <i>R.P. Nurgaliev 04/02/01</i>		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: Add to ETD Listing		17. Schedule Impact:		18. CI(s) Affected: ACMHW		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed23530, ECSed29771						
23. Problem: (use additional Sheets if necessary) The existing anonymous ftp directive needs to be updated for IRIX 6.5. Also, the ability to log the directory in addition to the filename in syslog has been determined so that automated cleanup can be implemented. This directive was tested in the PVC during Drop 6A scenarios.						
24. Proposed Solution: (use additional sheets if necessary) Implement the directive on all ECS SGI anonymous ftp servers.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) anonymous ftp will continue to be broken and automated cleanup will not be possible.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>A. H. Shakeri for Randy Miller 4/19/01</i>		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O




ORIGINAL
15

Deferred

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Darryl Arrington	2. Log Date: 4/24/01	3. CCR #: 01-0354	4. Rev: —	5. Tel: x0761	6. Rm #:	7. Dept. Dvlpmt
8. CCR Title: Release SCF Toolkit 5.2.7 Toolkit w/ HDF5 support						
9. Originator Signature/Date  4/24/01		10. Class II	11. Type: CCR	12. Need Date: 04/28/01		
13. Office Manager Signature/Date  4/24/01		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine		
16. Documentation/Drawings Impacted:		17. Schedule Impact:		18. CI(s) Affected: Toolkit		
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ESD 100						
23. Problem: (use additional Sheets if necessary) The Instrument Teams have asked for an advanced version of the SCF Toolkit that is capable of working with HDF 5. We have been directed by ESDIS (ESD 100) to release this version so that the ITs can use it for SCF development.						
24. Proposed Solution: (use additional sheets if necessary) Release a HDF 5-capable version of the SCF Toolkit to the SCF Users. Note: this release is done by EDHS flip site (not SMC) because this release of software does NOT go to the DAACs; but only to the Instrument Teams.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inability to fulfill customer direction.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other SCFs/ITs						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):  25 Apr 01		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00 Revised 3/29/01

ECS/EDF/SCDV/M&O

16 ORIGINAL

Approved
off-line 4/25/01

CCRs Forwarded to ERB

01-0024- II CCR M&O NA FENICHEL, L (GDAC)
 Title: Enhanced ESDT Update Capability
 Notes: Forwarded to ERB on 4/10/01.

CCRs Approved Out of Board

01-0339-	SCDV TE Class II	WINSTON, E. (DEV)	04/20/01	E
Title: Test Executable 5B.07_ESDT.32 TAR File #77 contains the Landsat-7 change for EDC. TAR File #78 cont				
01-0345-	SCDV TE Class II	WINSTON E. (DEV)	04/20/01	E
Title: Test Executable 5B.07_MSS.01 Fix for NCR30499 Being provided for EDC. It can be installed on top of 5B.07 or 5B.06				
01-0354-	M&O PR Class II	ARRINGTON, D. (DEV)	04/28/01	
Title: Release SCF Toolkit 5.2.7 Toolkit w/HDF5 support				
01-0355-	M&O PBL Class II	STENSAAS, G. (M&O)	04/25/01	
Title: Authorize the release and installation of PDS Release 3, a new version of PDS Input Server (PDS				
01-0364-	SCDV TE Class II	WINSTON, E. (DEV)	04/27/01	E
Title: Test Executable 5B.07_INGEST.03 Update Ingest Database Patches up to and including those requi				
01-0365-	SCDV TE Class II	WINSTON, E. (DEV)	04/27/01	E
Title: Test Executable 5B.07_ESDT.33 Tar file #79 contains the PREPQC ESDTs for GSFC.				
01-0366-	SCDV TE Class II	WINSTON, E. (DEV)	04/27/01	E
Title: Test Executable 5B.07_ESDT.34 MODIS Version 3 ESDTs for GSFC, EDC, and NSIDC.				