

**M&O CCB AGENDA for
Tuesday, May 22, 2001
ROOM 2114 (ECS Facility) at 1:30 p.m. (EST)
1-800-547-5078**

- | | | |
|-------------------------------|-------|---------|
| 1. Roll-Call | | |
| 2. Deferred CCRs | Page | 2 |
| 3. Open ECO Report | Pages | 3 - 9 |
| 4. New CCRs | Page | 10 - 13 |
| 5. CCRs Forwarded to ERB | Page | 14 |
| 6. CCRs Approved Out-of-Board | Page | 15 |
| 7. Comments | | |
| 8. Meeting Adjourned | | |

2.0 M&O Deferred CCRs

AC-01-0479	M&O	GAVIGAN, G.	05/22/01	01-0368
------------	-----	-------------	----------	---------

(CCR Title: Procure Legato Networker AUTOCHANGER Software for the LaRC M&O LAN)
Deferred until 5/22 pending impact from DAACS.

AC-01-0468	M&O	PETERS, B.	05/29/01	01-0287
------------	-----	------------	----------	---------

(CCR Title: Update Engineering Technical Directive for Anonymous FTP)
Deferred pending review of ETD from DAACS.

3.0 M&O Open ECO Report

AC-01-0502	M&O	LARC	ANDREWS, B.	05/31/01	01-0409
(CCR Title: Authorize the release and installation of Phase 2 of the ECS Dashboard Custom Code to EDC Inform CM via e-mail (ecscm) when you have installed Phase 2 of the ECS Dashboard Custom Code at LaRC.					
Last Status:		05/17/01	LOGGED		
AC-01-0429	M&O	LARC	ANDREWS, B.	05/30/01	01-0349
(CCR Title: Procure 2 10/100 Fast Ethernet NIC Cards to install into 10mop06 and g0mop30 at GSFC and Notify CM via e-mail (ecscm) when LaRC receives 10/100 Fast Ethernet NIC Card.					
Last Status:		04/26/01	LOGGED		
AC-01-0474	M&O	LARC	ANDREWS, B.	05/29/01	01-0374
(CCR Title: Update ECS NFS Mount Point Baseline)					
Inform CM when you have updated ECS NFS Mount Point Baseline.					
Last Status:		05/10/01	LOGGED		
AC-01-0346	M&O	LARC	ANDREWS, B.	05/30/01	01-0302
(CCR Title: Upgrade Sybase to 11.9.3 and Apply EBF 9325 on the ACG Boxes at the DAACs and update nform CM when you have upgraded the Sybase Server per the PSR Instructions.					
Last Status:		04/12/01	LOGGED		
AC-01-0367	M&O	LARC	ANDREWS, B.	05/30/01	01-0223
(CCR Title: SGI SDK 1.2.2, JAXP 1.0.1, and jConnect 5.2 COTS Deployment to DAACs)					
Install SGI SDK 1.2.2, JAXP 1.0.1 and jConnect 5.2 on the hosts l1acg01 and l1acg04.					
E-mail ecscm when the tasks are complete.					
Last Status:		04/20/01	LOGGED		
AC-01-0157	M&O	LARC	ANDREWS, B.	05/30/01	01-0173
(CCR Title: Software Version 5B.07 PSR. Delivery to the DAACs)					
Inform CM via e-mail (ecscm) when you have installed software version 5B.07 at LaRC.					
Last Status:		03/06/01	LOGGED		
AC-00-0848	M&O	LARC	ANDREWS, B.	05/30/01	00-0857
(CCR Title: Baseline Tripwire 1.3 for IRIX 6.5)					
Please inform CM when you have installed Tripewire 1.3 for IRIX 6.5 at LARC per PSR 914-TDA-0143.					
Last Status:		08/24/00	LOGGED		
AC-00-0909	M&O	LARC	ANDREWS, B.	05/30/01	00-0793A
(CCR Title: SGI IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS proj Update or verify Console1 and Console2 baseline as attached in CCR 00-0793A during DAAC's IRIX 6.5 Transition at LARC.					
Last Status:		09/11/00	LOGGED		
AC-01-0276	M&O	LARC	ANDREWS, B.	05/30/01	01-0243
(CCR Title: Install Cell Manager 1.6.2 at the DAACs and update the Baseline)					
Notify CM via e-mail (ecscm) when tar files for DCE Cell Manager 1.6.2 have been installed per instructions provided by document 914-TDA-058-REV01 at LaRC.					
Last Status:		03/27/01	LOGGED		
AC-01-0501	M&O	GDAC	ARNOLD, G.	05/31/01	01-0409
(CCR Title: Authorize the release and installation of Phase 2 of the ECS Dashboard Custom Code to EDC Inform CM via e-mail (ecscm) when you have installed Phase 2 of the ECS Dashboard Custom Code at GSFC.					
Last Status:		05/17/01	LOGGED		
AC-01-0500	M&O	EDC	BURCKHARD, J.	05/31/01	01-0409
(CCR Title: Authorize the release and installation of Phase 2 of the ECS Dashboard Custom Code to EDC					

Inform CM via e-mail (ecscm) when you have installed Phase 2 of the ECS Dashboard Custom Code at EDC.

Last Status: 05/17/01 LOGGED

AC-01-0246 M&O SED COLE, R. 06/30/01 01-0227

(CCR Title: Add g0spg11 to baseline)

Provide Red-lines to the 920-TDG-004 (floor plan)

Last Status: 03/21/01 LOGGED

AC-01-0088 M&O GDAC FENICHEL, L. 07/10/01 01-0112

(CCR Title: ESD119 Spatial Subscription Server Prototype Extensions)

Notify CM via e-mail (ecscm@eso.hitc.com) when the following task is complete.

After testing the spatial subscription server for iteration 1, 2 and 3. The EcSbDb_TS2 database can be dropped.

Last Status: 02/09/01 LOGGED

AC-99-0552 M&O LARC GAVIGAN, G. 05/22/01 99-1216

(CCR Title: Procure and Upgrade Winframe software at GSFC and LaRC for Y2K compliance)

Notify CM when Winframe Software Version 1.7 has been installed at LARC.

Last Status: 02/16/00 STATUS CHECK This upgrade is on hold until GSFC's installation is successful.

AC-01-0411 M&O M&O GAVIGAN, G. 08/01/01 01-0347

(CCR Title: Transfer from LaRC to the EDF Excess Hardware for disposition)

Inform CM when you have updated document TP-840-004-001.

Last Status: 04/24/01 LOGGED

AC-01-0420 M&O NSID GEHEMEYR, M. 05/22/01 01-0355

(CCR Title: Authorize the release and installation of PDS Release 3, a new version of PDS Input Server (P

Inform CM when you have installed new PSDIS.JAR file.

Last Status: 04/26/01 LOGGED

AC-01-0439 M&O NSID GEHMEYER, M. 06/12/01 01-0359

(CCR Title: Procure HW for NSIDC to Convert HP Laser Jet 5 SI Printer to Duplex Printing)

Notify CM via e-mail (ecscm) when NSIDC receives and installs HW to convert HP

Laser Jet 5 SI Printer to duplex printing.

Last Status: 04/26/01 LOGGED

AC-01-0475 M&O NSID GEHMEYR, M. 05/29/01 01-0374

(CCR Title: Update ECS NFS Mount Point Baseline)

Inform CM when you have updated ECS NFS Mount Point Baseline.

Last Status: 05/10/01 LOGGED

AC-01-0253 M&O GDAC GRAY, G. 05/30/01 01-0255

(CCR Title: Authorize the release and installation of PDS Input Server (PDSIS) for the OPS Mode to all DA

Notify CM via e-mail (ecscm) when you install PDSIS software at GSFC.

Last Status: 03/22/01 LOGGED

AC-01-0244 M&O GDAC GRAY, R. 06/30/01 01-0227

(CCR Title: Add g0spg11 to baseline)

Inform CM when you have connected g0spg11 to the GSFC network.

Last Status: 03/21/01 LOGGED

AC-01-0462 M&O GSFC GRAY, R. 05/15/01 01-0373

(CCR Title: Add SCSI RAID to g0spg 10 for SSIT)

Inform CM when you have configured RAID on g0spg10.

Last Status: 05/03/01 LOGGED

AC-01-0458 M&O GDAC GRAY, R. 05/22/01 01-0356

(CCR Title: Ops Summary WWW Page)

Inform CM when Richard Strub has installed software to populate the database daily.

Last Status: 05/01/01 LOGGED

AC-01-0428	M&O	GDAC	GRAY, R.	05/22/01	01-0349
(CCR Title: Procure 2 10/100 Fast Ethernet NIC Cards to install into 10mop06 and g0mop30 at GSFC and Notify CM via e-mail (ecscm) when GSFC receives 10/100 Fast Ethernet NIC Card.					
Last Status: 04/26/01 LOGGED					
AC-01-0473	M&O	GDAC	GRAY, R.	05/29/01	01-0374
(CCR Title: Update ECS NFS Mount Point Baseline)					
Inform CM when you have updated ECS NFS Mount Point Baseline.					
Last Status: 05/10/01 LOGGED					
AC-01-0455	M&O	GSFC	GRAY, R.	05/20/01	01-0305A
(CCR Title: DLT data and 9940 cleaning tape procurement)					
Notify CM via e-mail (ecscm) when GSFC receives DLT data and 9940 cleaning tapes.					
Last Status: 04/30/01 LOGGED					
AC-01-0418	M&O	GSFC	GRAY, R.	05/29/01	01-0355
(CCR Title: Authorize the release and installation of PDS Release 3, a new version of PDS Input Server (P					
Inform CM when you have installed new PSDIS.JAR file.					
Last Status: 04/26/01 LOGGED					
AC-01-0345	M&O	GSFC	GRAY, R.	05/29/01	01-0302
(CCR Title: Upgrade Sybase to 11.9.3 and Apply EBF 9325 on the ACG Boxes at the DAACs and update					
Inform CM when you have upgraded the Sybase Server per the PSR Instructions.					
Last Status: 04/12/01 LOGGED					
AC-01-0319	M&O	GDAC	GRAY, R.	05/29/01	01-0308
(CCR Title: Authorize the release and installation of a new version of PDS Input Server (PDSIS V 1.0 R2					
Inform CM via e-mail (ecscm) when GSFC installs PDSIS and PDS_SA software and					
Hotback PDS Hotbackup script and cron changes.					
Last Status: 04/09/01 LOGGED					
AC-01-0376	M&O	GDAC	GRAY, R.	05/22/01	01-0322
(CCR Title: Authorize the release and installation of a new version of PDS Input Server PDS Hotbackup sc					
Inform CM via e-mail when files listed on CCR have been installed at GSFC. (for PDS					
Input Server, PDS Hotbackup scripts, and cron changes).					
Last Status: 04/23/01 LOGGED					
AC-01-0326	M&O	GSFC	GRAY, R.	05/22/01	01-0306
(CCR Title: Delete obsolete databases that are not in baseline document for the EDC, GSFC, LaRC, NSID					
Inform CM when you have deleted obsolete databases that are not in baseline					
document for the GDAC DAAC (920-TDG-009).					
Last Status: 04/11/01 LOGGED					
AC-01-0222	M&O	GDAC	GRAY, R.	05/22/01	01-0246
(CCR Title: Update STK D3 Microcode (FIRMWARE, MC))					
Inform CM when you have updated STK D3 Microcode.					
Last Status: 03/21/01 LOGGED					
AC-01-0262	M&O	GSFC	GRAY, R.	05/22/01	01-0256
(CCR Title: Release SGI Qlogic Patch Test Executable for PDS)					
Install release SGI Qlogic Patch Test Executable for PDS on g0dig01. E-Mail					
ecscm when the patch is installed.					
Last Status: 03/26/01 LOGGED					
AC-01-0202	M&O	GDAC	GRAY, R.	05/22/01	01-0216
(CCR Title: Install SGI Patch as Test Executable)					
Inform CM when you have implemented SGI patch 3932 on all ECS SGI Orgins that					
connect with STK libraries.					

	Last Status:	03/14/01	LOGGED		
AC-01-0366	M&O	GDAC	GRAY, R.	05/29/01	01-0223
(CCR Title: SGI SDK 1.2.2, JAXP 1.0.1, and jConnect 5.2 COTS Deployment to DAACs)					
Install SGI SDK 1.2.2, JAXP 1.0.1 and jConnect 5.2 on the hosts glacg01 and glacg04. E-mail ecscm when the tasks are complete.					
	Last Status:	04/20/01	LOGGED		
AC-01-0039	M&O	GDAC	GRAY, R.	05/22/01	01-0009
(CCR Title: Engineering Technical Directive to turn pcnfs off)					
Inform CM you have implemented Engineering Technical Directive to turn off pcnfs.					
	Last Status:	01/23/01	LOGGED		
AC-00-1170	M&O	GDAC	GRAY, R.	05/22/01	00-1149
(CCR Title: IRIX 6.5.9m Maintenance Upgrade for SGI Science processor machines only for the ECS proj)					
Notify CM via e-mail (ecscm) when tar file for IRIX 6.5.9m Maintenance Upgrade for SGI Science processor has been received from the SMC and installed.					
	Last Status:	12/14/00	LOGGED		
AC-00-1142	M&O	GSFC	GRAY, R.	05/22/01	00-1095
(CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HP systems, standard inetd co					
Please inform CM when you have performed the instruction in the Engineering Technical Directive for Solaris, SGI, & HP systems at GSFC.					
	Last Status:	12/05/00	LOGGED		
AC-01-0277	M&O	GDAC	GRAY, R.	05/29/01	01-0243
(CCR Title: Install Cell Manager 1.6.2 at the DAACs and update the Baseline)					
Notify CM via e-mail (ecscm) when tar files for DCE Cell Manager 1.6.2 have been installed per instructions provided by document 914-TDA-058-REV01 at GFSC.					
	Last Status:	03/27/01	LOGGED		
AC-01-0499	M&O	SV&A	LINEHAN, S.	05/31/01	01-0409
(CCR Title: Authorize the release and installation of Phase 2 of the ECS Dashboard Custom Code to EDC					
Inform CM via e-mail (ecscm) when you have installed Phase 2 of the ECS Dashboard Custom Code in the PVC.					
	Last Status:	05/17/01	LOGGED		
AC-01-0373	M&O	NSID	LUTES, R.	05/22/01	01-0322
(CCR Title: Authorize the release and installation of a new version of PDS Input Server PDS Hotbackup sc					
Inform CM via e-mail (ecscm) when files listed on CCR have been installed at NSIDC.					
(for PDS Input Server, PDS Hotbackup scripts, and cron changes).					
	Last Status:	04/23/01	LOGGED		
AC-00-0914	M&O	NSID	LUTES, R.	05/22/01	00-0779
(CCR Title: Purify 4.5 for SGI IRIX 6.5.6 maintenance upgrade for the ECS project)					
Inform CM when you have upgraded Purify to version 4.5 for IRIX 6.5 host at NSIDC.					
	Last Status:	09/12/00	LOGGED		
AC-01-0503	M&O	GDAC	PUMPHREY, B.	05/19/01	01-0399
(CCR Title: 6A.04 VERSION RELEASE AT PSR. This CCR provides the 6A.04 Release code for delivery					
t	Notify CM via e-mail (ecscm) when you send list of NCRS to Pamela Johnson that should be included in the 6A.04 release				
	Last Status:	05/18/01	LOGGED		
AC-01-0476	M&O	EDC	ROCKVAM, T.	05/29/01	01-0374
(CCR Title: Update ECS NFS Mount Point Baseline)					
Inform CM when you have updated ECS NFS Mount Point Baseline.					
	Last Status:	05/10/01	LOGGED		
AC-01-0452	M&O	EDC	ROCKVAM, T.	05/20/01	01-0305A

(CCR Title: DLT data and 9940 cleaning tape procurement)
 Notify CM via e-mail (ecscm) when EDC receives DLT data and 9940 cleaning tapes.
 Last Status: 04/30/01 LOGGED

AC-01-0325 M&O EDC ROCKVAM, T. 06/05/01 01-0306
 (CCR Title: Delete obsolete databases that are not in baseline document for the EDC, GSFC, LaRC, NSID
 Inform CM when you have deleted obsolete databases that are not in baseline
 document for the EDC DAAC (920-TDE-009).
 Last Status: 04/11/01 LOGGED

AC-01-0213 M&O EDC ROCKVAM, T. 08/27/01 01-0214
 (CCR Title: Install DBVision 3.1.8 at the DAACS and update the Baseline)
 Inform CM via e-mail (ecscm) when you receive and install DBVision 3.1.8 tar files at
 EDC DAAC.
 Last Status: 03/14/01 LOGGED

AC-00-1139 M&O EDC ROCKVAM, T. 05/30/01 00-1095
 (CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HP systems, standard inetd co
 Please inform CM when you have performed the instruction in the Engineering
 Technical Directive for Solaris, SGI, & HP systems at EDC.
 Last Status: 12/05/00 LOGGED

AC-01-0504 M&O DEV SWENTEK, L. 05/19/01 01-0399
 (CCR Title: 6A.04 VERSION RELEASE AT PSR. This CCR provides the 6A.04 Release code for delivery
 t
 Notify CM via e-mail (ecscm) when the updates to database changes have been made
 to reflect all database versions as stated in the install instructions.
 Last Status: 05/18/01 LOGGED

AC-01-0294 M&O LARC TILLIE, T. 07/30/01 01-0280
 (CCR Title: LaRC request Excess Equipment Disposition and Relief From Accountability)
 Inform CM when you have sent redline 840-TP-004-01 to Gary Gavigan.
 Last Status: 04/04/01 LOGGED

AC-01-0498 M&O SMC TRIVEDI, B. 05/17/01 01-0409
 (CCR Title: Authorize the release and installation of Phase 2 of the ECS Dashboard Custom Code to EDC
 Notify CM via e-mail (ecscm) when the SMC provide files listed on CCR to EDC, GSFC,
 LaRC, and the PVC for ECS Dashboard Phase 2.
 Last Status: 05/17/01 LOGGED

AC-01-0044 M&O EDS WELLS, T. 05/29/01 01-0038
 (CCR Title: Replace g0console1 INDY with an 02)
 Inform CM when you have replaced g0console1 INDY with an 02.
 Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01
 to change date to 4/30/01.

AC-01-0220 M&O EDS WELLS, T. 06/30/01 01-0227
 (CCR Title: Add g0spg11 to baseline)
 Inform CM when you have updated 920-TDG-004 (floor plan) to show g0spg11.
 Last Status: 03/20/01 LOGGED

AC-01-0463 M&O EDS WELLS, T. 05/29/01 01-0373
 (CCR Title: Add SCSI RAID to g0spg 10 for SSIT)
 Inform CM when you have provided redlines for 920-TDG-004 to reflect changes.
 Last Status: 05/03/01 LOGGED

AC-01-0464 M&O EDS WELLS, T. 05/29/01 01-0373
 (CCR Title: Add SCSI RAID to g0spg 10 for SSIT)
 Inform CM when you have updated changes to the 920-TDG-004 document.
 Last Status: 05/03/01 LOGGED

AC-01-0324	M&O	EDS	WELLS, T.	05/29/01	01-0300
(CCR Title: Remove e0ais07 from baseline and make changes for PDS)					
Inform CM when you have submitted redlines for 920-TDE-004, 920-TDE-005 to reflect removal of e0ais07 and installation of second Rimage at EDC.					
Last Status:		04/11/01	LOGGED		
AC-01-0293	M&O	EDS	WELLS, T.	05/29/01	01-0280
(CCR Title: LaRC request Excess Equipment Disposition and Relief From Accountability)					
Inform CM when you have updated floor plan (920-TDL-004-Rev03) from redline.					
Last Status:		04/17/01	STATUS CHECK	E-mail received from T. Wells on 4/17/01.	
LaRC excess hardware delivered to GSFC on 04/12/01.					
AC-01-0248	M&O	EDS	WELLS, T.	05/29/01	01-0257
(CCR Title: Relocate 8mm stacker at NSIDC for PDS)					
Inform CM when you have provided redlines for 920-TDN-04 for 8 mm stacker relocation from n0dis0zto n0dig06.					
Last Status:		04/17/01	STATUS CHECK	E-mail received from T. Wells on 4/17/01.	
Change due date from 4/15 to 4/30/01.					
AC-01-0062	M&O	EDC	WELLS, T.	05/30/01	01-0087
(CCR Title: Add new Sun E3500 to M&O network)					
Inform CM when you have updated 920-TDL-004 Floor Plan. Please give CM a copy.					
Last Status:		04/17/01	STATUS CHECK	E-mail received from T. Wells on 4/17/01.	
Change due date from 4/15 to 4/30/01.					
AC-01-0111	M&O	EDS	WELLS, T.	05/30/01	01-0116
(CCR Title: Request for Sparc20 Systems to be configured at LaRC on M&O network for dashboard, COT)					
Inform CM when you have updated 920-TDL-004 Floor Plan.					
Last Status:		04/17/01	STATUS CHECK	E-mail received from T. Wells on 4/17/01.	
Change due date from 4/15 to 4/30/01.					
AC-00-0843	M&O	EDS	WELLS, T.	05/30/01	00-0840
(CCR Title: DUE: Add Origin 200 as Test Data Machine at GSFC DAAC)					
Update floor plan and cable management plan 920-TDG-004 and 920-TDG-005.					
Last Status:		04/17/01	STATUS CHECK	E-mail received from T. Wells on 4/17/01.	
Change due date from 4/15 to 4/30/01.					
AC-00-0890	M&O	EDS	WELLS, T.	05/30/01	00-0793
(CCR Title: SGI IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS proj)					
Update 920-TDX-004 (Floor Plans) as a result of the approval of this CCR. Send softcopies to CM via ecscm@eos.hitc.com when complete.					
Last Status:		04/17/01	STATUS CHECK	E-mail received from T. Wells on 4/17/01.	
Change due date from 4/15 to 4/30/01.					
AC-00-0565	M&O	EDS	WELLS, T.	05/30/01	00-0556
(CCR Title: Database Monitoring in PVC)					
Update 920-TDP-009 (Cable Management Plan) as a result of this approved CCR.					
Last Status:		04/17/01	STATUS CHECK	E-mail received from T. Wells on 4/17/01.	
Change due date from 4/15 to 4/30/01.					
AC-00-0320	M&O	EDS	WELLS, T.	05/30/01	00-0278
(CCR Title: Relocation of g0acs02 (1828) from N143 to Distribution Area in C101)					
Upon receipt of red-line document of 920-TDG-004, update document and submit to M&O CCB.					
Last Status:		04/17/01	STATUS CHECK	E-mail received from T. Wells on 4/17/01.	
Change due date from 4/15 to 4/30/01.					
AC-00-0345	M&O	EDS	WELLS, T.	05/30/01	00-0279
(CCR Title: Installation of g0mop07 in C101 console 29 for Ingest reporting)					
Update 920-TDA-005 (Cable Management Plan) as a result of this CCR.					

Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01.
Change due date from 4/15 to 4/30/01.

AC-00-0327 M&O SED WELLS, T. 05/30/01 00-0241
(CCR Title: Remove Ingest Workstation from ECS Design)
Update 920-TDX-005 to reflect the changes in this CCR.
Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01.
Change due date from 4/15 to 4/30/01.

AC-00-0328 M&O EDS WELLS, T. 05/30/01 00-0241
(CCR Title: Remove Ingest Workstation from ECS Design)
Update 920-TDX-04 (Floor Plan) to reflect the change in this CCR.
Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01.
Change due date from 4/15 to 4/30/01.

AC-00-0507 M&O EDS WELLS, T. 05/30/01 00-0495
(CCR Title: Add g0spg10 and RAID to support SSIT)
Update 920-TDG-004, and 920-TDG-005, to reflect addition of g0spg10 to baseline.
Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01.
Change due date from 4/15 to 4/30/01.

4.0 New CCRs

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Echele Thomas	2. Log Date: 5/17/01	01-0413	4. Rev:	5. Tel: ext. 1108	6. Rm #: 2016F	7. Dept. SO
8. CCR Title: Move Government Owned Equipment						
9. Originator Signature/Date			10. Class	11. Type: CCR	12. Need Date: 05/17/01	
13. Office Manager Signature/Date			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected by this Change: 5A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: None						
23. Problem: (use additional Sheets if necessary)						
24. Proposed Solution: (use additional sheets if necessary) Move government owned equipment identified as 0003167, 00004325, 00003166, 00007279, 00000394, 00000366 form Room 2033 to Room 2031. Return equipment identified as 00007281, 00004718, and 00004719 to government pool.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"): Science Office was given one day's notice to vacate room						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			

34. ECS CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS
--------------------------------	--------------------------------------------------------------------------------

CM01JA00 Revised 3/29/01

ECS/EDF/SCDV/M&O

ECS Configuration Change Request

Page 1 of

Page(s)

2. Originator Dominique Joseph	3. Log Date: 5/18/01	3. CCR #: 01-0415	4. Rev:	6. Tel: x0709	6. Rm #: 2073A	7. Dept. Rel. Dev
8. CCR Title: Transfer Oracle Development Suite software and license from GSFC to the EDF.						
10. Originator Signature/Date			10. Class	11. Type: CCR	12. Need Date: 05/29/01	
13. Office Manager Signature/Date			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted:			17. Schedule Impact: Medium		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Oracle Developer Suite software was incorrectly provided to EDF for installation on the PDS Server.						
24. Proposed Solution: (use additional sheets if necessary) Transfer the correct version of the Oracle software from GSFC host g0dig06 (EIN# 11521) to the EDF host (EIN# 1617) to continue installation process.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The impact of the software not transferred will delay PDS software installation.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

5. CCRs Forwarded to ERB

- 01-0234A** More memory required for e0ass03
Forwarded on 5/17/01
- 01-0397** Baseline DUE CompareDescFiles: New tool for comparing ESDT
descriptor files object by object
Forwarded on 5/17/01

6.0 CCRs Signed Off-line

- 01-0409** Authorize the release and installation of Phase 2 of the ECS Dashboard Custom Code to EDC, GSFC, LaRC
Approved on 5/17/01
- 01-0410** Test Executable 5B.07_DDM.01 To all Sites to fix problems with database dump scripts.
Approved on 5/17/01
- 01-0411** Test Executable 6A.04_HDF.01 For all Sites. corrects NCR 30701 Floating Scene Acquire: Having Trouble
Approved on 5/17/01