

**M&O CCB AGENDA for
Tuesday, May 29, 2001
ROOM 2114 (ECS Facility) at 1:30 p.m. (EST)
1-800-547-5078**

- | | | |
|-------------------------------|-------|-------|
| 1. Roll-Call | | |
| 2. Deferred CCRs | Page | 2 |
| 3. Open ECO Report | Pages | 3 - 9 |
| 4. New CCRs | Page | |
| 5. CCRs Forwarded to ERB | Page | 10 |
| 6. CCRs Approved Out-of-Board | Page | 11 |
| 7. Comments | | |
| 8. Meeting Adjourned | | |

M&O Deferred CCRs

AC-01-0479	M&O	GAVIGAN, G.	06/05/01	01-0368
(CCR Title: Procure Legato Networker AUTOCHANGER Software for the LaRC M&O LAN)				
Deferred until 5/22 pending impact from DAACS.				
AC-01-0468	M&O	PETERS, B.	05/29/01	01-0287
(CCR Title: Update Engineering Technical Directive for Anonymous FTP)				
Deferred pending review of ETD from DAACS.				

M&O Open ECO Report

AC-01-0502	M&O	LARC	ANDREWS, B.	05/31/01	01-0409
(CCR Title: Authorize the release and installation of Phase 2 of the ECS Dashboard Custom Code to ED Inform CM via e-mail (ecscm) when you have installed Phase 2 of the ECS Dashboard Custom Code at LaRC.					
Last Status:		05/17/01	LOGGED		
AC-01-0429	M&O	LARC	ANDREWS, B.	05/30/01	01-0349
(CCR Title: Procure 2 10/100 Fast Ethernet NIC Cards to install into 10mop06 and g0mop30 at GSFC and Notify CM via e-mail (ecscm) when LaRC receives 10/100 Fast Ethernet NIC Card.					
Last Status:		04/26/01	LOGGED		
AC-01-0474	M&O	LARC	ANDREWS, B.	05/29/01	01-0374
(CCR Title: Update ECS NFS Mount Point Baseline)					
Inform CM when you have updated ECS NFS Mount Point Baseline.					
Last Status:		05/10/01	LOGGED		
AC-01-0346	M&O	LARC	ANDREWS, B.	05/30/01	01-0302
(CCR Title: Upgrade Sybase to 11.9.3 and Apply EBF 9325 on the ACG Boxes at the DAACs and update nform CM when you have upgraded the Sybase Server per the PSR Instructions.					
Last Status:		04/12/01	LOGGED		
AC-01-0367	M&O	LARC	ANDREWS, B.	05/30/01	01-0223
(CCR Title: SGI SDK 1.2.2, JAXP 1.0.1, and jConnect 5.2 COTS Deployment to DAACs)					
Install SGI SDK 1.2.2, JAXP 1.0.1 and jConnect 5.2 on the hosts l1acg01 and l1acg04.					
E-mail ecscm when the tasks are complete.					
Last Status:		04/20/01	LOGGED		
AC-01-0157	M&O	LARC	ANDREWS, B.	05/30/01	01-0173
(CCR Title: Software Version 5B.07 PSR. Delivery to the DAACs)					
Inform CM via e-mail (ecscm) when you have installed software version 5B.07 at LaRC.					
Last Status:		03/06/01	LOGGED		
AC-00-0848	M&O	LARC	ANDREWS, B.	05/30/01	00-0857
(CCR Title: Baseline Tripwire 1.3 for IRIX 6.5)					
Please inform CM when you have installed Tripewire 1.3 for IRIX 6.5 at LARC per PSR 914-TDA-0143.					
Last Status:		08/24/00	LOGGED		
AC-00-0909	M&O	LARC	ANDREWS, B.	05/30/01	00-0793A
(CCR Title: SGI IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS pr					
Update or verify Console1 and Console2 baseline as attached in CCR 00-0793A during					
DAAC's IRIX 6.5 Transition at LARC.					
Last Status:		09/11/00	LOGGED		
AC-01-0276	M&O	LARC	ANDREWS, B.	05/30/01	01-0243
(CCR Title: Install Cell Manager 1.6.2 at the DAACs and update the Baseline)					
Notify CM via e-mail (ecscm) when tar files for DCE Cell Manager 1.6.2 have been					
installed per instructions provided by document 914-TDA-058-REV01 at LaRC.					
Last Status:		03/27/01	LOGGED		
AC-01-0332	M&O	GSFC	ARNOLD, J.	04/24/04	01-0313
(CCR Title: Install at GSFC, LaRC, NSIDC, & EDC Dashboard Cots S/W Pop Chart Image server and Po					
Notify Gary Lake when COTS software arrives.					
Last Status:		04/26/01	STATUS CHECK	Checked on 5/24/01.	

AC-01-0500	M&O	EDC	BURCKHARD, J.	05/31/01	01-0409
(CCR Title: Authorize the release and installation of Phase 2 of the ECS Dashboard Custom Code to ED Inform CM via e-mail (ecscm) when you have installed Phase 2 of the ECS Dashboard Custom Code at EDC.					
Last Status:		05/17/01	LOGGED		
AC-01-0476	M&O	EDC	BURCKHARD, J.	06/05/01	01-0374
(CCR Title: Update ECS NFS Mount Point Baseline)					
Inform CM when you have updated ECS NFS Mount Point Baseline.					
Last Status:		05/10/01	LOGGED		
AC-01-0325	M&O	EDC	BURCKHARD, J.	06/05/01	01-0306
(CCR Title: Delete obsolete databases that are not in baseline document for the EDC, GSFC, LaRC, NSI Inform CM when you have deleted obsolete databases that are not in baseline document for the EDC DAAC (920-TDE-009).					
Last Status:		04/11/01	LOGGED		
AC-01-0213	M&O	EDC	BURCKHARD, J.	08/27/01	01-0214
(CCR Title: Install DBVision 3.1.8 at the DAACS and update the Baseline)					
Inform CM via e-mail (ecscm) when you receive and install DBVision 3.1.8 tar files at EDC DAAC.					
Last Status:		03/14/01	LOGGED		
AC-00-1139	M&O	EDC	BURCKHARD, J.	05/30/01	00-1095
(CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HP systems, standard inetd c Please inform CM when you have performed the instruction in the Engineering Technical Directive for Solaris, SGI, & HP systems at EDC.					
Last Status:		12/05/00	LOGGED		
AC-01-0509	M&O	EDS	CASTLE, R.	05/23/01	01-0415
(CCR Title: Transfer Oracle Development Suite software and license from GSFC to the EDF.)					
Notify CM via e-mail when Oracle Develop Suite SW and license have been retrieved from GSFC host g0dig06 (EIN#11521)					
Last Status:		05/22/01	LOGGED		
AC-01-0246	M&O	SED	COLE, R.	06/30/01	01-0227
(CCR Title: Add g0spg11 to baseline)					
Provide Red-lines to the 920-TDG-004 (floor plan)					
Last Status:		03/21/01	LOGGED		
AC-01-0088	M&O	GDAC	FENICHEL, L.	07/10/01	01-0112
(CCR Title: ESD119 Spatial Subscription Server Prototype Extensions)					
Notify CM via e-mail (ecscm@eso.hitc.com) when the following task is complete.					
After testing the spatial subscription server for iteration 1, 2 and 3. The EcSbDb_TS2 database can be dropped.					
Last Status:		02/09/01	LOGGED		
AC-99-0552	M&O	LARC	GAVIGAN, G.	05/29/01	99-1216
(CCR Title: Procure and Upgrade Winframe software at GSFC and LaRC for Y2K compliance)					
Notify CM when Winframe Software Version 1.7 has been installed at LARC.					
Last Status:		02/16/00	STATUS CHECK	This upgrade is on hold until GSFC's installation is successful.	
AC-01-0411	M&O	M&O	GAVIGAN, G.	08/01/01	01-0347
(CCR Title: Transfer from LaRC to the EDF Excess Hardware for disposition)					
Inform CM when you have updated document TP-840-004-001.					
Last Status:		04/24/01	LOGGED		

AC-01-0439	M&O	NSID	GEHMEYER, M.	06/12/01	01-0359
(CCR Title: Procure HW for NSIDC to Convert HP Laser Jet 5 SI Printer to Duplex Printing)					
Notify CM via e-mail (ecscm) when NSIDC receives and installs HW to convert HP Laser Jet 5 SI Printer to duplex printing.					
Last Status:		04/26/01	LOGGED		
AC-01-0475	M&O	NSID	GEHMEYER, M.	06/05/01	01-0374
(CCR Title: Update ECS NFS Mount Point Baseline)					
Inform CM when you have updated ECS NFS Mount Point Baseline.					
Last Status:		05/10/01	LOGGED		
AC-01-0253	M&O	GDAC	GRAY, G.	05/30/01	01-0255
(CCR Title: Authorize the release and installation of PDS Input Server (PDSIS) for the OPS Mode to all					
Notify CM via e-mail (ecscm) when you install PDSIS software at GSFC.					
Last Status:		03/22/01	LOGGED		
AC-01-0244	M&O	GDAC	GRAY, R.	06/30/01	01-0227
(CCR Title: Add g0spg11 to baseline)					
Inform CM when you have connected g0spg11 to the GSFC network.					
Last Status:		03/21/01	LOGGED		
AC-01-0462	M&O	GSFC	GRAY, R.	05/29/01	01-0373
(CCR Title: Add SCSI RAID to g0spg 10 for SSIT)					
Inform CM when you have configured RAID on g0spg10.					
Last Status:		05/03/01	LOGGED		
AC-01-0458	M&O	GDAC	GRAY, R.	06/12/01	01-0356
(CCR Title: Ops Summary WWW Page)					
Inform CM when Richard Strub has installed software to populate the database daily.					
Last Status:		05/01/01	LOGGED		
AC-01-0501	M&O	GDAC	GRAY, R.	05/31/01	01-0409
(CCR Title: Authorize the release and installation of Phase 2 of the ECS Dashboard Custom Code to ED					
Inform CM via e-mail (ecscm) when you have installed Phase 2 of the ECS Dashboard Custom Code at GSFC.					
Last Status:		05/17/01	LOGGED		
AC-01-0428	M&O	GDAC	GRAY, R.	06/05/01	01-0349
(CCR Title: Procure 2 10/100 Fast Ethernet NIC Cards to install into 10mop06 and g0mop30 at GSFC an					
Notify CM via e-mail (ecscm) when GSFC receives 10/100 Fast Ethernet NIC Card.					
Last Status:		04/26/01	LOGGED		
AC-01-0473	M&O	GDAC	GRAY, R.	05/29/01	01-0374
(CCR Title: Update ECS NFS Mount Point Baseline)					
Inform CM when you have updated ECS NFS Mount Point Baseline.					
Last Status:		05/10/01	LOGGED		
AC-01-0418	M&O	GSFC	GRAY, R.	05/29/01	01-0355
(CCR Title: Authorize the release and installation of PDS Release 3, a new version of PDS Input Server (
Inform CM when you have installed new PSDIS.JAR file.					
Last Status:		04/26/01	LOGGED		
AC-01-0345	M&O	GSFC	GRAY, R.	05/29/01	01-0302
(CCR Title: Upgrade Sybase to 11.9.3 and Apply EBF 9325 on the ACG Boxes at the DAACs and update					
Inform CM when you have upgraded the Sybase Server per the PSR Instructions.					
Last Status:		04/12/01	LOGGED		

AC-01-0319	M&O	GDAC	GRAY, R.	05/29/01	01-0308
(CCR Title: Authorize the release and installation of a new version of PDS Input Server (PDSIS V 1.0 R Inform CM via e-mail (ecscm) when GSFC installs PDSIS and PDS_SA software and Hotback PDS Hotbackup script and cron changes.					
Last Status:		04/09/01	LOGGED		
AC-01-0376	M&O	GDAC	GRAY, R.	06/05/01	01-0322
(CCR Title: Authorize the release and installation of a new version of PDS Input Server PDS Hotbackup Inform CM via e-mail when files listed on CCR have been installed at GSFC. (for PDS Input Server, PDS Hotbackup scripts, and cron changes).					
Last Status:		04/23/01	LOGGED		
AC-01-0326	M&O	GSFC	GRAY, R.	06/05/01	01-0306
(CCR Title: Delete obsolete databases that are not in baseline document for the EDC, GSFC, LaRC, NSI Inform CM when you have deleted obsolete databases that are not in baseline document for the GDAC DAAC (920-TDG-009).					
Last Status:		04/11/01	LOGGED		
AC-01-0222	M&O	GDAC	GRAY, R.	06/05/01	01-0246
(CCR Title: Update STK D3 Microcode (FIRMWARE, MC))					
Inform CM when you have updated STK D3 Microcode.					
Last Status:		03/21/01	LOGGED		
AC-01-0262	M&O	GSFC	GRAY, R.	06/05/01	01-0256
(CCR Title: Release SGI Qlogic Patch Test Executable for PDS)					
Install release SGI Qlogic Patch Test Executable for PDS on g0dig01. E-Mail ecscm when the patch is installed.					
Last Status:		03/26/01	LOGGED		
AC-01-0202	M&O	GDAC	GRAY, R.	05/29/01	01-0216
(CCR Title: Install SGI Patch as Test Executable)					
Inform CM when you have implemented SGI patch 3932 on all ECS SGI Orgins that connect with STK libraries.					
Last Status:		03/14/01	LOGGED		
AC-01-0366	M&O	GDAC	GRAY, R.	05/29/01	01-0223
(CCR Title: SGI SDK 1.2.2, JAXP 1.0.1, and jConnect 5.2 COTS Deployment to DAACs)					
Install SGI SDK 1.2.2, JAXP 1.0.1 and jConnect 5.2 on the hosts glacg01 and glacg04. E-mail ecscm when the tasks are complete.					
Last Status:		04/20/01	LOGGED		
AC-01-0039	M&O	GDAC	GRAY, R.	05/29/01	01-0009
(CCR Title: Engineering Technical Directive to turn pcnfs off)					
Inform CM you have implemented Engineering Technical Directive to turn off pcnfs.					
Last Status:		01/23/01	LOGGED		
AC-00-1170	M&O	GDAC	GRAY, R.	05/29/01	00-1149
(CCR Title: IRIX 6.5.9m Maintenance Upgrade for SGI Science processor machines only for the ECS pro					
Notify CM via e-mail (ecscm) when tar file for IRIX 6.5.9m Maintenance Upgrade for SGI Science processor has been received from the SMC and installed.					
Last Status:		12/14/00	LOGGED		
AC-00-1142	M&O	GSFC	GRAY, R.	05/29/01	00-1095
(CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HP systems, standard inetd c					
Please inform CM when you have performed the instruction in the Engineering Technical Directive for Solaris, SGI, & HP systems at GSFC.					
Last Status:		12/05/00	LOGGED		

AC-01-0499	M&O	SV&A	LINEHAN, S.	05/31/01	01-0409
(CCR Title: Authorize the release and installation of Phase 2 of the ECS Dashboard Custom Code to ED Inform CM via e-mail (ecscm) when you have installed Phase 2 of the ECS Dashboard Custom Code in the PVC.					
Last Status:		05/17/01	LOGGED		
AC-01-0373	M&O	NSID	LUTES, R.	05/29/01	01-0322
(CCR Title: Authorize the release and installation of a new version of PDS Input Server PDS Hotbackup Inform CM via e-mail (ecscm) when files listed on CCR have been installed at NSIDC. (for PDS Input Server, PDS Hotbackup scripts, and cron changes).					
Last Status:		04/23/01	LOGGED		
AC-00-0914	M&O	NSID	LUTES, R.	06/05/01	00-0779
(CCR Title: Purify 4.5 for SGI IRIX 6.5.6 maintenance upgrade for the ECS project) Inform CM when you have upgraded Purify to version 4.5 for IRIX 6.5 host at NSIDC.					
Last Status:		09/12/00	LOGGED		
AC-01-0503	M&O	GDAC	PUMPHREY, B.	06/05/01	01-0399
(CCR Title: 6A.04 VERSION RELEASE AT PSR. This CCR provides the 6A.04 Release code for deliver Notify CM via e-mail (ecscm) when you send list of NCRS to Pamela Johnson that should be included in the 6A.04 release					
Last Status:		05/18/01	LOGGED		
AC-01-0294	M&O	LARC	TILLIE, T.	07/30/01	01-0280
(CCR Title: LaRC request Excess Equipment Disposition and Relief From Accountability) Inform CM when you have sent redline 840-TP-004-01 to Gary Gavigan.					
Last Status:		04/04/01	LOGGED		
AC-01-0498	M&O	SMC	TRIVEDI, B.	05/29/01	01-0409
(CCR Title: Authorize the release and installation of Phase 2 of the ECS Dashboard Custom Code to ED Notify CM via e-mail (ecscm) when the SMC provide files listed on CCR to EDC, GSFC, LaRC, and the PVC for ECS Dashboard Phase 2.					
Last Status:		05/17/01	LOGGED		
AC-01-0044	M&O	EDS	WELLS, T	05/29/01	01-0038
(CCR Title: Replace g0console1 INDY with an 02) Inform CM when you have replaced g0console1 INDY with an 02.					
Last Status:		04/17/01	STATUS CHECK	E-mail received from T. Wells on 4/17/01 to change date to 4/30/01.	
AC-01-0220	M&O	EDS	WELLS, T.	06/30/01	01-0227
(CCR Title: Add g0spg11 to baseline) Inform CM when you have updated 920-TDG-004 (floor plan) to show g0spg11.					
Last Status:		03/20/01	LOGGED		
AC-01-0463	M&O	EDS	WELLS, T.	05/29/01	01-0373
(CCR Title: Add SCSI RAID to g0spg 10 for SSIT) Inform CM when you have provided redlines for 920-TDG-004 to reflect changes.					
Last Status:		05/03/01	LOGGED		
AC-01-0464	M&O	EDS	WELLS, T.	05/29/01	01-0373
(CCR Title: Add SCSI RAID to g0spg 10 for SSIT) Inform CM when you have updated changes to the 920-TDG-004 document.					
Last Status:		05/03/01	LOGGED		

AC-01-0324	M&O	EDS	WELLS, T.	05/29/01	01-0300
(CCR Title: Remove e0ais07 from baseline and make changes for PDS)					
Inform CM when you have submitted redlines for 920-TDE-004, 920-TDE-005 to reflect removal of e0ais07 and installation of second Rimage at EDC.					
Last Status:		04/11/01	LOGGED		
AC-01-0293	M&O	EDS	WELLS, T.	05/29/01	01-0280
(CCR Title: LaRC request Excess Equipment Disposition and Relief From Accountability)					
Inform CM when you have updated floor plan (920-TDL-004-Rev03) from redline.					
Last Status:		04/17/01	STATUS CHECK	E-mail received from T. Wells on 4/17/01. LaRC excess hardware delivered to GSFC on 04/12/01.	
AC-01-0248	M&O	EDS	WELLS, T.	05/29/01	01-0257
(CCR Title: Relocate 8mm stacker at NSIDC for PDS)					
Inform CM when you have provided redlines for 920-TDN-04 for 8 mm stacker relocation from n0dis0zto n0dig06.					
Last Status:		04/17/01	STATUS CHECK	E-mail received from T. Wells on 4/17/01. Change due date from 4/15 to 4/30/01.	
AC-01-0062	M&O	EDC	WELLS, T.	05/30/01	01-0087
(CCR Title: Add new Sun E3500 to M&O network)					
Inform CM when you have updated 920-TDL-004 Floor Plan. Please give CM a copy.					
Last Status:		04/17/01	STATUS CHECK	E-mail received from T. Wells on 4/17/01. Change due date from 4/15 to 4/30/01.	
AC-01-0111	M&O	EDS	WELLS, T.	05/30/01	01-0116
(CCR Title: Request for Sparc20 Systems to be configured at LaRC on M&O network for dashboard, CO)					
Inform CM when you have updated 920-TDL-004 Floor Plan.					
Last Status:		04/17/01	STATUS CHECK	E-mail received from T. Wells on 4/17/01. Change due date from 4/15 to 4/30/01.	
AC-00-0843	M&O	EDS	WELLS, T.	05/30/01	00-0840
(CCR Title: DUE: Add Origin 200 as Test Data Machine at GSFC DAAC)					
Update floor plan and cable management plan 920-TDG-004 and 920-TDG-005.					
Last Status:		04/17/01	STATUS CHECK	E-mail received from T. Wells on 4/17/01. Change due date from 4/15 to 4/30/01.	
AC-00-0890	M&O	EDS	WELLS, T.	05/30/01	00-0793
(CCR Title: SGI IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS pr)					
Update 920-TDX-004 (Floor Plans) as a result of the approval of this CCR. Send softcopies to CM via ecscm@eos.hitc.com when complete.					
Last Status:		04/17/01	STATUS CHECK	E-mail received from T. Wells on 4/17/01. Change due date from 4/15 to 4/30/01.	
AC-00-0565	M&O	EDS	WELLS, T.	05/30/01	00-0556
(CCR Title: Database Monitoring in PVC)					
Update 920-TDP-009 (Cable Management Plan) as a result of this approved CCR.					
Last Status:		04/17/01	STATUS CHECK	E-mail received from T. Wells on 4/17/01. Change due date from 4/15 to 4/30/01.	
AC-00-0320	M&O	EDS	WELLS, T.	05/30/01	00-0278
(CCR Title: Relocation of g0acs02 (1828) from N143 to Distribution Area in C101)					
Upon receipt of red-line document of 920-TDG-004, update document and submit to M&O CCB.					
Last Status:		04/17/01	STATUS CHECK	E-mail received from T. Wells on 4/17/01. Change due date from 4/15 to 4/30/01.	

AC-00-0345	M&O	EDS	WELLS, T.	05/30/01	00-0279
(CCR Title: Installation of g0mop07 in C101 console 29 for Ingest reporting)					
Update 920-TDA-005 (Cable Management Plan) as a result of this CCR.					
Last Status:		04/17/01	STATUS CHECK	E-mail received from T. Wells on 4/17/01.	
Change due date from 4/15 to 4/30/01.					
AC-00-0327	M&O	SED	WELLS, T.	05/30/01	00-0241
(CCR Title: Remove Ingest Workstation from ECS Design)					
Update 920-TDX-005 to reflect the changes in this CCR.					
Last Status:		04/17/01	STATUS CHECK	E-mail received from T. Wells on 4/17/01.	
Change due date from 4/15 to 4/30/01.					
AC-00-0328	M&O	EDS	WELLS, T.	05/30/01	00-0241
(CCR Title: Remove Ingest Workstation from ECS Design)					
Update 920-TDX-04 (Floor Plan) to reflect the change in this CCR.					
Last Status:		04/17/01	STATUS CHECK	E-mail received from T. Wells on 4/17/01.	
Change due date from 4/15 to 4/30/01.					
AC-00-0507	M&O	EDS	WELLS, T.	05/30/01	00-0495
(CCR Title: Add g0spg10 and RAID to support SSIT)					
Update 920-TDG-004, and 920-TDG-005, to reflect addition of g0spg10 to baseline.					
Last Status:		04/17/01	STATUS CHECK	E-mail received from T. Wells on 4/17/01.	
Change due date from 4/15 to 4/30/01.					

CCRs Forwarded to ERB

- 01-0234A** More memory required for e0ass03
Forwarded on 5/17/01
- 01-0397** Baseline DUE CompareDescFiles: New tool for comparing ESDT
descriptor files object by object
Forwarded on 5/17/01

CCRs Signed Off-line

01-0432- Test Executable 6A.04_ESDT.37 TAR
File #88 contains AIRS ESDTs and
TAR file #89 contains MODIS ESDT

01-0433- Test Executable 5B.07_ESDT.37 TAR
File #88 contains AIRS ESDTs and
TAR file #89 contains MODIS ESDT