

**M&O CCB APPROVED MINUTES FOR
Tuesday, April 3, 2001**

The M&O CCB convened on Tuesday, April 3, 2001, at 1:30 p.m. (EST) at the ECS facility in Landover, MD and teleconed from GSFC, LaRC, EDC, and NSIDC
The meeting was chaired by Bill Burford.

ORG.	ATTENDEES
M&O (ECS)	Byron Peters, SED Randy Haynes, SED Matt Matthews, M&O Gary Gavigan, M&O Felecia, Harris, M&O Cheryl Jones, M&O
EDC DAAC	Jane Burkhard
ESDIS	Beth Pumphrey
GSFC DAAC	Genie Arnold
SMC	Bhagirath Trivedi
LaRC DAAC	Tony Tillie
NSIDC	

**MINUTES, M&O CCB
April 3, 2001**

- 01-0277-** II CCR M&O NA HAYNES, R. (SED) Approved
Title: Move LaRC Ingest Hosts to Production Network
Notes: Approved by M&O CCB Chairman on 4/3/01.
- 01-0278-** II CCR M&O NA HAYNES, R. (SED) Approved
Title: EDC Network Migration to Ethernet Baseline Updates
Notes: Approved by M&O CCB Chairman on 4/3/01.
- 01-0281-** II CCR M&O NA STRUB, R. (GDAC) Approved
Title: Baseline EcTsClient Driver
Notes: Approved by M&O CCB Chairman on 4/3/01.
- 01-0282-** II CCR M&O NA HANSON, D. (GDAC) Deferred
Title: simple, new ESDT for housing science software archive packages
Notes: Deferred pending review and impact by Dave Johnston.
- 01-0286-** II CCR M&O DUE GAVIGAN, G. (M&O) Approved
Title: Transfer to LaRC Sun Sparc Workstation for ECS Dashboard Web Server
Notes: Approved by M&O CCB Chairman on 4/3/01.
- 01-0294-** II CCR M&O NA COLE, R. (SED) Approved
Title: Baseline nSIDC hardware changes for MoDIS, PDS
Notes: Approved by M&O CCB Chairman on 4/3/01.

M&O ACTION ITEM REPORT

AC-01-0296	M&O	COLE, R.	04/30/01	01-0280
(CCR Title: LaRC request Excess Equipment Disposition and Relief From Accountability)				
Inform CM when you have updated 920-TDL-001-Rev21 (ECS HW Map).				
AC-01-0295	M&O	GAVIGAN, G.	04/30/01	01-0280
(CCR Title: LaRC request Excess Equipment Disposition and Relief From Accountability)				
Inform CM when you have updated 840-TP-004-01 from redline.				
AC-01-0297	M&O	GEHMEYR, M.	04/30/01	01-0294
(CCR Title: Baseline NSIDC hardware changes for MODIS, PDS)				
Inform CM when you have returned the following equipment to EDF.				
1) Comm rack # 00002515 2) 2 CD-ROM recorders from n0dis01 00003095 and 00003096 3) 2 Zebra bar code printers from n0dip04 00002135 and 00002136 4) old n0drg01 and n0drg02 (00001617 and 00001102).				
AC-01-0291	M&O	JOHNSTON, D.	04/10/01	01-0282
(CCR Title: simple, new ESDT for housing science software archive packages)				
Deferred pending review and impact by Dave Johnston.				
AC-01-0292	M&O	TILLIE, T.	04/30/01	01-0280
(CCR Title: LaRC request Excess Equipment Disposition and Relief From Accountability)				
Inform CM when you have sent redline floor plan (920-TDL-004-Rev03) to Tim Wells.				
AC-01-0294	M&O	TILLIE, T.	04/30/01	01-0280
(CCR Title: LaRC request Excess Equipment Disposition and Relief From Accountability)				
Inform CM when you have sent redline 840-TP-004-01 to Gary Gavigan.				
AC-01-0290	M&O	WELLS, T.	04/06/01	01-0286
(CCR Title: Transfer to LaRC Sun Sparc Workstation for ECS Dashboard Web Server)				
(Mike Gee) Inform CM when you have transferred to LaRC Sun Spare workstation for ECS Dashboard Web Server.				
AC-01-0293	M&O	WELLS, T.	04/30/01	01-0280
(CCR Title: LaRC request Excess Equipment Disposition and Relief From Accountability)				
Inform CM when you have updated floor plan (920-TDL-004-Rev03) from redline.				