




ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Timothy Ortiz	2. Log Date: 4/14/00	3. CCR #: 00-0428	4. Rev: -	5. Tel: (301) 925-0792	6. Rm #: 3201	7. Dept. REDV
8. CCR Title: Deliver Boron.02 to SMC for distribution to VATC and PVC						
9. Originator Signature/Date  4/14/00		10. Class II	11. Type: CCR	12. Need Date: 4/14/2000		
13. Office Manager Signature/Date  4/14/00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected:DMS		
19. Release Affected by this Change: 5B		20. Date due to Customer: 4/14/2000		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: (NCR 26358, attached)						
23. Problem: (use additional Sheets if necessary) Subsetted Acquire fails due to region definition VATC and PVC needs this resolved to continue with testing.						
24. Proposed Solution: (use additional sheets if necessary) CM to generate tar file with EcDmV0ToEcsGateway and EcDmEcsToV0Gateway merges and deliver as test executable 5B.03.Boron.02 SMC to acquire tar file and distribute to VATC and PVC.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) VATC 5B.02 testing is impacted.						
27. Justification for Emergency (If Block 15 is "Emergency"): Test Schedule depends on immediate availability of Gateways.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  4/14/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ADDITIONAL SHEET

CCR #: 00-0428 Rev: - Originator: Timothy Ortiz

Telephone: x0792 Office: 3201

Title of Change: Deliver Test Executable Boron.02 to VATC and PVC.

CONTENT:

CM to create a tar file from the 5B Maintenance branch.

/ecs/formal/DM/bin/sun5.5/V0ToEcsGateway

/ecs/formal/DM/bin/sun5.5/EcsToV0Gateway

INSTALLATION:

VATC/PVC to install using E.A.S.I per procedure.

CM01AJA00