

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mark Pelletier	2. Log Date: 4/27/00	3. CCR #: 00-0461	4. Rev: -	5. Tel: (301) 925-0689	6. Rm #: 3011	7. Dept. CLS
8. CCR Title: JRE 1.2.1 and Solaris Patch 103640-32.tar update for e0ins01 and e0ins02 at EDC						
9. Originator Signature/Date <i>Mark Pelletier</i> 4/27/00		10. Class	11. Type: CCR	12. Need Date: 4/28/00		
13. Office Manager Signature/Date <i>Mark Pelletier</i> 4/27/00		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: See additional page.		17. Schedule Impact: Yes		18. CI(s) Affected:CLS		
19. Release Affected by this Change: 5A, 5B		20. Date due to Customer: 4/28/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: Sun documentation for Java 1.2						
23. Problem: (use additional Sheets if necessary) The Java DAR Tool had migrated to Java 2. In order to make this work, an O/S patch 103640-32 is necessary for the servers (e0ins01 and e0ins02). In addition, the browser that the user runs must have the JRE 1.2.1 or later plug-in. We are including the patch and the JRE with the tar file.						
24. Proposed Solution: (use additional sheets if necessary) Patch kernel and install JRE 1.2.1 package. Separate documentation has been prepared for PSR.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Java DAR Tool cannot be delivered.						
27. Justification for Emergency (If Block 15 is "Emergency"): JDT will not work unless the JRE and the O/S are updated.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>Paul</i> 4/28/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCOV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: 00-0461 Rev: - Originator: Mark Pelletier

Telephone: 0689 Office: 3011

Title of Change: JRE and Solaris Patch update for e0ins01 and e0ins02

Baseline Documents Affected:

910-TDA-003 5B COTS SOFTWARE VERSION B/L REPORT

911-TDA-007 SUN Solaris 2.5.1 O/S Patches

920-TDE-014 O/S and COTS Hardware Patch Maps

Schedule Impacts:

Needed for delivery of Java DAR Tool Release, scheduled for 4/28/00

CM01AJA00

ORIGINAL