

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Howard Ausden	2. Log Date: 6/16/00	3. CCR #: 00-0650	4. Rev: -	5. Tel: 1132	6. Rm #: 3005	7. Dept. Dev
8. CCR Title: Replacement of the custom config parameters baseline						
9. Originator Signature/Date <i>Howard Ausden</i> 6-15-00		10. Class <i>II</i>	11. Type: CCR	12. Need Date: 6/23/00		
13. Office Manager Signature/Date <i>Manoel Miranda</i> 6-15-00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 920-TDx-013; 910-TDA-022		17. Schedule Impact:		18. CI(s) Affected: All		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Requests from ESDIS and M&O for improved baseline						
23. Problem: (use additional Sheets if necessary) The existing baseline for these parameters is too large, is out of date, and lacks detail.						
24. Proposed Solution: (use additional sheets if necessary) Remove the 920-TDx-013 series of documents from the baseline. Add the attached 910-TDA-022 document to the baseline.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Reduced award fee						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Byron V. Peltas</i> 6/19/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

06-16-00P01:04 0402