





## ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 9/14/00	3. CCR #: 00-0932	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5B.05_QAMUT.01 for DAACs, VATC, PVC.						
9. Originator Signature/Date  9/14/00		10. Class II	11. Type: CCR	12. Need Date: 14Sept 2000		
13. Office Manager Signature/Date  9/14/00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: DSS		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Integration of QA MUT to 5B baseline.						
23. Problem: (use additional Sheets if necessary) QA MUT, not merged to the baseline. Issue as a TE when completed.						
24. Proposed Solution: (use additional sheets if necessary) Deliver QA MUT as Test Executable: 5B.05_QAMUT.01 and provide to the DACCS.  Since this is OSS functionality, it is not currently compatible with the ECS registry, therefore config files must be used for the time being.						
25. Alternate Solution: (use additional sheets if necessary) Take no action now and wait until 5B.06 is available.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) QA MUT software not available to use until 5B.06 or 6A.01.						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for immediate delivery to meet testing schedule at DAACs.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  09/14/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):  9/14/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&amp;O

## ADDITIONAL SHEET

CCR #: 00 - 0932 Rev: - Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 5B.05\_QAMUT.01 for DAACs, VATC, PVC.

CM: PLEASE,

Build Sun TAR file(s) for the listed files from current 5B baseline:

```
/ecs/formal/DSS/bin/sun5.5/EcDsCIMuQaMetadataUpdate  
/ecs/formal/DSS/sdsrv/scripts/EcDsCIMuQaMetadataUpdateMkcfg  
/ecs/formal/DSS/sdsrv/src/qa/CIMuQaMetadataUpdate.tcl
```

SMC: Receive the TAR file(s) and make available to the DAACs, PVC, VATC

Install Instructions:

Un TAR the file(s) and move to a staging area.

Modify the existing .cfgparms file in the directory /usr/ecs/<MODE>/CUSTOM/installed/DSS/sdsrv to add the following lines:

```
EcDsCIMuQaMetadataUpdateMkcfg:  
DebugLevel = 3  
AppLogLevel = 0  
AppLogSize = 100000
```

As the cm<MODE> user, copy from the staging area the following file and place it in the utilities directory as specified:

```
cp /stagingarea/EcDsCIMuQaMetadataUpdateMkcfg /usr/ecs/<MODE>/CUSTOM/utilities/
```

Create the QA MUT CFG file by executing the following command in the /usr/ecs/<MODE>/CUSTOM/utilities directory

```
EcDsCIMuQaMetadataUpdateMkcfg <MODE>
```

Use the copy command to move the files to the locations shown below.

Be sure to use the same permissions and ownerships as similar existing files in the directories below.

The files (.tcl, and Update executable file) are to be moved to:

```
/usr/ecs/<MODE>/CUSTOM/bin/DSS/CIMuQaMetadataUpdate.tcl  
/usr/ecs/<MODE>/CUSTOM/bin/DSS/EcDsCIMuQaMetadataUpdate
```

CM01AJA00

# ORIGINAL