

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 10/06/00	3. CCR #: 00-0992	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5B.05_CLS.01 to all sites. Increase size of text area to provide for full ASTERGranuleID						
9. Originator Signature/Date <i>[Signature]</i> 10/6/00			10. Class II	11. Type: CCR	12. Need Date: 6Oct2000	
13. Office Manager Signature/Date <i>[Signature]</i> 10/6/00			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected:CLS	
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCRs ECSed26834, 26840 .						
23. Problem: (use additional Sheets if necessary) 26834 ASTER Granule ID --Increase the size of text area to provide for full ASTERGranuleID. Needed at EDC.						
24. Proposed Solution: (use additional sheets if necessary) Test Executable 5B.05_CLS.01 will provide fixes to the problem listed above. TE must be loaded on top of CLS installations of 5B.03.						
25. Alternate Solution: (use additional sheets if necessary) Take no action now and wait until 5B.06 is available at the DAACs.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs must continue to work around the problems and/or modify operating procedures.						
27. Justification for Emergency (If Block 15 is "Emergency"): Resolves DAAC operational problem. NEEDED for GDS interoperability testing. Resolves item #2 on ECS Top Priority List.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 10/6/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 10/6/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: **00-0992** Rev: — Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 5B.05_CLS.01 to all sites. Increase size of text area to provide for full ASTERGranuleID

CM: PLEASE, build Sun TAR file(s) for the listed files from current 5B baseline and provide to the SMC.

/ecs/formal/CLS/bin/sun5.5/EcClOdProductSelection
/ecs/formal/CLS/bin/sun5.5/EcClOdProductRequest

SMC: Receive the TAR file(s) and make available to the DAACs, PVC and VATC.

DAAC Install Instructions:
This fix requested by EDC.

TE can be loaded on top of CLS installations of 5B.03.

1. Get File from SMC distribution;
and UNTAR, placing files in a staging area.
Use the 'cp' from the command line to install/replace files.

2. REPLACE all occurrences of the files included with this TE mode-by-mode, using the same permissions levels and
ownerships as previous file.

these files are placed in this dir. path: usr/ecs/<mode>/CUSTOM/cgi-bin/CLS/ODFRM

CM01AJA00

ORIGINAL