

## ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Evan Winston	2. Log Date: 11 JAN 01	3. CCR #: 01-0026	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Software Version 6A.03 Turnover To Test. Provide to VATC and PVC.						
9. Originator Signature/Date <i>[Signature]</i> 1/12/01		10. Class II	11. Type: CCR	12. Need Date: 12Jan2001		
13. Office Manager Signature/Date <i>[Signature]</i> 1/15/00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: All		
19. Release Affected by this Change: 6A		20. Date due to Customer: n/a		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Release of Version 6A.03 software to Test in the PVC and VATC.						
23. Problem: (use additional Sheets if necessary) Version 6A.03 needs to be tested under load conditions in the PVC. Version 6A.03 also needed in VATC for functional testing.						
24. Proposed Solution: (use additional sheets if necessary) Approve for VATC and PVC Testing. This release is NOT scheduled for delivery to DAACs!!!! CM to provide TAR files of all 6A.03 baseline to the SMC. Includes all files for: SUN55, IRIX6.5, and 6.5 Toolkit (all flavors). HP is NOT needed. Label the TAR files as 6A.03. Also prepare TAR file documentation for the turnover (file listings and checksums). SMC to provide to PVC and VATC. <u>Installation Instructions for the 6A.03 Software is being provided under separate cover.</u>						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in getting (6A software baseline) to the DAACs.						
27. Justification for Emergency (if Block 15 is "Emergency"): Needs to be delivered by 12 JAN 2001 for Turnover to test installations.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 1/15/01		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL