





ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 1/29/01	3. CCR #: 01-0084	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 6A.03_SDSRV.01 to VATC, & PVC. SDSRV NCR 29451 Cores in deletion cleanup script.						
9. Originator Signature/Date  1/29/01		10. Class II	11. Type: CCR	12. Need Date: 29Jan2001		
13. Office Manager Signature/Date  1/29/01		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected:SDSRV		
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR ECSed29451						
23. Problem: (use additional Sheets if necessary) New TE needs to be released that will provide SDSRV NCR 29451 Cores in deletion cleanup script. Core dumps were found in the utilities directory after attempts were made to drop the Deletion Cleanup script's Sybase connection during processing. Core dumps were not always created, it seems like it was a timing issue. We were able to drop the sybase connection and perform the criterion verification as expected some of the time.						
24. Proposed Solution: (use additional sheets if necessary) Test Executable 6A.03_SDSRV.01 to VATC, & PVC to provide the revised SDSRV deletion cleanup script. Modify EcDsDeletionCleanup.pl script file.						
25. Alternate Solution: (use additional sheets if necessary) NONE						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 6A.03 Testing in VATC/PVC can not proceed.						
27. Justification for Emergency (If Block 15 is "Emergency"): Resolves Immediate problem (see block 26).						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  1/29/01		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): 		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: *01-0084* Rev: *—* Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 6A.03_SDSRV.01 to VATC, & PVC. SDSRV NCR 29451 Cores in deletion cleanup script.

CM: PLEASE, build Sun TAR file(s) for the listed files from the current 6A baseline and provide to the SMC.

/ecs/formal/DSS/sdsrv/scripts/EcDsDeletionCleanup.pl

SMC: Provide the Tar file to the PVC and VATC.

Install Instructions:

Please NOTE: This TE is to be loaded on top of 6A.03 installations

NOTE: Distribution to PVC and VATC.

Untar the TE file to the staging area, and use the 'cp' command to move the file into the SDSRV scripts files area as noted below; making sure to use the same permissions and ownerships as other script files in the same directory.

Note:

The file is placed as follows:

/usr/ecs/<mode>/CUSTOM/utilities/

Test Instructions for Checkout:

Verify criterion 1839 on t1acs03 machine in the VATC with TS3 Mode.

Test Procedure is Proc 17.

CM01AJA00

ORIGINAL