





ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 02-16/01	3. CCR #: 01-0134	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5B.06_JDT.05B for EDC, VATC, PVC. This delivers the Glis mapper software to go with the JDT software delivered in TE 5B.06_JDT.05B.						
9. Originator Signature/Date  2/16/01		10. Class II	11. Type: CCR	12. Need Date: 16Feb2001		
13. Office Manager Signature/Date  2/16/01		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: JDT		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: missing file Glis mapper - will be added to he baseline as COTs. 29683 not completed						
23. Problem: (use additional Sheets if necessary) JDT.05B is being provided due to a file that did not get delivered correctly. This file is being delivered to run on the eo.INS.o2 machine at EDC. This file will be added to the baseline via another CCR and will be treated as a COTs in the future. Version is 3.2.1 (EDF version). 29683 JDT needed at EDC for TESTING and checkout.						
24. Proposed Solution: (use additional sheets if necessary) JDT.05B is being provided --- use in conjunction with JDT.05A. ←TEMP. FIX Final Solution to NCR 29683 to include GLIS as 'COTs', not CUSTOM code, and update affected site baselines to include GLIS (EDC VATC)						
25. Alternate Solution: (use additional sheets if necessary) Take no action now and wait until later JDT drops are made and bypass testing by users.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) JDT will not be tested at the EDC.						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for immediate delivery to meet testing schedule at EDC..						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  2/16/01		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):  2/16/01		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: **01-0137** Rev: — Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 5B.06_JDT.05B for EDC, VATC, PVC. This delivers the Glis mapper software to go with the JDT software delivered in TE 5B.06_JDT.05B.

CM: PLEASE,
the TAR file is at:
/home/pw20/COTS/webglis
the directory tar'd up is also at:
/home/pw20/COTS/webglis.
Please get the TAR file and move to a location on 'blood'

SMC: Receive the TAR file(s) and make available to the PVC, VATC, and EDC.

EDC,VATC,PVC Install Instructions: VATC and PVC may not need to install this file (may already be accessible).

Please follow these instructions

1. Receive the TAR file from the SMC.
2. UnTAR file into staging area.
3. At EDC, the Glis mapper file is to be placed on e0.INS.02

CM01AJA00