




## ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 2/16/01	3. CCR #: 01-0135	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 6A.03_SDSRV.02 to VATC, & PVC. SDSRV NCR 29452 Core Dump in GranuleDeletionClient						
9. Originator Signature/Date  2/16/01		10. Class II	11. Type: CCR	12. Need Date: 16FEB2001		
13. Office Manager Signature/Date  for Tim Oatis 2/16/01		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected:SDSRV		
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR ECSed29452						
23. Problem: (use additional Sheets if necessary) New TE needs to be released that will provide SDSRV NCR 29452 Core Dump in GranuleDelete Client. A core dump was found in the bin/DSS directory while executing the Granule Deletion acceptance test dry run. The core came from the EcDsGranuleDelete executable.						
24. Proposed Solution: (use additional sheets if necessary) Test Executable 6A.03_SDSRV.02 to VATC, & PVC to provide the revised SDSRV granule delete executable.						
25. Alternate Solution: (use additional sheets if necessary) NONE						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 6A.03 Testing in VATC/PVC can not proceed.						
27. Justification for Emergency (If Block 15 is "Emergency"): Resolves Immediate problem (see block 26).						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  2/16/01		Disposition: <input checked="" type="radio"/> Approved App/Com. <input type="radio"/> Disapproved <input type="radio"/> Withdraw <input type="radio"/> Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: <input type="radio"/> Approved App/Com. <input type="radio"/> Disapproved <input type="radio"/> Withdraw <input type="radio"/> Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: <input type="radio"/> Approved App/Com. <input type="radio"/> Disapproved <input type="radio"/> Withdraw <input type="radio"/> Fwd/ESDIS ERB Fwd/ESDIS				

## ADDITIONAL SHEET

CCR #: **01-035** Rev: **\_** Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

**Title of Change:** Test Executable 6A.03\_SDSRV.02 to VATC, & PVC. SDSRV NCR 29452 Core Dump in GranuleDeletionClient

CM: PLEASE, build Sun TAR file(s) for the listed files from the current 6A (6A.04) baseline and provide to the SMC.

ecs/formal/DSS/bin/sun5.5/EcDsGranuleDelete

SMC: Provide the Tar file to the PVC and VATC.

Install Instructions:

Please NOTE: This TE is to be loaded on top of 6A.03 installations

NOTE: Distribution to PVC and VATC.

Untar the TE file to the staging area, and use the 'cp' command to move the file into the SDSRV files area as noted below; making sure to use the same permissions and ownerships as other script files in the same directory.

Note:

The file is placed as follows:

/usr/ecs/<mode>/custom/bin/DSS/

Details of NCR change:

CSET: CSET\_relb.sxu\_NCR29452\_1

TYPE: Integrated

USER: sxu

Merge status: started (02/08/2001\_16.29.20)

Submit status: complete (02/08/2001\_16.29.56)

NCR/CAPA(s):

NCR29452

Files:

/ecs/formal/DSS/sdsrv/src/ut/DsUtGranuleDelete.cxx @ @/main/relb/12

---

COMPLETE LIST OF CHANGE SETS:

=====

Change-sets for NCR/CAPA: NCR29452

Integrated change-sets:

CSET\_relb.sxu\_NCR29452\_1

---

=====

CM01AJA00