




ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 2/23/01	3. CCR #: 01-0168	4. Rev: —	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 6A.03_DMS.04 to VATC and PVC only. ECSed29731,29733 and 29734, and 29723 for ASTER testing.						
9. Originator Signature/Date  2/23/01			10. Class II	11. Type: CCR	12. Need Date: 23Feb2001	
13. Office Manager Signature/Date  2/23/01			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected:DMS	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR 29731,29733,29734,29723. Also 29217 was provided first in DMS.03 but not reported.						
23. Problem: (use additional Sheets if necessary) Fixes needed for ASTER TESTING on 2/26/01.						
24. Proposed Solution: (use additional sheets if necessary) Test Executable 6A.03_DMS.04 will provide fixes to the NCRs listed. This TE must be installed over installations of 6A.03 in the PVC and in the VATC. 6A.03_DMS.04 supercedes DMS.01 and DMS.02 and DMS.03 for the ASTER GATEWAYS.						
25. Alternate Solution: (use additional sheets if necessary) Take no action now and wait until 6A.04 is available at the VATC or PVC.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) VATC must continue to work around the problems and/or modify operating procedures.						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for ASTER testing on 26 February 2001.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  2/23/01			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: *01-068* Rev: *—* Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 6A.03_DMS.04 to VATC and PVC only. ECSed29731,29733 and 29734, and 29723 for ASTER testing.

CM: PLEASE, build Sun TAR file(s) for the listed files from current 6A (6A.04) baseline and provide to the SMC.

.EcDmAsterToEcsGw.pkg
.EcDmEcsToAsterGw.pkg

SMC: Receive the TAR file(s) and make available to the PVC and VATC.

DAAC Install Instructions:
TE can be loaded on top of DMS installations of 6A.03.

1. Get TAR File from SMC distribution;
NOTE:
PKG AsterToEcsGw is for use at the SMC
PKG EcsToAsterGw is for use at EDC
PKG INTFCsvr is for use at all DAACs. (not provided with this TE)

2. UNTAR the file and copy to the designated staging area.
3. Follow the Installation Instructions posted for 6A.03 and the DMS subsystem. Installing these packages is required.
4. The DEV/CO is available to help with this installation;.

.....
.....

CM01AJA00

ORIGINAL